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Preface

These Philippine Bidding Documents (PBDs) for the procurement of Infrastructure
Projects (hereinafter referred to also as the “Works”) through Competitive Bidding have been
prepared by the Government of the Philippines (GoP) for use by all branches, agencies,
departments, bureaus, offices, or instrumentalities of the Government, including government-
owned and/or -controlled corporations (GOCCs), government financial institutions (GFIs),
state universities and colleges (SUCs), local government units (LGUs), and autonomous
regional government. The procedures and practices presented in this document have been
developed through broad experience, and are for mandatory?® use in projects that are financed
in whole or in part by the GoP or any foreign government/foreign or international financing
institution in accordance with the provisions of the 2016 Revised Implementing Rules and
Regulations (IRR) of Republic Act No. 9184 (R. A. 9184).

This PBDs is intended as a model for admeasurements (unit prices or unit rates in a
bill of quantities) types of contract, which are the most common in Works contracting.

The Bidding Documents shall clearly and adequately define, among others: (a) the
objectives, scope, and expected outputs and/or results of the proposed contract; (b) the
eligibility requirements of Bidders; (c) the expected contract duration; and (d) the obligations,
duties, and/or functions of the winning bidder.

In order to simplify the preparation of the Bidding Documents for each procurement,
the PBDs groups the provisions that are intended to be used unchanged in Section II.
Instructions to Bidders (ITB) and in Section I1V. General Conditions of Contract (GCC). Data
and provisions specific to each procurement and contract should be included in Section IlI.
Bid Data Sheet (BDS); Section V. Special Conditions of Contract (SCC); Section VI.
Specifications;

1 Unless the Treaty or International or Executive Agreement expressly provides use of foreign
government/foreign or international financing institution procurement guidelines.
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Section I. Invitation to Bid

Notes on the Invitation to Bid

The Invitation to Bid provides information that enables potential Bidders to decide
whether to participate in the procurement at hand. The Invitation to Bid shall be:

@) Posted continuously in the Philippine Government Electronic Procurement System
(PhilGEPS) website and the website of the Procuring Entity concerned, if available,
and the website prescribed by the foreign government/foreign or international
financing institution, if applicable, for seven (7) calendar days starting on the date
of advertisement; and

(b)  Posted at any conspicuous place reserved for this purpose in the premises of the
Procuring Entity concerned for seven (7) calendar days, as certified by the head of
the Bids and Awards Committee (BAC) Secretariat of the Procuring Entity
concerned.

(c)  Advertised at least once in a newspaper of general nationwide circulation which has
been regularly published for at least two (2) years before the date of issue of the
advertisement, subject to Sections 21.2.1(c) of the 2016 Revised IRR of R.A.
91842

Apart from the essential items listed in the Bidding Documents, the Invitation to Bid
should also indicate the following:

@) The date of availability of the Bidding Documents, which shall be from the time
the Invitation to Bid is first advertised/posted until the deadline for the submission
and receipt of bids.

(b) The place where the Bidding Documents may be acquired or the website where it
may be downloaded.

(©) The deadline for the submission and receipt of bids from the last day of posting of
the Invitation to Bid; and

(d) Any important bid evaluation criteria.

The Invitation to Bid should be incorporated into the Bidding Documents. The
information contained in the Invitation to Bid must conform to the Bidding Documents and
in particular to the relevant information in the BDS.

For foreign-assisted projects, the Invitation to Bid to be used is provided in Section X-
Foreign-Assisted Projects.




PANDI WATER DISTRICT

M.G Santos St., Poblacion, Pandi, Bulacan 3014
Contact Nos. (0997)2536220 / (0942)9807556/ (044) 661-1050
Email: pandiwaterdistrict@yahoo.com Website: www.pandiwaterdistrict.com

Invitation to Bid
for
Drilling of One (1) Production Well at Pandi Residences
Home I, Mapulang Lupa, Pandi, Bulacan

1. The Pandi Water District through the Capital Expenditures intends to apply the sum of
Two Million Four Hundred Eighty-Five Thousand Five Hundred and Eighty-Four
Centavos only (PHP 2,485,500.84) being the Approved Budget for the Contract (ABC)
to payments under the contract for Drilling of One (1) Production Well at Pandi
Residences Home | at Brgy. Mapulang Lupa, Pandi, Bulacan 21-09-02. Bids received
in excess of the ABC shall be automatically rejected at bid opening.

2. The Pandi Water District now invites bids for Drilling of One (1) Production Well at
Pandi Residences Home | at Brgy. Mapulang Lupa, Pandi, Bulacan 21-09-02.
Completion of the Works is required thirty calendar days (30 cd). Bidders should have
completed a contract similar to the Project. The description of an eligible bidder is

contained in the Bidding Documents, particularly, in Section IlI. Instructions to
Bidders.
3. Bidding will be conducted through open competitive bidding procedures using non-

discretionary “pass/fail” criterion as specified in the 2016 Revised Implementing Rules
and Regulations (IRR) of Republic Act 9184 (RA 9184), otherwise known as the
“Government Procurement Reform Act.”

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and
partnerships or organizations with at least seventy-five percent (75%) interest or
outstanding capital stock belonging to citizens of the Philippines.

4. Interested bidders may obtain further information from Pandi Water District and
inspect the Bidding Documents at the address given below from 8:30 a.m — 3:00 p.m

5. A complete set of Bidding Documents may be acquired by interested bidders on
September 28, 2021 — Oct. 11, 2021 from the address below and upon payment of the
applicable fee for the Bidding Documents, pursuant to the latest Guidelines issued by
the GPPB, in the amount of Five thousand pesos only (PHP 5,000.00).

It may also be downloaded free of charge from the website of the Philippine
Government Electronic Procurement System (PhilGEPS) and the website of the
Procuring Entity, provided that bidders shall pay the applicable fee for the Bidding
Documents not later than the submission of their bids.

6. The Pandi Water District will hold a Pre-Bid Conference on October 04, 2021 / 2:00
p.m at 2" Floor Pandi Water District Building, M. Santos St., Poblacion, Pandi,
Bulacan which shall be open to prospective bidders.
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PANDI WATER DISTRICT

M.G Santos St., Poblacion, Pandi, Bulacan 3014
Contact Nos. (0997)2536220 / (0942)9807556/ (044) 661-1050
Email: pandiwaterdistrict@yahoo.com Website: www.pandiwaterdistrict.com

10.

Bids must be duly received by the BAC Secretariat at the address below on or before
October 18, 2021 / 1:00 p.m. All bids must be accompanied by a bid security in any of
the acceptable forms and in the amount stated in ITB Clause 18.

Bid opening shall be on October 18, 2021 / 2:00 p.m at 2" Floor Pandi Water District
Building, M. Santos St., Poblacion, Pandi, Bulacan. Bids will be opened in the presence
of the bidders’ representatives who choose to attend at the address below. Late bids
shall not be accepted.

The Pandi Water District assumes no responsibility whatsoever to compensate or
indemnify bidders for any expenses incurred in the preparation of their bids.

The Pandi Water District reserves the right to reject any and all bids, declare a failure
of bidding, or not award the contract at any time prior to contract award in accordance
with Section 41 of RA 9184 and its IRR, without thereby incurring any liability to the
affected bidder or bidders.

For further information, please refer to:

Trishialinn D.R. Armiza

Pandi Water District

Manuel Santos St., Poblacion, Pandi, Bulacan
(044) 661-10-50 / 09235312694
pandiwaterdistrict@yahoo.com
www.pandiwaterdistrict.com

ENGR. CES uA' ORTEGA

BAC Chairperson
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Section I1. Instructions to Bidders

Notes on the Instructions to Bidders

This Section of the Bidding Documents provides the information necessary for Bidders to
prepare responsive bids, in accordance with the requirements of the Procuring Entity. It
also provides information on the bid submission, eligibility check, opening and evaluation
of bids, and on the award of contract.

This Section also contains provisions that are to be used unchanged. Section Ill. Bid Data
Sheet consists of provisions that supplement, amend, or specify in detail information or
requirements included in this Section and which are specific to each procurement.

Matters governing the performance of the Contractor, payments under the contract, or
matters affecting the risks, rights, and obligations of the parties under the contract are not
normally included in this Section, but rather under Section IV. General Conditions of
Contract (GCC), and/or Section V. Special Conditions of Contract (SCC). If duplication
of a subject is inevitable in the other sections of the document prepared by the Procuring
Entity, care must be exercised to avoid contradictions between clauses dealing with the
same matter.
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A. General

Scope of Bid

1.1.  The Procuring Entity named in the BDS, invites bids for the construction of
Works, as described in Section V1. Specifications.

1.2. The name, identification, and number of lots specific to this bidding are
provided in the BDS. The contracting strategy and basis of evaluation of lots is
described in ITB Clause 27.

1.3.  The successful Bidder will be expected to complete the Works by the intended

completion date specified in SCC Clause 1.17.

Source of Funds

The Procuring Entity has a budget or received funds from the Funding Source named
in the BDS, and in the amount indicated in the BDS. It intends to apply part of the
funds received for the Project, as defined in the BDS, to cover eligible payments
under the Contract for the Works.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

3.1.

Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders
and contractors, shall observe the highest standard of ethics during the
procurement and execution of the contract. In pursuance of this policy, the
Funding Source:

€)) defines, for purposes of this provision, the terms set forth below as
follows:

() "corrupt practice” means behavior on the part of officials in the
public or private sectors by which they improperly and
unlawfully enrich themselves, others, or induce others to do so,
by misusing the position in which they are placed, and includes
the offering, giving, receiving, or soliciting of anything of value
to influence the action of any such official in the procurement
process or in contract execution; entering, on behalf of the
Procuring Entity, into any contract or transaction manifestly
and grossly disadvantageous to the same, whether or not the
public officer profited or will profit thereby, and similar acts as
provided in Republic Act 3019;

(in) "fraudulent practice” means a misrepresentation of facts in
order to influence a procurement process or the execution of a
contract to the detriment of the Procuring Entity, and includes
collusive practices among Bidders (prior to or after Bid
submission) designed to establish bid prices at artificial, non-
competitive levels and to deprive the Procuring Entity of the
benefits of free and open competition;
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3.2.

3.3.

(b)

(©)

(iii)  “collusive practices” means a scheme or arrangement between
two or more Bidders, with or without the knowledge of the
Procuring Entity, designed to establish bid prices at artificial,
non-competitive levels; and

(iv)  “coercive practices” means harming or threatening to harm,
directly or indirectly, persons, or their property to influence
their participation in a procurement process, or affect the
execution of a contract;

(V) “obstructive practice” is

(aa)

(bb)

deliberately  destroying, falsifying, altering or
concealing of evidence material to an administrative
proceedings or investigation or making false statements
to investigators in order to materially impede an
administrative proceedings or investigation of the
Procuring Entity or any foreign government/foreign or
international financing institution into allegations of a
corrupt, fraudulent, coercive or collusive practice;
and/or threatening, harassing or intimidating any party
to prevent it from disclosing its knowledge of matters
relevant to the administrative proceedings or
investigation or from pursuing such proceedings or
investigation; or

acts intended to materially impede the exercise of the
inspection and audit rights of the Procuring Entity or
any foreign government/foreign or international
financing institution herein.

will reject a proposal for award if it determines that the Bidder
recommended for award has engaged in corrupt or fraudulent practices
in competing for the Contract; and

will declare a firm ineligible, either indefinitely or for a stated period
of time, to be awarded Contract funded by the Funding Source if it at
any time determines that the firm has engaged in corrupt or fraudulent
practices in competing or, or in executing, a Contract funded by the
Funding Source.

Further, the Procuring Entity will seek to impose the maximum civil,
administrative, and/or criminal penalties available under the applicable laws
on individuals and organizations deemed to be involved in any of the practices
mentioned in ITB Clause 3.1(a).

Furthermore, the Funding Source and the Procuring Entity reserve the right to
inspect and audit records and accounts of a contractor in the bidding for and
performance of a contract themselves or through independent auditors as
reflected in the GCC Clause 34.

11



4.

Conflict of Interest

4.1.

4.2.

All Bidders found to have conflicting interests shall be disqualified to
participate in the procurement at hand, without prejudice to the imposition of
appropriate administrative, civil, and criminal sanctions. A Bidder may be
considered to have conflicting interests with another Bidder in any of the
events described in paragraphs (a) through (c) and a general conflict of interest
in any of the circumstances set out in paragraphs (d) through (g) below:

(@) A Bidder has controlling shareholders in common with another Bidder;

(b) A Bidder receives or has received any direct or indirect subsidy from
any other Bidder;

(c) A Bidder has the same legal representative as that of another Bidder
for purposes of this Bid,;

(d) A Bidder has a relationship, directly or through third parties, that puts
them in a position to have access to information about or influence on
the bid of another Bidder or influence the decisions of the Procuring
Entity regarding this bidding process;

(e) A Bidder submits more than one bid in this bidding process. However,
this does not limit the participation of subcontractors in more than one
bid;

()] A Bidder who participated as a consultant in the preparation of the
design or technical specifications of the goods and related services that
are the subject of the bid; or

() A Bidder who lends, or temporarily seconds, its personnel to firms or
organizations which are engaged in consulting services for the
preparation related to procurement for or implementation of the
project, if the personnel would be involved in any capacity on the same
project.

In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents
shall be accompanied by a sworn affidavit of the Bidder that it is not related to
the Head of the Procuring Entity (HoPE), members of the Bids and Awards
Committee (BAC), members of the Technical Working Group (TWG),
members of the BAC Secretariat, the head of the Project Management Office
(PMO) or the end-user unit, and the project consultants, by consanguinity or
affinity up to the third civil degree. On the part of the Bidder, this Clause shall
apply to the following persons:

@) If the Bidder is an individual or a sole proprietorship, to the Bidder
himself;

(b) If the Bidder is a partnership, to all its officers and members;

12



(©)

(d)

(€)

If the Bidder is a corporation, to all its officers, directors, and
controlling stockholders;

If the Bidder is a cooperative, to all its officers, directors, and
controlling shareholders or members; and

If the Bidder is a joint venture (JV), the provisions of items (a), (b), (c)
or (d) of this Clause shall correspondingly apply to each of the
members of the said JV, as may be appropriate.

Relationship of the nature described above or failure to comply with this
Clause will result in the automatic disqualification of a Bidder.

5. Eligible Bidders

5.1.

5.2.

5.3.

Unless otherwise indicated in the BDS, the following persons shall be eligible
to participate in this Bidding:

(@)
(b)

(©)

(d)
(€)

Duly licensed Filipino citizens/sole proprietorships;

Partnerships duly organized under the laws of the Philippines and of
which at least seventy-five percent (75%) of the interest belongs to
citizens of the Philippines;

Corporations duly organized under the laws of the Philippines, and of
which at least seventy-five percent (75%) of the outstanding capital
stock belongs to citizens of the Philippines;

Cooperatives duly organized under the laws of the Philippines.

Persons/entities forming themselves into a JV, i.e., a group of two (2)
or more persons/entities that intend to be jointly and severally
responsible or liable for a particular contract: Provided, however, that,
in accordance with Letter of Instructions No. 630, Filipino ownership
or interest of the joint venture concerned shall be at least seventy five
percent (75%): Provided, further, that joint ventures in which Filipino
ownership or interest is less than seventy five percent (75%) may be
eligible where the structures to be built require the application of
techniques and/or technologies which are not adequately possessed by
a person/entity meeting the seventy five percent (75%) Filipino
ownership requirement: Provided, finally, that in the latter case,
Filipino ownership or interest shall not be less than twenty five percent
(25%). For this purpose, Filipino ownership or interest shall be based
on the contributions of each of the members of the joint venture as
specified in their JVA.

The Procuring Entity may also invite foreign bidders when provided for under
any Treaty or International or Executive Agreement as specified in the BDS.

Government owned or controlled corporations (GOCCs) may be eligible to
participate only if they can establish that they (a) are legally and financially

13



5.4.

5.5.

autonomous, (b) operate under commercial law, and (c) are not attached
agencies of the Procuring Entity.

(a) The Bidder must have an experience of having completed a Single Largest
Completed Contract (SLCC) that is similar to this Project, equivalent to at
least fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to
current prices using the Philippine Statistics Authority (PSA) consumer price
index. However, contractors under Small A and Small B categories without
similar experience on the contract to be bid may be allowed to bid if the cost
of such contract is not more than the Allowable Range of Contract Cost
(ARCC) of their registration based on the guidelines as prescribed by the
PCAB.

(b) For Foreign-funded Procurement, the Procuring Entity and the foreign
government/foreign or international financing institution may agree on another
track record requirement, as specified in the BDS.

For this purpose, contracts similar to the Project shall be those described in the
BDS.

The Bidder must submit a computation of its Net Financial Contracting
Capacity (NFCC), which must be at least equal to the ABC to be bid,
calculated as follows:

NFCC = [(Current assets minus current liabilities) (15)] minus the value of
all outstanding or uncompleted portions of the projects under ongoing
contracts, including awarded contracts yet to be started coinciding with the
contract for this Project.

The values of the domestic bidder’s current assets and current liabilities shall
be based on the latest Audited Financial Statements (AFS) submitted to the
BIR.

For purposes of computing the foreign bidders’ NFCC, the value of the current
assets and current liabilities shall be based on their audited financial
statements prepared in accordance with international financial reporting
standards.

6. Bidder’s Responsibilities

6.1.

6.2.

The Bidder or its duly authorized representative shall submit a sworn
statement in the form prescribed in Error! Reference source not found. as
required in ITB Clause 12.1(b)(iii).

The Bidder is responsible for the following:

@) Having taken steps to carefully examine all of the Bidding
Documents;

(b) Having acknowledged all conditions, local or otherwise, affecting the
implementation of the contract;

14



(©)

(d)

(€)

(f)

()

(h)

(i)

@)

Having made an estimate of the facilities available and needed for the
contract to be bid, if any;

Having complied with its responsibility to inquire or secure
Supplemental/Bid Bulletin/s as provided under ITB Clause 10.4.

Ensuring that it is not “blacklisted” or barred from bidding by the GoP
or any of its agencies, offices, corporations, or LGUSs, including
foreign government/foreign or international financing institution whose
blacklisting rules have been recognized by the GPPB;

Ensuring that each of the documents submitted in satisfaction of the
bidding requirements is an authentic copy of the original, complete,
and all statements and information provided therein are true and
correct;

Authorizing the HoPE or its duly authorized representative/s to verify
all the documents submitted;

Ensuring that the signatory is the duly authorized representative of the
Bidder, and granted full power and authority to do, execute and
perform any and all acts necessary to participate, submit the bid, and to
sign and execute the ensuing contract, accompanied by the duly
notarized Special Power of Attorney, Board/Partnership Resolution, or
Secretary’s Certificate, whichever is applicable;

Complying with the disclosure provision under Section 47 of RA 9184
and its IRR in relation to other provisions of RA 3019;

Complying with existing labor laws and standards, in the case of
procurement of services. Moreover, bidder undertakes to:

M Ensure the entitlement of workers to wages, hours of work,
safety and health and other prevailing conditions of work as
established by national laws, rules and regulations; or collective
bargaining agreement; or arbitration award, if and when
applicable.

In case there is a finding by the Procuring Entity or the DOLE
of underpayment or non-payment of workers’ wage and wage-
related benefits, bidder agrees that the performance security or
portion of the contract amount shall be withheld in favor of the
complaining workers pursuant to appropriate provisions of
Republic Act No. 9184 without prejudice to the institution of
appropriate actions under the Labor Code, as amended, and
other social legislations.

(i)  Comply with occupational safety and health standards and to
correct deficiencies, if any.
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6.3.

6.4.

6.5.

6.6.

6.7.

6.8.

In case of imminent danger, injury or death of the worker,
bidder undertakes to suspend contract implementation pending
clearance to proceed from the DOLE Regional Office and to
comply with Work Stoppage Order; and

(iii)  Inform the workers of their conditions of work, labor clauses
under the contract specifying wages, hours of work and other
benefits under prevailing national laws, rules and regulations;
or collective bargaining agreement; or arbitration award, if and
when applicable, through posting in two (2) conspicuous places
in the establishment’s premises; and

(K) Ensuring that it did not give or pay, directly or indirectly, any
commission, amount, fee, or any form of consideration, pecuniary or
otherwise, to any person or official, personnel or representative of the;

Failure to observe any of the above responsibilities shall be at the risk of the
Bidder concerned.

The Bidder, by the act of submitting its bid, shall be deemed to have inspected
the site, determined the general characteristics of the contract works and the
conditions for this Project and examine all instructions, forms, terms, and
project requirements in the Bidding Documents.

It shall be the sole responsibility of the prospective bidder to determine and to
satisfy itself by such means as it considers necessary or desirable as to all
matters pertaining to this Project, including: (a) the location and the nature of
the contract, project, or work; (b) climatic conditions; (c) transportation
facilities; (c) nature and condition of the terrain, geological conditions at the
site communication facilities, requirements, location and availability of
construction aggregates and other materials, labor, water, electric power and
access roads; and (d) other factors that may affect the cost, duration and
execution or implementation of the contract, project, or work.

The Procuring Entity shall not assume any responsibility regarding erroneous
interpretations or conclusions by the prospective or eligible bidder out of the
data furnished by the procuring entity. However, the Procuring Entity shall
ensure that all information in the Bidding Documents, including
supplemental/bid bulletins issued are correct and consistent.

Before submitting their bids, the Bidders are deemed to have become familiar
with all existing laws, decrees, ordinances, acts and regulations of the
Philippines which may affect the contract in any way.

The Bidder shall bear all costs associated with the preparation and submission
of his bid, and the Procuring Entity will in no case be responsible or liable for
those costs, regardless of the conduct or outcome of the bidding process.

The Bidder should note that the Procuring Entity will accept bids only from
those that have paid the applicable fee for the Bidding Documents at the office
indicated in the Invitation to Bid.

16



Origin of Goods and Services

There is no restriction on the origin of Goods, or Contracting of Works or Services
other than those prohibited by a decision of the United Nations Security Council taken
under Chapter VII of the Charter of the United Nations.

Subcontracts

8.1.

8.2.

8.3.

Unless otherwise specified in the BDS, the Bidder may subcontract portions of
the Works to an extent as may be approved by the Procuring Entity and stated
in the BDS. However, subcontracting of any portion shall not relieve the
Bidder from any liability or obligation that may arise from the contract for this
Project.

Subcontractors must submit the documentary requirements under ITB Clause
12 and comply with the eligibility criteria specified in the BDS. In the event
that any subcontractor is found by the Procuring Entity to be ineligible, the
subcontracting of such portion of the Works shall be disallowed.

The Bidder may identify the subcontractor to whom a portion of the Works
will be subcontracted at any stage of the bidding process or during contract
implementation. If the Bidder opts to disclose the name of the subcontractor
during bid submission, the Bidder shall include the required documents as part
of the technical component of its bid.

B. Contents of Bidding Documents

Pre-Bid Conference

9.1.

9.2.

(a) If so specified in the BDS, a pre-bid conference shall be held at the venue
and on the date indicated therein, to clarify and address the Bidders’ questions
on the technical and financial components of this Project.

(b) The pre-bid conference shall be held at least twelve (12) calendar days
before the deadline for the submission of and receipt of bids, but not earlier
than seven (7) calendar days from the posting of the Invitation to Bid/Bidding
Documents in the PhilGEPS website. If the Procuring Entity determines that,
by reason of the method, nature, or complexity of the contract to be bid, or
when international participation will be more advantageous to the GoP, a
longer period for the preparation of bids is necessary, the pre-bid conference
shall be held at least thirty (30) calendar days before the deadline for the
submission and receipt of bids, as specified in the BDS.

Bidders are encouraged to attend the pre-bid conference to ensure that they
fully understand the Procuring Entity’s requirements. Non-attendance of the
Bidder will in no way prejudice its bid; however, the Bidder is expected to
know the changes and/or amendments to the Bidding Documents as recorded
in the minutes of the pre-bid conference and the Supplemental/Bid Bulletin.
The minutes of the pre-bid conference shall be recorded and prepared not later
than five (5) calendar days after the pre-bid conference. The minutes shall be
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10.

11.

made available to prospective bidders not later than five (5) days upon written
request.

9.3.  Decisions of the BAC amending any provision of the bidding documents shall
be issued in writing through a Supplemental/Bid Bulletin at least seven (7)
calendar days before the deadline for the submission and receipt of bids.

Clarification and Amendment of Bidding Documents

10.1. Prospective bidders may request for clarification(s) on and/or interpretation of
any part of the Bidding Documents. Such a request must be in writing and
submitted to the Procuring Entity at the address indicated in the BDS at least
ten (10) calendar days before the deadline set for the submission and receipt of
Bids.

10.2. The BAC shall respond to the said request by issuing a Supplemental/Bid
Bulletin, to be made available to all those who have properly secured the
Bidding Documents, at least seven (7) calendar days before the deadline for
the submission and receipt of Bids.

10.3. Supplemental/Bid Bulletins may also be issued upon the Procuring Entity’s
initiative for purposes of clarifying or modifying any provision of the Bidding
Documents not later than seven (7) calendar days before the deadline for the
submission and receipt of Bids. Any modification to the Bidding Documents
shall be identified as an amendment.

10.4. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the
PhilGEPS and the website of the Procuring Entity concerned, if available, and
at any conspicuous place in the premises of the Procuring Entity concerned. It
shall be the responsibility of all Bidders who have properly secured the
Bidding Documents to inquire and secure Supplemental/Bid Bulletins that
may be issued by the BAC. However, Bidders who have submitted bids before
the issuance of the Supplemental/Bid Bulletin must be informed and allowed
to modify or withdraw their bids in accordance with 1TB Clause 23.

C.  Preparation of Bids

Language of Bids

The eligibility requirements or statements, the bids, and all other documents to be
submitted to the BAC must be in English. If the eligibility requirements or statements,
the bids, and all other documents submitted to the BAC are in foreign language other
than English, it must be accompanied by a translation of the documents in English.
The documents shall be translated by the relevant foreign government agency, the
foreign government agency authorized to translate documents, or a registered
translator in the foreign bidder’s country; and shall be authenticated by the
appropriate Philippine foreign service establishment/post or the equivalent office
having jurisdiction over the foreign bidder’s affairs in the Philippines. The English
translation shall govern, for purposes of interpretation of the bid.
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12. Documents Comprising the Bid: Eligibility and Technical

Components

12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the
following eligibility and technical documents:

@) Eligibility Documents —

Class “A” Documents

(i)

(ii)

PhilGEPS Certificate of Registration and Membership in
accordance with Section 8.5.2 of the IRR, except for foreign
bidders participating in the procurement by a Philippine
Foreign Service Office or Post, which shall submit their
eligibility documents under Section 23.1 of the IRR, provided,
that the winning bidder shall register with the PhilGEPS in
accordance with Section 37.1.4 of the IRR;

Statement of all its ongoing government and private contracts,
including contracts awarded but not yet started, if any, whether
similar or not similar in nature and complexity to the contract
to be bid; and

Statement of the Bidder’s SLCC similar to the contract to be
bid, in accordance with ITB Clause 5.4.

The two statements required shall indicate for each contract the
following:

(ii.1) name of the contract;

(ii.2) date of the contract;

(11.3)  contract duration;

(ii.4) owner’s name and address;
(ii.5) nature of work;

(ii.6) contractor’s  role  (whether  sole  contractor,
subcontractor, or partner in a JV) and percentage of
participation;

(ii.7) total contract value at award;
(11.8) date of completion or estimated completion time;
(1i.9) total contract value at completion, if applicable;

(11.10) percentages of planned and actual accomplishments, if
applicable; and
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(b)

(iii)

(iv)

(11.11) value of outstanding works, if applicable.

The statement of the Bidder’s SLCC shall be supported by the
Notice of Award and/or Notice to Proceed, Project Owner’s
Certificate of Final Acceptance issued by the Owner other than
the Contractor or the Constructors Performance Evaluation
System (CPES) Final Rating, which must be at least
satisfactory. In case of contracts with the private sector, an
equivalent document shall be submitted;

Unless otherwise provided in the BDS, a valid special PCAB
License in case of joint ventures, and registration for the type
and cost of the contract for this Project; and

NFCC computation in accordance with ITB Clause 5.5.

Class “B” Documents

(v)

If applicable, Joint Venture Agreement (JVA) in accordance
with RA 4566.

Technical Documents —

(i)

(i)

Bid security in accordance with ITB Clause 18. If the Bidder
opts to submit the bid security in the form of:

(i.1) a bank draft/guarantee or an irrevocable letter of credit
issued by a foreign bank, it shall be accompanied by a
confirmation from a Universal or Commercial Bank; or

(1.2) a surety bond accompanied by a certification coming
from the Insurance Commission that the surety or
insurance company is authorized to issue such
instruments.

Project Requirements, which shall include the following:
(ii.1) Organizational chart for the contract to be bid;

(i1.2) List of contractor’s personnel (e.g., Project Manager,
Project Engineers, Materials Engineers, and Foremen),
to be assigned to the contract to be bid, with their
complete qualification and experience data. These
personnel must meet the required minimum years of
experience set in the BDS; and

(11.3) List of contractor’s major equipment units, which are
owned, leased, and/or under purchase agreements,
supported by proof of ownership, certification of
availability of equipment from the equipment
lessor/vendor for the duration of the project, as the case
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may be, which must meet the minimum requirements
for the contract set in the BDS; and

(iii)  Sworn statement in accordance with Section 25.3 of the IRR of
RA 9184 and using the form prescribed in Error! Reference
source not found..

13. Documents Comprising the Bid: Financial Component

13.1.

13.2.

Unless otherwise stated in the BDS, the financial component of the bid shall
contain the following:

(@)

(b)

(b)

Financial Bid Form, which includes bid prices and the bill of
guantities, in accordance with ITB Clauses 15.1 and 15.3; and

Any other document related to the financial component of the bid as
stated in the BDS.

Unless otherwise stated in the BDS, all Bids that exceed the ABC shall
not be accepted.

Unless otherwise indicated in the BDS, for foreign-funded
procurement, a ceiling may be applied to bid prices provided the
following conditions are met:

(i) Bidding Documents are obtainable free of charge on a freely
accessible website. If payment of Bidding Documents is required
by the procuring entity, payment could be made upon the
submission of bids.

(i) The procuring entity has procedures in place to ensure that the
ABC is based on recent estimates made by the engineer or the
responsible unit of the procuring entity and that the estimates are
based on adequate detailed engineering (in the case of
infrastructure projects) and reflect the quality, supervision and
risk and inflationary factors, as well as prevailing market prices,
associated with the types of works or goods to be procured.

(i) The procuring entity has trained cost estimators on estimating
prices and analyzing bid variances. In the case of infrastructure
projects, the procuring entity must also have trained quantity
surveyors.

(iv) The procuring entity has established a system to monitor and
report bid prices relative to ABC and engineer’s/procuring
entity’s estimate.

(v) The procuring entity has established a monitoring and evaluation
system for contract implementation to provide a feedback on
actual total costs of goods and works.
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14.

15.

Alternative Bids

14.1.

14.2.

14.3.

Alternative Bids shall be rejected. For this purpose, alternative bid is an offer
made by a Bidder in addition or as a substitute to its original bid which may be
included as part of its original bid or submitted separately therewith for
purposes of bidding. A bid with options is considered an alternative bid
regardless of whether said bid proposal is contained in a single envelope or
submitted in two (2) or more separate bid envelopes.

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings
and specifications. Unless there is a value engineering clause in the BDS,
alternative bids shall not be accepted.

Each Bidder shall submit only one Bid, either individually or as a partner in a
JV. A Bidder who submits or participates in more than one bid (other than as
a subcontractor if a subcontractor is permitted to participate in more than one
bid) will cause all the proposals with the Bidder’s participation to be
disqualified. This shall be without prejudice to any applicable criminal, civil
and administrative penalties that may be imposed upon the persons and
entities concerned.

Bid Prices

15.1.

15.2.

15.3.

15.4.

The contract shall be for the whole Works, as described in ITB Clause 1.1,
based on the priced Bill of Quantities submitted by the Bidder.

The Bidder shall fill in rates and prices for all items of the Works described in
the Bill of Quantities. Bids not addressing or providing all of the required
items in the Bidding Documents including, where applicable, Bill of
Quantities, shall be considered non-responsive and, thus, automatically
disqualified. In this regard, where a required item is provided, but no price is
indicated, the same shall be considered as non-responsive, but specifying a
zero (0) or a dash (-) for the said item would mean that it is being offered for
free to the Government, except those required by law or regulations to be
provided for.

All duties, taxes, and other levies payable by the Contractor under the
Contract, or for any other cause, prior to the deadline for submission of bids,
shall be included in the rates, prices, and total bid price submitted by the
Bidder.

All bid prices for the given scope of work in the contract as awarded shall be
considered as fixed prices, and therefore not subject to price escalation during
contract implementation, except under extraordinary circumstances as
specified in GCC Clause 48. Upon the recommendation of the Procuring
Entity, price escalation may be allowed in extraordinary circumstances as may
be determined by the National Economic and Development Authority in
accordance with the Civil Code of the Philippines, and upon approval by the
GPPB. Furthermore, in cases where the cost of the awarded contract is
affected by any applicable new laws, ordinances, regulations, or other acts of
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16.

17.

18.

the GoP, promulgated after the date of bid opening, a contract price
adjustment shall be made or appropriate relief shall be applied on a no loss-no
gain basis.

Bid Currencies

16.1.

16.2.

16.3.

All bid prices shall be quoted in Philippine Pesos unless otherwise provided in
the BDS. However, for purposes of bid evaluation, bids denominated in
foreign currencies shall be converted to Philippine currency based on the
exchange rate prevailing on the day of the Bid Opening.

If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for
purposes of bid evaluation and comparing the bid prices will convert the
amounts in various currencies in which the bid price is expressed to Philippine
Pesos at the exchange rate as published in the Bangko Sentral ng Pilipinas
(BSP) reference rate bulletin on the day of the bid opening.

Unless otherwise specified in the BDS, payment of the contract price shall be
made in Philippine Pesos.

Bid Validity

17.1.

17.2.

Bids shall remain valid for the period specified in the BDS which shall not
exceed one hundred twenty (120) calendar days from the date of the opening
of bids.

In exceptional circumstances, prior to the expiration of the bid validity period,
the Procuring Entity may request Bidders to extend the period of validity of
their bids. The request and the responses shall be made in writing. The bid
security described in ITB Clause 18 should also be extended corresponding to
the extension of the bid validity period at the least. A Bidder may refuse the
request without forfeiting its bid security, but his bid shall no longer be
considered for further evaluation and award. A Bidder granting the request
shall not be required or permitted to modify its bid.

Bid Security

18.1.

The Bidder shall submit a Bid Securing Declaration or any form of Bid
Security in an amount stated in the BDS, which shall be not less than the
percentage of the ABC in accordance with the following schedule:

Amount of Bid Security
Form of Bid Security (Not less than the Percentage of
the ABC)

(@ Cash or cashier’s/manager’s
check issued by a Universal or
Commercial Bank.

Two percent (2%)

For biddings conducted by

LGUs, the cashier’s/manager’s

check may be issued by other
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18.2.

18.3.

banks certified by the BSP as
authorized to issue such financial
instrument.

(b) Bank draft/guarantee or
irrevocable letter of credit issued
by a Universal or Commercial
Bank: Provided, however, that it
shall be confirmed or
authenticated by a Universal or
Commercial Bank, if issued by a
foreign bank.

For biddings conducted by
LGUs, the Bank Draft/
Guarantee, or irrevocable letter
of credit may be issued by other
banks certified by the BSP as
authorized to issue such financial
instrument.

(c) Surety bond callable upon
demand issued by a surety or
insurance company duly certified
by the Insurance Commission as
authorized to issue such security;

Five percent (5%)

and/or

The Bid Securing Declaration mentioned above is an undertaking which
states, among others, that the Bidder shall enter into contract with the
procuring entity and furnish the performance security required under 1TB
Clause 32.2, within ten (10) calendar days from receipt of the Notice of
Award, and commits to pay the corresponding amount as fine, and be
suspended for a period of time from being qualified to participate in any
government procurement activity in the event it violates any of the conditions
stated therein as provided in the guidelines issued by the GPPB.

The bid security should be valid for the period specified in the BDS. Any bid
not accompanied by an acceptable bid security shall be rejected by the
Procuring Entity as non-responsive.

No bid securities shall be returned to Bidders after the opening of bids and
before contract signing, except to those that failed or declared as post-
disqualified, upon submission of a written waiver of their right to file a request
for reconsideration and/or protest, or lapse of the reglementary period without
having filed a request for reconsideration or protest. Without prejudice on its
forfeiture, Bid Securities shall be returned only after the Bidder with the
Lowest Calculated Responsive Bid (LCRB) has signed the contract and
furnished the Performance Security, but in no case later than the expiration of
the Bid Security validity period indicated in ITB Clause 18.2.
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18.4.  Upon signing and execution of the contract, pursuant to 1TB Clause 31, and
the posting of the performance security, pursuant to ITB Clause 32, the
successful Bidder’s Bid Security will be discharged, but in no case later than
the Bid Security validity period as indicated in ITB Clause 18.2.

18.5.

The bid security may be forfeited:

(a)

(b)

if a Bidder:

(i)

(i)

(iii)

(iv)

v)

(vi)

(vii)

(Vi)

(ix)

(x)

(xi)

(xii)

withdraws its bid during the period of bid validity specified in
ITB Clause 17,

does not accept the correction of errors pursuant to ITB Clause
27.3(b);

has a finding against the veracity of the required documents
submitted in accordance with ITB Clause 28.2;

submission of eligibility requirements containing false
information or falsified documents;

submission of bids that contain false information or falsified
documents, or the concealment of such information in the bids
in order to influence the outcome of eligibility screening or any
other stage of the public bidding;

allowing the use of one’s name, or using the name of another
for purposes of public bidding;

withdrawal of a bid, or refusal to accept an award, or enter into
contract with the Government without justifiable cause, after
the Bidder had been adjudged as having submitted the LCRB;

refusal or failure to post the required performance security
within the prescribed time;

refusal to clarify or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from
receipt of the request for clarification;

any documented attempt by a Bidder to unduly influence the
outcome of the bidding in his favor;

failure of the potential joint venture partners to enter into the
joint venture after the bid is declared successful; or

all other acts that tend to defeat the purpose of the competitive
bidding, such as habitually withdrawing from bidding,
submitting late Bids or patently insufficient bid, for at least
three (3) times within a year, except for valid reasons.

if the successful Bidder:
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19.

20.

0] fails to sign the contract in accordance with ITB Clause 31,

(i)  fails to furnish performance security in accordance with 1TB
Clause 32.

Format and Signing of Bids

19.1

19.2

19.3

19.4

195

Bidders shall submit their bids through their duly authorized representative
using the appropriate forms provided in Error! Reference source not found.
on or before the deadline specified in the ITB Clause 21 in two (2) separate
sealed bid envelopes, and which shall be submitted simultaneously. The first
shall contain the technical component of the bid, including the eligibility
requirements under ITB Clause 12.1, and the second shall contain the financial
component of the bid. This shall also be observed for each lot in the case of lot
procurement.

Forms as mentioned in ITB Clause 19.1 must be completed without any
alterations to their format, and no substitute form shall be accepted. All blank
spaces shall be filled in with the information requested.

The Bidder shall prepare and submit an original of the first and second
envelopes as described in ITB Clauses 12 and 13. In addition, the Bidder
shall submit copies of the first and second envelopes. In the event of any
discrepancy between the original and the copies, the original shall prevail.

Each and every page of the Bid Form, including the Bill of Quantities, under
Section IX hereof, shall be signed by the duly authorized representative/s of
the Bidder. Failure to do so shall be a ground for the rejection of the bid.

Any interlineations, erasures, or overwriting shall be valid only if they are
signed or initialed by the duly authorized representative/s of the Bidder.

Sealing and Marking of Bids

20.1.

20.2.

20.3.

Bidders shall enclose their original eligibility and technical documents
described in ITB Clause 12, in one sealed envelope marked “ORIGINAL -
TECHNICAL COMPONENT,” and the original of their financial component
in another sealed envelope marked “ORIGINAL - FINANCIAL
COMPONENT,” sealing them all in an outer envelope marked “ORIGINAL
BID.”

Each copy of the first and second envelopes shall be similarly sealed duly

marking the inner envelopes as “COPY NO. - TECHNICAL
COMPONENT” and “COPY NO. - FINANCIAL COMPONENT” and
the outer envelope as “COPY NO.  ,” respectively. These envelopes

containing the original and the copies shall then be enclosed in one single
envelope.

The original and the number of copies of the bid as indicated in the BDS shall
be typed or written in ink and shall be signed by the Bidder or its duly
authorized representative/s.
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21.

22.

23.

20.4. All envelopes shall:
@) contain the name of the contract to be bid in capital letters;
(b) bear the name and address of the Bidder in capital letters;

(©) be addressed to the Procuring Entity’s BAC in accordance with 1TB
Clause 20.1;

(d) bear the specific identification of this bidding process indicated in the
ITB Clause 1.2; and

(e) bear a warning “DO NOT OPEN BEFORE...” the date and time for
the opening of bids, in accordance with ITB Clause 21.

20.5. Bid envelopes that are not properly sealed and marked, as required in the
bidding documents, shall not be rejected, but the Bidder or its duly authorized
representative shall acknowledge such condition of the bid as submitted. The
BAC or the Procuring Entity shall assume no responsibility for the
misplacement of the contents of the improperly sealed or marked bid, or for its
premature opening.

D.  Submission and Opening of Bids

Deadline for Submission of Bids

Bids must be received by the Procuring Entity’s BAC at the address and on or before
the date and time indicated in the BDS.

Late Bids

Any bid submitted after the deadline for submission and receipt of bids prescribed by
the Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall
not be accepted by the Procuring Entity. The BAC shall record in the minutes of Bid
Submission and Opening, the Bidder’s name, its representative and the time the late
bid was submitted.

Modification and Withdrawal of Bids

23.1. The Bidder may modify its bid after it has been submitted; provided that the
modification is received by the Procuring Entity prior to the deadline
prescribed for submission and receipt of bids. The Bidder shall not be allowed
to retrieve its original bid, but shall be allowed to submit another bid equally
sealed and properly identified in accordance with Clause 20, linked to its
original bid marked as “TECHNICAL MODIFICATION” or “FINANCIAL
MODIFICATION” and stamped “received” by the BAC. Bid modifications
received after the applicable deadline shall not be considered and shall be
returned to the Bidder unopened.

23.2. A Bidder may, through a Letter of Withdrawal, withdraw its bid after it has
been submitted, for valid and justifiable reason; provided that the Letter of
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24,

23.3.

23.4.

Withdrawal is received by the Procuring Entity prior to the deadline
prescribed for submission and receipt of bids. The Letter of Withdrawal must
be executed by the authorized representative of the Bidder identified in the
Omnibus Sworn Statement, a copy of which should be attached to the letter.

Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be
returned unopened to the Bidders. A Bidder, who has acquired the bidding
documents may also express its intention not to participate in the bidding
through a letter which should reach and be stamped by the BAC before the
deadline for submission and receipt of bids. A Bidder that withdraws its bid
shall not be permitted to submit another bid, directly or indirectly, for the
same contract.

No bid may be modified after the deadline for submission of bids. No bid may
be withdrawn in the interval between the deadline for submission of bids and
the expiration of the period of bid validity specified by the Bidder on the
Financial Bid Form. Withdrawal of a bid during this interval shall result in the
forfeiture of the Bidder’s bid security, pursuant to ITB Clause 18.5, and the
imposition of administrative, civil, and criminal sanctions as prescribed by RA
9184 and its IRR.

Opening and Preliminary Examination of Bids

24.1.

24.2.

24.3.

The BAC shall open the Bids in public, immediately after the deadline for the
submission and receipt of bids in public, as specified in the BDS. In case the
Bids cannot be opened as scheduled due to justifiable reasons, the BAC shall
take custody of the Bids submitted and reschedule the opening of Bids on the
next working day or at the soonest possible time through the issuance of a
Notice of Postponement to be posted in the PhilGEPS website and the website
of the Procuring Entity concerned.

Unless otherwise specified in the BDS, the BAC shall open the first bid
envelopes and determine each Bidder’s compliance with the documents
prescribed in ITB Clause 12, using a non-discretionary “pass/fail” criterion. If
a Bidder submits the required document, it shall be rated “passed” for that
particular requirement. In this regard, bids that fail to include any requirement
or are incomplete or patently insufficient shall be considered as “failed”.
Otherwise, the BAC shall rate the said first bid envelope as “passed”.

Unless otherwise specified in the BDS, immediately after determining
compliance with the requirements in the first envelope, the BAC shall
forthwith open the second bid envelope of each remaining eligible Bidder
whose first bid envelope was rated “passed.” The second envelope of each
complying Bidder shall be opened within the same day. In case one or more of
the requirements in the second envelope of a particular bid is missing,
incomplete or patently insufficient, and/or if the submitted total bid price
exceeds the ABC unless otherwise provided in ITB Clause 13.2, the BAC
shall rate the bid concerned as ‘“failed.” Only bids that are determined to
contain all the bid requirements for both components shall be rated “passed”
and shall immediately be considered for evaluation and comparison.
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24.4.

24.5.

24.6.

24.7.

24.8.

24.8.

24.9

Letters of Withdrawal shall be read out and recorded during bid opening, and
the envelope containing the corresponding withdrawn bid shall be returned to
the Bidder unopened.

All members of the BAC who are present during bid opening shall initial
every page of the original copies of all bids received and opened.

In the case of an eligible foreign bidder as described in ITB Clause 5, the
following Class “A” Documents may be substituted with the appropriate
equivalent documents, if any, issued by the country of the foreign bidder
concerned, which shall likewise be uploaded and maintained in the PhilGEPS
in accordance with Section 8.5.2 of the IRR.:

a) Registration certificate from the Securities and Exchange Commission
(SEC), Department of Trade and Industry (DTI) for sole proprietorship, or
CDA for cooperatives;

b) Mayor’s/Business permit issued by the local government where the
principal place of business of the Bidder is located; and

¢) Audited Financial Statements showing, among others, the prospective
Bidder’s total and current assets and liabilities stamped “received” by the
Bureau of Internal Revenue or its duly accredited and authorized
institutions, for the preceding calendar year which should not be earlier
than two years from the date of bid submission.

Each partner of a joint venture agreement shall likewise submit the document
required in ITB Clause 12.1(a)(i). Submission of documents required under
ITB Clauses 12.1(a)(ii) to 12.1(a)(iv) by any of the joint venture partners
constitutes compliance.

The Procuring Entity shall prepare the minutes of the proceedings of the bid
opening that shall include, as a minimum: (a) names of Bidders, their bid price
(per lot, if applicable, and/or including discount, if any), bid security, findings
of preliminary examination, and whether there is a withdrawal or
modification; and (b) attendance sheet. The BAC members shall sign the
abstract of bids as read.

The Bidders or their duly authorized representatives may attend the opening of
bids. The BAC shall ensure the integrity, security, and confidentiality of all
submitted bids. The Abstract of Bids as read and the minutes of the Bid
Opening shall be made available to the public upon written request and
payment of a specified fee to recover cost of materials.

To ensure transparency and accurate representation of the bid submission, the
BAC Secretariat shall notify in writing all Bidders whose bids it has received
through its PhilGEPS-registered physical address or official e-mail address.
The notice shall be issued within seven (7) calendar days from the date of the
bid opening.
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25.

26.

27.

E. Evaluation and Comparison of Bids

Process to be Confidential

25.1.

25.2.

Members of the BAC, including its staff and personnel, as well as its
Secretariat and TWG, are prohibited from making or accepting any kind of
communication with any Bidder regarding the evaluation of their bids until the
issuance of the Notice of Award, unless otherwise allowed in the case of ITB
Clause 26.

Any effort by a Bidder to influence the Procuring Entity in the Procuring
Entity’s decision in respect of bid evaluation, bid comparison or contract
award will result in the rejection of the Bidder’s bid.

Clarification of Bids

To assist in the evaluation, comparison and post-qualification of the bids, the
Procuring Entity may ask in writing any Bidder for a clarification of its bid. All
responses to requests for clarification shall be in writing. Any clarification submitted
by a Bidder in respect to its bid and that is not in response to a request by the
Procuring Entity shall not be considered

Detailed Evaluation and Comparison of Bids

27.1.

27.2.

27.3.

The Procuring Entity will undertake the detailed evaluation and comparison of
Bids which have passed the opening and preliminary examination of Bids,
pursuant to ITB Clause 24, in order to determine the Lowest Calculated Bid.

The Lowest Calculated Bid shall be determined in two steps:

@) The detailed evaluation of the financial component of the bids, to
establish the correct calculated prices of the bids; and

(b) The ranking of the total bid prices as so calculated from the lowest to
highest. The bid with the lowest price shall be identified as the Lowest
Calculated Bid.

The Procuring Entity's BAC shall immediately conduct a detailed evaluation
of all bids rated “passed,” using non-discretionary “pass/fail” criterion. The
BAC shall consider the following in the evaluation of bids:

@) Completeness of the bid. Unless the BDS allows partial bids, bids not
addressing or providing all of the required items in the Schedule of
Requirements including, where applicable, bill of quantities, shall be
considered non-responsive and, thus, automatically disqualified. In this
regard, where a required item is provided, but no price is indicated, the
same shall be considered as non-responsive, but specifying a zero (0)
or a dash (-) for the said item would mean that it is being offered for
free to the Procuring Entity, except those required by law or
regulations to be provided for; and
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28.

27.4.

217.5.

21.6.

27.7.

(b) Arithmetical corrections. Consider computational errors and omissions
to enable proper comparison of all eligible bids. It may also consider
bid modifications. Any adjustment shall be calculated in monetary
terms to determine the calculated prices.

Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total
calculated bid prices, as evaluated and corrected for computational errors,
discounts and other modifications, to identify the Lowest Calculated Bid.
Total calculated bid prices, as evaluated and corrected for computational
errors, discounts and other modifications, which exceed the ABC shall not be
considered, unless otherwise indicated in the BDS.

The Procuring Entity’s evaluation of bids shall be based on the bid price
quoted in the Bid Form, which includes the Bill of Quantities.

Bids shall be evaluated on an equal footing to ensure fair competition. For
this purpose, all Bidders shall be required to include in their bids the cost of all
taxes, such as, but not limited to, value added tax (VAT), income tax, local
taxes, and other fiscal levies and duties which shall be itemized in the bid form
and reflected in the detailed estimates. Such bids, including said taxes, shall
be the basis for bid evaluation and comparison.

If so indicated pursuant to ITB Clause 1.2. Bids are being invited for
individual lots or for any combination thereof, provided that all Bids and
combinations of Bids shall be received by the same deadline and opened and
evaluated simultaneously so as to determine the bid or combination of bids
offering the lowest calculated cost to the Procuring Entity. Bid prices quoted
shall correspond to all of the requirements specified for each lot. Bid Security
as required by ITB Clause 18 shall be submitted for each contract (lot)
separately. The basis for evaluation of lots is specified in BDS Clause 27.3.

Post Qualification

28.1.

28.2.

The BAC shall determine to its satisfaction whether the Bidder that is
evaluated as having submitted the Lowest Calculated Bid complies with and is
responsive to all the requirements and conditions specified in ITB Clauses 5,
12, and 13.

Within a non-extendible period of five (5) calendar days from receipt by the
Bidder of the notice from the BAC that it submitted the Lowest Calculated
Bid, the Bidder shall submit its latest income and business tax returns filed and
paid through the BIR Electronic Filing and Payment System (eFPS) and other
appropriate licenses and permits required by law and stated in the BDS.

Failure to submit any of the post-qualification requirements on time, or a
finding against the veracity thereof, shall disqualify the Bidder for award.
Provided in the event that a finding against the veracity of any of the
documents submitted is made, it shall cause the forfeiture of the bid security in
accordance with Section 69 of the IRR of RA 9184.

31



29.

28.3.

28.4.

28.5.

28.6.

28.7.

The determination shall be based upon an examination of the documentary
evidence of the Bidder’s qualifications submitted pursuant to ITB Clauses 12
and 13, as well as other information as the Procuring Entity deems necessary
and appropriate, using a non-discretionary “pass/fail” criterion, which shall be
completed within a period of twelve (12) calendar days.

If the BAC determines that the Bidder with the Lowest Calculated Bid passes
all the criteria for post-qualification, it shall declare the said bid as the LCRB,
and recommend to the HoPE the award of contract to the said Bidder at its
submitted price or its calculated bid price, whichever is lower, subject to ITB
Clause 30.3.

A negative determination shall result in rejection of the Bidder’s bid, in which
event the Procuring Entity shall proceed to the next Lowest Calculated Bid,
with a fresh period to make a similar determination of that Bidder’s
capabilities to perform satisfactorily. If the second Bidder, however, fails the
post qualification, the procedure for post qualification shall be repeated for the
Bidder with the next Lowest Calculated Bid, and so on until the LCRB is
determined for recommendation of contract award.

Within a period not exceeding fifteen (15) calendar days from the
determination by the BAC of the LCRB and the recommendation to award the
contract, the HoPE or his duly authorized representative shall approve or
disapprove the said recommendation.

In the event of disapproval, which shall be based on valid, reasonable, and
justifiable grounds as provided for under Section 41 of the IRR of RA 9184,
the HoPE shall notify the BAC and the Bidder in writing of such decision and
the grounds for it. When applicable, the BAC shall conduct a post-
qualification of the Bidder with the next Lowest Calculated Bid. A request for
reconsideration may be filed by the Bidder with the HoPE in accordance with
Section 37.1.3 of the IRR of RA 9184.

Reservation Clause

29.1.

29.2.

Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring
Entity concerned reserves the right to review its qualifications at any stage of
the procurement process if it has reasonable grounds to believe that a
misrepresentation has been made by the said Bidder, or that there has been a
change in the Bidder’s capability to undertake the project from the time it
submitted its eligibility requirements. Should such review uncover any
misrepresentation made in the eligibility and bidding requirements, statements
or documents, or any changes in the situation of the Bidder which will affect
its capability to undertake the project so that it fails the preset eligibility or bid
evaluation criteria, the Procuring Entity shall consider the said Bidder as
ineligible and shall disqualify it from submitting a bid or from obtaining an
award or contract.

Based on the following grounds, the Procuring Entity reserves the right to
reject any and all Bids, declare a Failure of Bidding at any time prior to the
contract award, or not to award the contract, without thereby incurring any
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29.3.

liability, and make no assurance that a contract shall be entered into as a result
of the bidding:

(@) If there is prima facie evidence of collusion between appropriate public
officers or employees of the Procuring Entity, or between the BAC and
any of the Bidders, or if the collusion is between or among the Bidders
themselves, or between a Bidder and a third party, including any act
which restricts, suppresses or nullifies or tends to restrict, suppress or
nullify competition;

(b) If the Procuring Entity’s BAC is found to have failed in following the
prescribed bidding procedures; or

(c) For any justifiable and reasonable ground where the award of the
contract will not redound to the benefit of the GOP as follows:

() If the physical and economic conditions have significantly
changed so as to render the project no longer economically,
financially or technically feasible as determined by the HOPE;

(i) If the project is no longer necessary as determined by the
HoPE; and

(iit)  If the source of funds for the project has been withheld or
reduced through no fault of the Procuring Entity.

In addition, the Procuring Entity may likewise declare a failure of bidding
when:

(@) No bids are received,;
(b) All prospective Bidders are declared ineligible;

(c) All bids fail to comply with all the bid requirements, fail post-
qualification; or

(d) The Bidder with the LCRB refuses, without justifiable cause, to accept
the award of contract, and no award is made in accordance with
Section 40 of the IRR of RA 9184.

F. Award of Contract

30. Contract Award

30.1.

30.2.

Subject to ITB Clause 28, the HOPE or its duly authorized representative shall
award the contract to the Bidder whose bid has been determined to be the
LCRB.

Prior to the expiration of the period of bid validity, the Procuring Entity shall
notify the successful Bidder in writing that its bid has been accepted, through a
Notice of Award duly received by the Bidder or its representative personally
or by registered mail or electronically, receipt of which must be confirmed in
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31.

30.3.

writing within two (2) days by the Bidder with the LCRB and submitted
personally or sent by registered mail or electronically to the Procuring Entity.

Notwithstanding the issuance of the Notice of Award, award of contract shall
be subject to the following conditions:

@) Submission of the following documents within ten (10) calendar days
from receipt of the Notice of Award:

0] In the case of procurement by a Philippine Foreign Service
Office or Post, the PhilGEPS Registration Number of the
winning foreign Bidder; or

(i)  Valid PCAB license and registration for the type and cost of the
contract to be bid for foreign bidders when the Treaty or
International or Executive Agreement expressly allows
submission of the PCAB license and registration for the type
and cost of the contract to be bid as a pre-condition to the
Award;

(b) Posting of the performance security in accordance with ITB Clause 32;
(c) Signing of the contract as provided in ITB Clause 31; and

(d) Approval by higher authority, if required, as provided in Section 37.3
of the IRR of RA 9184.

Signing of the Contract

31.1.

31.2.

31.3.

31.4.

At the same time as the Procuring Entity notifies the successful Bidder that its
bid has been accepted, the Procuring Entity shall send the Contract Form to
the Bidder, which Contract has been provided in the Bidding Documents,
incorporating therein all agreements between the parties.

Within ten (10) calendar days from receipt of the Notice of Award, the
successful Bidder shall post the required performance security, sign and date
the contract and return it to the Procuring Entity.

The Procuring Entity shall enter into contract with the successful Bidder
within the same ten (10) calendar day period provided that all the documentary
requirements are complied with.

The following documents shall form part of the contract:
@) Contract Agreement;
(b) Bidding Documents;

(c) Winning Bidder’s bid, including the Technical and Financial
Proposals, and all other documents/statements submitted (e.g.,
Bidder’s response to request for clarifications on the bid), including
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corrections to the bid, if any, resulting from the Procuring Entity’s bid
evaluation;

(d) Performance Security;
(e) Notice of Award of Contract; and

()] Other contract documents that may be required by existing laws and/or
specified in the BDS.

32. Performance Security

32.1.

32.2.

To guarantee the faithful performance by the winning Bidder of its obligations
under the contract, it shall post a performance security within a maximum
period of ten (10) calendar days from the receipt of the Notice of Award from
the Procuring Entity and in no case later than the signing of the contract.

The Performance Security shall be denominated in Philippine Pesos and
posted in favor of the Procuring Entity in an amount not less than the
percentage of the total contract price in accordance with the following
schedule:

Amount of Performance Security
Form of Performance Security (Not less than the Percentage of the
Total Contract Price)

(@) Cash or cashier’s/manager’s
check issued by a Universal or
Commercial Bank.

For biddings conducted by the
LGUs, the Cashier’s/Manager’s
Check may be issued by other
banks certified by the BSP as
authorized to issue such
financial instrument.

(b) Bank draft/guarantee or
irrevocable letter of credit
issued by a Universal or
Commercial Bank: Provided,
however, that it shall be
confirmed or authenticated by a
Universal or Commercial Bank,
if issued by a foreign bank.

Ten percent (10%)

For biddings conducted by the
LGUs, Bank Draft/Guarantee,
or Irrevocable Letter of Credit
may be issued by other banks
certified by the BSP as
authorized to issue such
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33.

34.

32.3.

financial instrument.

(©)

Surety bond callable upon
demand issued by a surety or
insurance company  duly
certified by the Insurance
Commission as authorized to
issue such security.

Thirty percent (30%)

Notice to Proceed

Within seven (7) calendar days from the date of approval of the Contract by the
appropriate government approving authority, the Procuring Entity shall issue the
Notice to Proceed (NTP) together with a copy or copies of the approved contract to
the successful Bidder. All notices called for by the terms of the contract shall be

Failure of the successful Bidder to comply with the above-mentioned
requirement shall constitute sufficient ground for the annulment of the award
and forfeiture of the bid security, in which event the Procuring Entity shall
have a fresh period to initiate and complete the post qualification of the second
Lowest Calculated Bid. The procedure shall be repeated until LCRB is
identified and selected for recommendation of contract award. However if no
Bidder passed post-qualification, the BAC shall declare the bidding a failure
and conduct a re-bidding with re-advertisement, if necessary.

effective only at the time of receipt thereof by the successful Bidder.

Protest Mechanism

Decision of the procuring entity at any stage of the procurement process may be

questioned in accordance with Sections 55 of the IRR of RA 9184,
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Section I11. Bid Data Sheet

Notes on the Bid Data Sheet

This Section is intended to assist the Procuring Entity in providing the specific information
in relation to corresponding clauses in the ITB included in Section II, and has to be
prepared for each specific procurement.

The Procuring Entity should specify in the BDS information and requirements specific to
the circumstances of the Procuring Entity, the processing of the procurement, the
applicable rules regarding bid price and currency, and the bid evaluation criteria that will
apply to the Bids. In preparing this Section, the following aspects should be checked:

@) Information that specifies and complements provisions of Section Il. Instructions to
Bidders must be incorporated.

(b) Amendments and/or supplements, if any, to provisions of Section Il. Instructions to
Bidders as necessitated by the circumstances of the specific procurement, must also
be incorporated.

For foreign-assisted projects, the Bid Data Sheet to be used is provided in Section X-
Foreign-Assisted Projects.
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Bid Data Sheet

ITB Clause
1.1 The Procuring Entity is Pandi Water District.
The name of the Contract is Drilling of One (1) Production Well at Pandi
Residences Home I, Mapulang Lupa, Pandi, Bulacan.
The identification number of the Contract is 21-09-02.
2 The Funding Source is:
The Government of the Philippines (GoP) through Capital Expenditures
2020 in the amount of Two Million Four Hundred Eighty-Five Thousand
Five Hundred and Eighty-Four Centavos only (PHP 2,485,500.84) inclusive
of all applicable taxes.
NOTE: In the case of National Government Agencies, the General
Appropriations Act and/or continuing appropriations; in the case of
Government-Owned and/or —Controlled Corporations, Government
Financial Institutions, and State Universities and Colleges, the Corporate
Budget for the contract approved by the governing Boards; in the case of
Local Government Units, the Budget for the contract approved by the
respective Sanggunian.
The name of the Project is Drilling of One (1) Production Well at Pandi
Residences Home I, Mapulang Lupa, Pandi, Bulacan
3.1 No further instructions.
51 No further instructions.
5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1.
5.4(a) No further instructions.
5.4(b) For this purpose, similar contracts shall refer to contracts which have the
same major categories of work. Drilling of One (1) Production Well
8.1 “Subcontracting is not allowed. ”
8.2 “Not applicable.”
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9.1

The Procuring Entity will hold a pre-bid conference for this Project on
October 04, 2021 / 2:00 p.m at 2" Floor Pandi Water District, M. Santos
St., Poblacion, Pandi, Bulacan.

10.1

The Procuring Entity’s address is:

PANDI WATER DISTRICT

Manuel Santos St., Poblacion, Pandi, Bulacan
Trishialinn D.R. Armiza / BAC Secretariat
(044) 661-10-50 / 09235312694
pandiwaterdistrict@yahoo.com

10.4

No further instructions.

121

34.1. Unless otherwise indicated in the BDS, the first envelope shall
contain the following eligibility and technical documents:

(@) Eligibility Documents —
Class “A” Documents

(i) PhilGEPS Certificate of Registration and Membership in
accordance with Section 8.5.2 of the IRR, except for foreign
bidders participating in the procurement by a Philippine
Foreign Service Office or Post, which shall submit their
eligibility documents under Section 23.1 of the IRR,
provided, that the winning bidder shall register with the
PhilGEPS in accordance with Section 37.1.4 of the IRR;

(i) Statement of all its ongoing government and private
contracts, including contracts awarded but not yet started, if
any, whether similar or not similar in nature and complexity
to the contract to be bid; and

Statement of the Bidder’s SLCC similar to the contract to be
bid, in accordance with ITB Clause 5.4.

The two statements required shall indicate for each contract
the following:

(ii.1) name of the contract;

(ii.2) date of the contract;

(ii.3) contract duration;

(i1.4) owner’s name and address;
(ii.5) nature of work;

(ii.6) contractor’s role (whether sole contractor,
subcontractor, or partner in a JV) and
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(ii.7)
(ii.8)

(ii.9)
(ii.10)

(ii.11)

(i)

(iv)

percentage of participation;
total contract value at award;

date of completion or estimated completion
time;

total contract value at completion, if applicable;

percentages of  planned and  actual
accomplishments, if applicable; and

value of outstanding works, if applicable.

The statement of the Bidder’s SLCC shall be
supported by the Notice of Award and/or
Notice to Proceed, Project Owner’s Certificate
of Final Acceptance issued by the Owner other
than the Contractor or the Constructors
Performance Evaluation System (CPES) Final
Rating, which must be at least satisfactory. In
case of contracts with the private sector, an
equivalent document shall be submitted:;

Unless otherwise provided in the BDS, a valid
special PCAB License in case of joint
ventures, and registration for the type and cost
of the contract for this Project; and

NFCC computation in accordance with ITB
Clause 5.5.

Class “B” Documents

v)

If applicable, Joint Venture Agreement (JVA)
in accordance with RA 4566.

(b) Technical Documents —

(i) Bid security in accordance with ITB Clause 18. If the Bidder
opts to submit the bid security in the form of:

(i.1) a bank draft/guarantee or an irrevocable letter of credit

(i.2)

issued by a foreign bank, it shall be accompanied by a
confirmation from a Universal or Commercial Bank; or

a surety bond accompanied by a certification coming
from the Insurance Commission that the surety or
insurance company is authorized to issue such
instruments.
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(ii) Project Requirements, which shall include the following:
(i.1) Organizational chart for the contract to be bid;

(ii.2) List of contractor’s personnel (e.g., Project Manager,
Project Engineers, Materials Engineers, and
Foremen), to be assigned to the contract to be bid,
with their complete qualification and experience
data. These personnel must meet the required
minimum years of experience set in the BDS; and

(ii.3) List of contractor’s major equipment units, which are
owned, leased, and/or under purchase agreements,
supported by proof of ownership, certification of
availability of equipment from the equipment
lessor/vendor for the duration of the project, as the
case may be, which must meet the minimum
requirements for the contract set in the BDS; and

(iii) Sworn statement in accordance with Section 25.3 of the IRR
of RA 9184 and using the form prescribed in Section IX
Bidding Forms.

12.1(a)(iin) Valid PCAB license and registration: License Category: Category A, Size
Range: Small B, Well Drilling, in accordance with PCAB Board Circular
No. 001 Series of 20009.
12.1(b)(ii.2) A minimum of five (5) years work experience is required for herein key
personnel be engaged provided by the contractor:
Minimum Contractor’s Team Composition Manpower Network:
Drilling Engineer — 1
Well Driller —1
Driver Welder — 1
Helper / Local Hire — 1
12.1(b)(i1i.3) | The minimum major equipment requirements are the following:
EQUIPMENT CAPACITY NUMBER OF UNITS
Drilling Rig (Rotary) 200m 1
Pumping Equipment 12 Ips 1
Generator Set 90 Kva 1
Welding Machine 300-500 amp. 1
Air Compressor 300cfm 1
Boom Truck 1
Service Vehicle 1
13.1 “No additional Requirements”
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13.1(b)

This shall include all of the following documents:
1) Bid prices in the Bill of Quantities;

2) Detailed estimates, including a summary sheet indicating the unit
prices of construction materials, labor rates, and equipment rentals
used in coming up with the Bid; and

3) Cash flow by quarter or payment schedule.

13.2 The ABC is Two Million Four Hundred Eighty-Five Thousand Five
Hundred and Eighty-Four Centavos only (PHP 2,485,500.84). Any bid with
a financial component exceeding this amount shall not be accepted.

14.2 No further instructions.”

154 No further instruction.

16.1 The bid prices shall be quoted in Philippine Pesos.

16.3 No further instructions.

17.1 Bids will be valid in one hundred twenty (120) calendar days (cd) from
the date of Opening of Bids.

18.1 The bid security shall be;

The amount of not less than PHP 49,710.02 in cash or cashier’s/manager’s
check.

18.2 The bid security shall be valid for one hundred twenty (120) calendar
days (cd) from receipt of bids.

20.3 The bidder shall submit the Eligibility and technical Documents arranged,
numbered and tabbed. Table of Contents is required. Each bidder shall
submit one (1) original and three (3) copies of the first and second
components of its bid. The bidders shall sign the seal of their respective bid
envelopes prior to submission.

21 The address for submission of bids is
Bids and Awards Committee Secretariat
Pandi Water District,

Manuel Santos St., Poblacion, Pandi, Bulacan.
The deadline for submission of bids is October 18, 2021 / 1:00 p.m.
24.1 The place of bid opening is 2" Floor Pandi Water District, M. Santos St.

Poblacion, Pandi, Bulacan

The date and time of bid opening is October 18, 2021 / 2:00 p.m.
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24.2 No further instructions.

24.3 No further instructions.

21.3 Partial bid is not allowed. The infrastructure project is packaged in a single
lot and the lot shall not be divided into sub-lots for the purpose of bidding,
evaluation, and contract award.

27.4 No further instructions.

28.2 Barangay Certification, Water Application Permit and other permit relevant
to the project is required.

31.4(f) Documents relevant to the project such as Construction schedule and S-

curve, manpower schedule, construction methods, equipment utilization
schedule, construction safety and health program approved by the
Department of Labor and Employment, and PERT/CPM or other acceptable
tools of project scheduling.
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Section IV. General Conditions of Contract

Notes on the General Conditions of Contract

The GCC in Section IV, read in conjunction with the SCC in Section V and other
documents listed therein, should be a complete document expressing all the rights and
obligations of the parties.

The GCC herein shall not be altered. Any changes and complementary information, which
may be needed, shall be introduced only through the SCC in Section V.
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Definitions

For purposes of this Clause, boldface type is used to identify defined terms.

1.1.

1.2.

1.3.

14.

1.5

1.6

1.7

1.8

1.9

1.10

1.11

1.12

1.13

1.14

The Arbiter is the person appointed jointly by the Procuring Entity and the
Contractor to resolve disputes in the first instance, as provided for in GCC
Clause 21.

Bill of Quantities refers to a list of the specific items of the Work and their
corresponding unit prices, lump sums, and/or provisional sums.

The Completion Date is the date of completion of the Works as certified by
the Procuring Entity’s Representative, in accordance with GCC Clause 49.

The Contract is the contract between the Procuring Entity and the Contractor
to execute, complete, and maintain the Works.

The Contract Effectivity Date is the date of signing of the Contract.
However, the contractor shall commence execution of the Works on the Start
Date as defined in GCC Clause 1.28.

The Contract Price is the price stated in the Notice of Award and thereafter to
be paid by the Procuring Entity to the Contractor for the execution of the
Works in accordance with this Contract

Contract Time Extension is the allowable period for the Contractor to
complete the Works in addition to the original Completion Date stated in this
Contract.

The Contractor is the juridical entity whose proposal has been accepted by
the Procuring Entity and to whom the Contract to execute the Work was
awarded.

The Contractor’s Bid is the signed offer or proposal submitted by the
Contractor to the Procuring Entity in response to the Bidding Documents.

Days are calendar days; months are calendar months.

Dayworks are varied work inputs subject to payment on a time basis for the
Contractor’s employees and Equipment, in addition to payments for associated
Materials and Plant.

A Defect is any part of the Works not completed in accordance with the
Contract.

The Defects Liability Certificate is the certificate issued by Procuring
Entity’s Representative upon correction of defects by the Contractor.

The Defects Liability Period is the one-year period between contract
completion and final acceptance within which the Contractor assumes the
responsibility to undertake the repair of any damage to the Works at his own
expense.
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1.15

1.16

1.17

1.18

1.19

1.20

1.21

1.22

1.23

1.24

1.25

1.26

Drawings are graphical presentations of the Works. They include all
supplementary details, shop drawings, calculations, and other information
provided or approved for the execution of this Contract.

Equipment refers to all facilities, supplies, appliances, materials or things
required for the execution and completion of the Work provided by the
Contractor and which shall not form or are not intended to form part of the
Permanent Works.

The Intended Completion Date refers to the date specified in the SCC when
the Contractor is expected to have completed the Works. The Intended
Completion Date may be revised only by the Procuring Entity’s
Representative by issuing an extension of time or an acceleration order.

Materials are all supplies, including consumables, used by the Contractor for
incorporation in the Works.

The Notice to Proceed is a written notice issued by the Procuring Entity or the
Procuring Entity’s Representative to the Contractor requiring the latter to
begin the commencement of the work not later than a specified or
determinable date.

Permanent Works are all permanent structures and all other project features
and facilities required to be constructed and completed in accordance with this
Contract which shall be delivered to the Procuring Entity and which shall
remain at the Site after the removal of all Temporary Works.

Plant refers to the machinery, apparatus, and the like intended to form an
integral part of the Permanent Works.

The Procuring Entity is the party who employs the Contractor to carry out
the Works stated in the SCC.

The Procuring Entity’s Representative refers to the Head of the Procuring
Entity or his duly authorized representative, identified in the SCC, who shall
be responsible for supervising the execution of the Works and administering
this Contract.

The Site is the place provided by the Procuring Entity where the Works shall
be executed and any other place or places which may be designated in the
SCC, or notified to the Contractor by the Procuring Entity’s Representative as
forming part of the Site.

Site Investigation Reports are those that were included in the Bidding
Documents and are factual and interpretative reports about the surface and
subsurface conditions at the Site.

Slippage is a delay in work execution occurring when actual accomplishment
falls below the target as measured by the difference between the scheduled and
actual accomplishment of the Work by the Contractor as established from the
work schedule. This is actually described as a percentage of the whole Works.

48



1.27

1.28

1.29

1.30

1.31

Specifications means the description of Works to be done and the qualities of
materials to be used, the equipment to be installed and the mode of
construction.

The Start Date, as specified in the SCC, is the date when the Contractor is
obliged to commence execution of the Works. It does not necessarily coincide
with any of the Site Possession Dates.

A Subcontractor is any person or organization to whom a part of the Works
has been subcontracted by the Contractor, as allowed by the Procuring Entity,
but not any assignee of such person.

Temporary Works are works designed, constructed, installed, and removed
by the Contractor that are needed for construction or installation of the
Permanent Works.

Work(s) refer to the Permanent Works and Temporary Works to be executed
by the Contractor in accordance with this Contract, including (i) the furnishing
of all labor, materials, equipment and others incidental, necessary or
convenient to the complete execution of the Works; (ii) the passing of any
tests before acceptance by the Procuring Entity’s Representative; (iii) and the
carrying out of all duties and obligations of the Contractor imposed by this
Contract as described in the SCC.

Interpretation

2.1.

2.2.

2.3.

In interpreting the Conditions of Contract, singular also means plural, male
also means female or neuter, and the other way around. Headings have no
significance. Words have their normal meaning under the language of this
Contract unless specifically defined. The Procuring Entity’s Representative
will provide instructions clarifying queries about the Conditions of Contract.

If sectional completion is specified in the SCC, references in the Conditions of
Contract to the Works, the Completion Date, and the Intended Completion Date
apply to any Section of the Works (other than references to the Completion Date
and Intended Completion Date for the whole of the Works).

The documents forming this Contract shall be interpreted in the following order
of priority:

a) Contract Agreement;

b) Bid Data Sheet;

c) Instructions to Bidders;

d) Addenda to the Bidding Documents;
e) Special Conditions of Contract;

f) General Conditions of Contract;
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g) Specifications;
h) Bill of Quantities; and

i) Drawings.

Governing Language and Law

3.1.

3.2.

This Contract has been executed in the English language, which shall be the
binding and controlling language for all matters relating to the meaning or
interpretation of this Contract. All correspondence and other documents
pertaining to this Contract which are exchanged by the parties shall be written
in English.

This Contract shall be interpreted in accordance with the laws of the Republic
of the Philippines.

Communications

Communications between parties that are referred to in the Conditions shall be
effective only when in writing. A notice shall be effective only when it is received by
the concerned party.

Possession of Site

5.1.

5.2.

5.3.

5.4.

On the date specified in the SCC, the Procuring Entity shall grant the
Contractor possession of so much of the Site as may be required to enable it to
proceed with the execution of the Works. If the Contractor suffers delay or
incurs cost from failure on the part of the Procuring Entity to give possession
in accordance with the terms of this clause, the Procuring Entity’s
Representative shall give the Contractor a Contract Time Extension and certify
such sum as fair to cover the cost incurred, which sum shall be paid by
Procuring Entity.

If possession of a portion is not given by the date stated in the SCC Clause 5.1,
the Procuring Entity will be deemed to have delayed the start of the relevant
activities. The resulting adjustments in contract time to address such delay
shall be in accordance with GCC Clause 47.

The Contractor shall bear all costs and charges for special or temporary right-
of-way required by it in connection with access to the Site. The Contractor
shall also provide at his own cost any additional facilities outside the Site
required by it for purposes of the Works.

The Contractor shall allow the Procuring Entity’s Representative and any
person authorized by the Procuring Entity’s Representative access to the Site
and to any place where work in connection with this Contract is being carried
out or is intended to be carried out.
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The Contractor’s Obligations

6.1.

6.2.

6.3.

6.4.

6.5.

6.6.

6.7.

6.8.

6.9.

6.10.

The Contractor shall carry out the Works properly and in accordance with this
Contract. The Contractor shall provide all supervision, labor, Materials, Plant
and Contractor's Equipment, which may be required. All Materials and Plant
on Site shall be deemed to be the property of the Procuring Entity.

The Contractor shall commence execution of the Works on the Start Date and
shall carry out the Works in accordance with the Program of Work submitted
by the Contractor, as updated with the approval of the Procuring Entity’s
Representative, and complete them by the Intended Completion Date.

The Contractor shall be responsible for the safety of all activities on the Site.

The Contractor shall carry out all instructions of the Procuring Entity’s
Representative that comply with the applicable laws where the Site is located.

The Contractor shall employ the key personnel named in the Schedule of Key
Personnel, as referred to in the SCC, to carry out the supervision of the
Works. The Procuring Entity will approve any proposed replacement of key
personnel only if their relevant qualifications and abilities are equal to or
better than those of the personnel listed in the Schedule.

If the Procuring Entity’s Representative asks the Contractor to remove a
member of the Contractor’s staff or work force, for justifiable cause, the
Contractor shall ensure that the person leaves the Site within seven (7) days
and has no further connection with the Work in this Contract.

During Contract implementation, the Contractor and his subcontractors shall
abide at all times by all labor laws, including child labor related enactments,
and other relevant rules.

The Contractor shall submit to the Procuring Entity for consent the name and
particulars of the person authorized to receive instructions on behalf of the
Contractor.

The Contractor shall cooperate and share the Site with other contractors,
public authorities, utilities, and the Procuring Entity between the dates given
in the schedule of other contractors particularly when they shall require access
to the Site. The Contractor shall also provide facilities and services for them
during this period. The Procuring Entity may modify the schedule of other
contractors, and shall notify the Contractor of any such modification thereto.

Should anything of historical or other interest or of significant value be
unexpectedly discovered on the Site, it shall be the property of the Procuring
Entity. The Contractor shall notify the Procuring Entity’s Representative of
such discoveries and carry out the Procuring Entity’s Representative’s
instructions in dealing with them.
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Performance Security

7.1.

7.2.

7.3.

7.4.

7.5.

7.6.

1.7.

Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity but in no case later than the signing of the contract by both
parties, the Contractor shall furnish the performance security in any of the
forms prescribed in ITB Clause 32.2.

The performance security posted in favor of the Procuring Entity shall be
forfeited in the event it is established that the Contractor is in default in any of
its obligations under the Contract.

The performance security shall remain valid until issuance by the Procuring
Entity of the Certificate of Final Acceptance.

The performance security may be released by the Procuring Entity and
returned to the Contractor after the issuance of the Certificate of Final
Acceptance subject to the following conditions:

@) There are no pending claims against the Contractor or the surety
company filed by the Procuring Entity;

(b) The Contractor has no pending claims for labor and materials filed
against it; and

(c) Other terms specified in the SCC.

The Contractor shall post an additional performance security following the
amount and form specified in ITB Clause 32.2 to cover any cumulative
increase of more than ten percent (10%) over the original value of the contract
as a result of amendments to order or change orders, extra work orders and
supplemental agreements, as the case may be. The Contractor shall cause the
extension of the validity of the performance security to cover approved
contract time extensions.

In case of a reduction in the contract value or for partially completed Works
under the contract which are usable and accepted by the Procuring Entity the
use of which, in the judgment of the implementing agency or the Procuring
Entity, will not affect the structural integrity of the entire project, the
Procuring Entity shall allow a proportional reduction in the original
performance security, provided that any such reduction is more than ten
percent (10%) and that the aggregate of such reductions is not more than fifty
percent (50%) of the original performance security.

Unless otherwise indicated in the SCC, the Contractor, by entering into the
Contract with the Procuring Entity, acknowledges the right of the Procuring
Entity to institute action pursuant to Act 3688 against any subcontractor be
they an individual, firm, partnership, corporation, or association supplying the
Contractor with labor, materials and/or equipment for the performance of this
Contract.
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10.

11.

Subcontracting

8.1.

8.2.

8.3.

Unless otherwise indicated in the SCC, the Contractor cannot subcontract
Works more than the percentage specified in BDS Clause 8.1.

Subcontracting of any portion of the Works does not relieve the Contractor of
any liability or obligation under this Contract. The Contractor will be
responsible for the acts, defaults, and negligence of any subcontractor, its
agents, servants or workmen as fully as if these were the Contractor’s own
acts, defaults, or negligence, or those of its agents, servants or workmen.

If subcontracting is allowed. The contractor may identify its subcontractor
during contract implementation stage. Subcontractors disclosed and identified
during the bidding may be changed during the implementation of this
Contract. In either case, subcontractors must submit the documentary
requirements under ITB Clause 12 and comply with the eligibility criteria
specified in the BDS. In the event that any subcontractor is found by any
Procuring Entity to be eligible, the subcontracting of such portion of the
Works shall be disallowed.

Liquidated Damages

9.1

9.2.

The Contractor shall pay liquidated damages to the Procuring Entity for each
day that the Completion Date is later than the Intended Completion Date. The
applicable liquidated damages is at least one-tenth (1/10) of a percent of the
cost of the unperformed portion for every day of delay. The total amount of
liquidated damages shall not exceed ten percent (10%) of the amount of the
contract. The Procuring Entity may deduct liquidated damages from payments
due to the Contractor. Payment of liquidated damages shall not affect the
Contractor’s liabilities. Once the cumulative amount of liquidated damages
reaches ten percent (10%) of the amount of this Contract, the Procuring Entity
may rescind or terminate this Contract, without prejudice to other courses of
action and remedies available under the circumstances.

If the Intended Completion Date is extended after liquidated damages have
been paid, the Engineer of the Procuring Entity shall correct any overpayment
of liquidated damages by the Contractor by adjusting the next payment
certificate.

Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports
referred to in the SCC supplemented by any information obtained by the Contractor.

The Procuring Entity, Licenses and Permits

The Procuring Entity shall, if requested by the Contractor, assist him in applying for
permits, licenses or approvals, which are required for the Works.
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12.

Contractor’s Risk and Warranty Security

12.1.

12.2.

12.3.

12.4.

The Contractor shall assume full responsibility for the Works from the time
project construction commenced up to final acceptance by the Procuring
Entity and shall be held responsible for any damage or destruction of the
Works except those occasioned by force majeure. The Contractor shall be
fully responsible for the safety, protection, security, and convenience of his
personnel, third parties, and the public at large, as well as the Works,
Equipment, installation, and the like to be affected by his construction work.

The defects liability period for infrastructure projects shall be one year from
contract completion up to final acceptance by the Procuring Entity. During
this period, the Contractor shall undertake the repair works, at his own
expense, of any damage to the Works on account of the use of materials of
inferior quality within ninety (90) days from the time the HOPE has issued an
order to undertake repair. In case of failure or refusal to comply with this
mandate, the Procuring Entity shall undertake such repair works and shall be
entitled to full reimbursement of expenses incurred therein upon demand.

Unless otherwise indicated in the SCC, in case the Contractor fails to comply
with the preceding paragraph, the Procuring Entity shall forfeit its
performance security, subject its property(ies) to attachment or garnishment
proceedings, and perpetually disqualify it from participating in any public
bidding. All payables of the GoP in his favor shall be offset to recover the
costs.

After final acceptance of the Works by the Procuring Entity, the Contractor
shall be held responsible for “Structural Defects,” i.e., major
faults/flaws/deficiencies in one or more key structural elements of the project
which may lead to structural failure of the completed elements or structure, or
“Structural Failures,” i.e., where one or more key structural elements in an
infrastructure facility fails or collapses, thereby rendering the facility or part
thereof incapable of withstanding the design loads, and/or endangering the
safety of the users or the general public:

@) Contractor — Where Structural Defects/Failures arise due to faults
attributable  to  improper  construction, use of inferior
quality/substandard materials, and any violation of the contract plans
and specifications, the contractor shall be held liable;

(b) Consultants — Where Structural Defects/Failures arise due to faulty
and/or inadequate design and specifications as well as construction
supervision, then the consultant who prepared the design or undertook
construction supervision for the project shall be held liable;

(©) Procuring Entity’s Representatives/Project Manager/Construction
Managers and Supervisors — The project owner’s representative(s),
project manager, construction manager, and supervisor(s) shall be held
liable in cases where the Structural Defects/Failures are due to his/their
willful intervention in altering the designs and other specifications;
negligence or omission in not approving or acting on proposed changes
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12.5.

12.6.

12.7.

to noted defects or deficiencies in the design and/or specifications; and
the use of substandard construction materials in the project;

(d) Third Parties - Third Parties shall be held liable in cases where
Structural Defects/Failures are caused by work undertaken by them
such as leaking pipes, diggings or excavations, underground cables and
electrical wires, underground tunnel, mining shaft and the like, in
which case the applicable warranty to such structure should be levied
to third parties for their construction or restoration works.

(e) Users - In cases where Structural Defects/Failures are due to
abuse/misuse by the end user of the constructed facility and/or non-
compliance by a user with the technical design limits and/or intended
purpose of the same, then the user concerned shall be held liable.

The warranty against Structural Defects/Failures, except those occasioned on
force majeure, shall cover the period specified in the SCC reckoned from the
date of issuance of the Certificate of Final Acceptance by the Procuring Entity.

The Contractor shall be required to put up a warranty security in the form of
cash, bank guarantee, letter of credit, GSIS or surety bond callable on demand,
in accordance with the following schedule:

Amount of Warranty Security
Form of Warranty Not less than the Percentage
(%) of Total Contract Price

(@) Cash or letter of credit issued by
Universal or Commercial bank:
provided, however, that the letter of
credit shall be confirmed or Five Percent (5%)
authenticated by a Universal or
Commercial bank, if issued by a
foreign bank

(b) Bank guarantee  confirmed by
Universal or Commercial bank:
provided, however, that the letter of
credit shall be confirmed or Ten Percent (10%)
authenticated by a Universal or
Commercial bank, if issued by a
foreign bank

(c) Surety bond callable upon demand
issued by GSIS or any surety or

i 0
insurance company duly certified by Thirty Percent (30%)

the Insurance Commission

The warranty security shall be stated in Philippine Pesos and shall remain
effective for one year from the date of issuance of the Certificate of Final
Acceptance by the Procuring Entity, and returned only after the lapse of said
one-year period.
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13.

14.

15.

12.8.

In case of structural defects/failure occurring during the applicable warranty
period provided in GCC Clause 12.5, the Procuring Entity shall undertake the
necessary restoration or reconstruction works and shall be entitled to full
reimbursement by the parties found to be liable for expenses incurred therein
upon demand, without prejudice to the filing of appropriate administrative,
civil, and/or criminal charges against the responsible persons as well as the
forfeiture of the warranty security posted in favor of the Procuring Entity.

Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability
under this Contract shall be as provided by the laws of the Republic of the
Philippines.

Procuring Entity’s Risk

14.1. From the Start Date until the Certificate of Final Acceptance has been issued,
the following are risks of the Procuring Entity:

@) The risk of personal injury, death, or loss of or damage to property
(excluding the Works, Plant, Materials, and Equipment), which are due
to:

0] any type of use or occupation of the Site authorized by the
Procuring Entity after the official acceptance of the works; or

(i) negligence, breach of statutory duty, or interference with any
legal right by the Procuring Entity or by any person employed
by or contracted to him except the Contractor.

(b) The risk of damage to the Works, Plant, Materials, and Equipment to
the extent that it is due to a fault of the Procuring Entity or in the
Procuring Entity’s design, or due to war or radioactive contamination
directly affecting the country where the Works are to be executed.

Insurance
15.1. The Contractor shall, under his name and at his own expense, obtain and
maintain, for the duration of this Contract, the following insurance coverage:

@) Contractor’s All Risk Insurance;

(b) Transportation to the project Site of Equipment, Machinery, and
Supplies owned by the Contractor;

(©) Personal injury or death of Contractor’s employees; and

(d) Comprehensive insurance for third party liability to Contractor’s direct
or indirect act or omission causing damage to third persons.

15.2. The Contractor shall provide evidence to the Procuring Entity’s

Representative that the insurances required under this Contract have been

56



15.3.

15.4.

15.5.

15.6.

effected and shall, within a reasonable time, provide copies of the insurance
policies to the Procuring Entity’s Representative. Such evidence and such
policies shall be provided to the Procuring Entity’s through the Procuring
Entity’s Representative.

The Contractor shall notify the insurers of changes in the nature, extent, or
program for the execution of the Works and ensure the adequacy of the
insurances at all times in accordance with the terms of this Contract and shall
produce to the Procuring Entity’s Representative the insurance policies in
force including the receipts for payment of the current premiums.

The above insurance policies shall be obtained from any reputable insurance
company approved by the Procuring Entity’s Representative.

If the Contractor fails to obtain and keep in force the insurances referred to
herein or any other insurance which he may be required to obtain under the
terms of this Contract, the Procuring Entity may obtain and keep in force any
such insurances and pay such premiums as may be necessary for the purpose.
From time to time, the Procuring Entity may deduct the amount it shall pay for
said premiums including twenty-five percent (25%) therein from any monies
due, or which may become due, to the Contractor, without prejudice to the
Procuring Entity exercising its right to impose other sanctions against the
Contractor pursuant to the provisions of this Contract.

In the event the Contractor fails to observe the above safeguards, the
Procuring Entity may, at the Contractor’s expense, take whatever measure is
deemed necessary for its protection and that of the Contractor’s personnel and
third parties, and/or order the interruption of dangerous Works. In addition,
the Procuring Entity may refuse to make the payments under GCC Clause 40
until the Contractor complies with this Clause.

The Contractor shall immediately replace the insurance policy obtained as
required in this Contract, without need of the Procuring Entity’s demand, with
a new policy issued by a new insurance company acceptable to the Procuring
Entity for any of the following grounds:

@) The issuer of the insurance policy to be replaced has:
0] become bankrupt;

(i)  been placed under receivership or under a management
committee;

(iii)  been sued for suspension of payment; or

(iv)  been suspended by the Insurance Commission and its license to
engage in business or its authority to issue insurance policies
cancelled; or
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16.

17.

v)

Where reasonable grounds exist that the insurer may not be
able, fully and promptly, to fulfill its obligation under the
insurance policy.

Termination for Default of Contractor

16.1. The Procuring Entity shall terminate this Contract for default when any of the
following conditions attend its implementation:

(i)

(ii)

(iii)

Due to the Contractor’s fault and while the project is on-going, it has
incurred negative slippage of fifteen percent (15%) or more in
accordance with Presidential Decree 1870, regardless of whether or not
previous warnings and notices have been issued for the Contractor to
improve his performance;

Due to its own fault and after this Contract time has expired, the
Contractor incurs delay in the completion of the Work after this
Contract has expired; or

The Contractor:

(i)

(if)

(iii)

(iv)

v)

abandons the contract Works, refuses or fails to comply with a
valid instruction of the Procuring Entity or fails to proceed
expeditiously and without delay despite a written notice by the
Procuring Entity;

does not actually have on the project Site the minimum
essential equipment listed on the bid necessary to prosecute the
Works in accordance with the approved Program of Work and
equipment deployment schedule as required for the project;

does not execute the Works in accordance with this Contract or
persistently or flagrantly neglects to carry out its obligations
under this Contract;

neglects or refuses to remove materials or to perform a new
Work that has been rejected as defective or unsuitable; or

sub-lets any part of this Contract without approval by the
Procuring Entity.

16.2. All materials on the Site, Plant, Works, including Equipment purchased and
funded under the Contract shall be deemed to be the property of the Procuring
Entity if this Contract is rescinded because of the Contractor’s default.

Termination for Default of Procuring Entity

The Contractor may terminate this Contract with the Procuring Entity if the works are
completely stopped for a continuous period of at least sixty (60) calendar days
through no fault of its own, due to any of the following reasons:
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18.

(a)

(b)

Failure of the Procuring Entity to deliver, within a reasonable time, supplies,
materials, right-of-way, or other items it is obligated to furnish under the terms
of this Contract; or

The prosecution of the Work is disrupted by the adverse peace and order
situation, as certified by the Armed Forces of the Philippines Provincial
Commander and approved by the Secretary of National Defense.

Termination for Other Causes

18.1.

18.2.

18.3.

The Procuring Entity may terminate this Contract, in whole or in part, at any
time for its convenience. The HoPE may terminate this Contract for the
convenience of the Procuring Entity if he has determined the existence of
conditions that make Project Implementation economically, financially or
technically impractical and/or unnecessary, such as, but not limited to,
fortuitous event(s) or changes in law and National Government policies.

The Procuring Entity or the Contractor may terminate this Contract if the other
party causes a fundamental breach of this Contract.

Fundamental breaches of Contract shall include, but shall not be limited to, the
following:

@ The Contractor stops work for twenty-eight (28) days when no
stoppage of work is shown on the current Program of Work and the
stoppage has not been authorized by the Procuring Entity’s
Representative;

(b) The Procuring Entity’s Representative instructs the Contractor to delay
the progress of the Works, and the instruction is not withdrawn within
twenty eight (28) days;

(c) The Procuring Entity shall terminate this Contract if the Contractor is
declared bankrupt or insolvent as determined with finality by a court of
competent jurisdiction. In this event, termination will be without
compensation to the Contractor, provided that such termination will
not prejudice or affect any right of action or remedy which has accrued
or will accrue thereafter to the Procuring Entity and/or the Contractor.
In the case of the Contractor's insolvency, any Contractor's Equipment
which the Procuring Entity instructs in the notice is to be used until the
completion of the Works;

(d) A payment certified by the Procuring Entity’s Representative is not
paid by the Procuring Entity to the Contractor within eighty-four (84)
days from the date of the Procuring Entity’s Representative’s
certificate;

(e) The Procuring Entity’s Representative gives Notice that failure to
correct a particular Defect is a fundamental breach of Contract and the
Contractor fails to correct it within a reasonable period of time
determined by the Procuring Entity’s Representative;

59



19.

18.4.

18.5.

18.6.

U] The Contractor does not maintain a Security, which is required;

() The Contractor has delayed the completion of the Works by the
number of days for which the maximum amount of liquidated damages
can be paid, as defined in the GCC Clause 9; and

(h) In case it is determined prima facie by the Procuring Entity that the
Contractor has engaged, before or during the implementation of the
contract, in unlawful deeds and behaviors relative to contract
acquisition and implementation, such as, but not limited to, the
following:

0] corrupt, fraudulent, collusive, coercive, and obstructive
practices as defined in ITB Clause 3.1(a), unless otherwise
specified in the SCC,;

(i) drawing up or using forged documents;

(i) using adulterated materials, means or methods, or engaging in
production contrary to rules of science or the trade; and

(iv)  any other act analogous to the foregoing.

The Funding Source or the Procuring Entity, as appropriate, will seek to
impose the maximum civil, administrative and/or criminal penalties available
under the applicable law on individuals and organizations deemed to be
involved with corrupt, fraudulent, or coercive practices.

When persons from either party to this Contract gives notice of a fundamental
breach to the Procuring Entity’s Representative in order to terminate the
existing contract for a cause other than those listed under GCC Clause 18.3,
the Procuring Entity’s Representative shall decide whether the breach is
fundamental or not.

If this Contract is terminated, the Contractor shall stop work immediately,
make the Site safe and secure, and leave the Site as soon as reasonably
possible.

Procedures for Termination of Contracts

19.1.

The following provisions shall govern the procedures for the termination of
this Contract:

@) Upon receipt of a written report of acts or causes which may constitute
ground(s) for termination as aforementioned, or upon its own initiative,
the Procuring Entity shall, within a period of seven (7) calendar days,
verify the existence of such ground(s) and cause the execution of a
Verified Report, with all relevant evidence attached;

(b) Upon recommendation by the Procuring Entity, the HoPE shall
terminate this Contract only by a written notice to the Contractor
conveying the termination of this Contract. The notice shall state:
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19.2.

(©)

(d)

(€)

(f)

0] that this Contract is being terminated for any of the ground(s)
afore-mentioned, and a statement of the acts that constitute the
ground(s) constituting the same;

(i) the extent of termination, whether in whole or in part;

(iii)  an instruction to the Contractor to show cause as to why this
Contract should not be terminated; and

(iv)  special instructions of the Procuring Entity, if any.

The Notice to Terminate shall be accompanied by a copy of the
Verified Report;

Within a period of seven (7) calendar days from receipt of the Notice
of Termination, the Contractor shall submit to the HoPE a verified
position paper stating why the contract should not be terminated. If the
Contractor fails to show cause after the lapse of the seven (7) day
period, either by inaction or by default, the HoPE shall issue an order
terminating the contract;

The Procuring Entity may, at any time before receipt of the
Contractor’s verified position paper described in item (c) above
withdraw the Notice to Terminate if it is determined that certain items
or works subject of the notice had been completed, delivered, or
performed before the Contractor’s receipt of the notice;

Within a non-extendible period of ten (10) calendar days from receipt
of the verified position paper, the HoPE shall decide whether or not to
terminate this Contract. It shall serve a written notice to the Contractor
of its decision and, unless otherwise provided in the said notice, this
Contract is deemed terminated from receipt of the Contractor of the
notice of decision. The termination shall only be based on the
ground(s) stated in the Notice to Terminate; and

The HOPE may create a Contract Termination Review Committee
(CTRC) to assist him in the discharge of this function. All decisions
recommended by the CTRC shall be subject to the approval of the
HoPE.

Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition
of additional administrative sanctions as the internal rules of the agency may
provide and/or further criminal prosecution as provided by applicable laws,
the procuring entity shall impose on contractors after the termination of the
contract the penalty of suspension for one (1) year for the first offense,
suspension for two (2) years for the second offense from participating in the
public bidding process, for violations committed during the contract
implementation stage, which include but not limited to the following:
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(@)

(b)

(©)

(d)

Failure of the contractor, due solely to his fault or negligence, to
mobilize and start work or performance within the specified period in
the Notice to Proceed (“NTP”);

Failure by the contractor to fully and faithfully comply with its
contractual obligations without valid cause, or failure by the contractor
to comply with any written lawful instruction of the procuring entity or
its representative(s) pursuant to the implementation of the contract.
For the procurement of infrastructure projects or consultancy contracts,
lawful instructions include but are not limited to the following:

0] Employment of competent technical personnel, competent
engineers and/or work supervisors;

(i) Provision of warning signs and barricades in accordance with
approved plans and specifications and contract provisions;

(iit)  Stockpiling in proper places of all materials and removal from
the project site of waste and excess materials, including broken
pavement and excavated debris in accordance with approved
plans and specifications and contract provisions;

(iv)  Deployment of committed equipment, facilities, support staff
and manpower; and

(V) Renewal of the effectivity dates of the performance security
after its expiration during the course of contract
implementation.

Assignment and subcontracting of the contract or any part thereof or
substitution of key personnel named in the proposal without prior
written approval by the procuring entity.

Poor performance by the contractor or unsatisfactory quality and/or
progress of work arising from his fault or negligence as reflected in the
Constructor's Performance Evaluation System (“CPES”) rating sheet.
In the absence of the CPES rating sheet, the existing performance
monitoring system of the procuring entity shall be applied. Any of the
following acts by the Contractor shall be construed as poor
performance:

0] Negative slippage of 15% and above within the critical path of
the project due entirely to the fault or negligence of the
contractor; and

(i)  Quality of materials and workmanship not complying with the
approved specifications arising from the contractor's fault or
negligence.
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20.

21.

(e) Willful or deliberate abandonment or non-performance of the project
or contract by the contractor resulting to substantial breach thereof
without lawful and/or just cause.

In addition to the penalty of suspension, the performance security posted by
the contractor shall also be forfeited.

Force Majeure, Release from Performance

20.1.

20.2.

20.3.

20.4.

20.5.

For purposes of this Contract the terms “force majeure” and “fortuitous event”
may be used interchangeably. In this regard, a fortuitous event or force
majeure shall be interpreted to mean an event which the Contractor could not
have foreseen, or which though foreseen, was inevitable. It shall not include
ordinary unfavorable weather conditions; and any other cause the effects of
which could have been avoided with the exercise of reasonable diligence by
the Contractor.

If this Contract is discontinued by an outbreak of war or by any other event
entirely outside the control of either the Procuring Entity or the Contractor, the
Procuring Entity’s Representative shall certify that this Contract has been
discontinued. The Contractor shall make the Site safe and stop work as
quickly as possible after receiving this certificate and shall be paid for all
works carried out before receiving it and for any Work carried out afterwards
to which a commitment was made.

If the event continues for a period of eighty-four (84) days, either party may
then give notice of termination, which shall take effect twenty-eight (28) days
after the giving of the notice.

After termination, the Contractor shall be entitled to payment of the unpaid
balance of the value of the Works executed and of the materials and Plant
reasonably delivered to the Site, adjusted by the following:

@) any sum to which the Contractor is entitled under GCC Clause 28;
(b) the cost of his suspension and demobilization;
(c) any sum to which the Procuring Entity is entitled.

The net balance due shall be paid or repaid within a reasonable time period
from the time of the notice of termination.

Resolution of Disputes

21.1.

21.2.

If any dispute or difference of any kind whatsoever shall arise between the
parties in connection with the implementation of the contract covered by the
Act and this IRR, the parties shall make every effort to resolve amicably such
dispute or difference by mutual consultation.

If the Contractor believes that a decision taken by the Procuring Entity’s
Representative was either outside the authority given to the Procuring Entity’s
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22.

23.

24,

21.3.

Representative by this Contract or that the decision was wrongly taken, the
decision shall be referred to the Arbiter indicated in the SCC within fourteen
(14) days of the notification of the Procuring Entity’s Representative’s
decision.

Any and all disputes arising from the implementation of this Contract covered
by the R.A. 9184 and its IRR shall be submitted to arbitration in the
Philippines according to the provisions of Republic Act No. 876, otherwise
known as the ““ Arbitration Law” and Republic Act 9285, otherwise known as
the “Alternative Dispute Resolution Act of 2004”: Provided, however, That,
disputes that are within the competence of the Construction Industry
Arbitration Commission to resolve shall be referred thereto. The process of
arbitration shall be incorporated as a provision in this Contract that will be
executed pursuant to the provisions of the Act and its IRR: Provided, further,
That, by mutual agreement, the parties may agree in writing to resort to other
alternative modes of dispute resolution.

Suspension of Loan, Credit, Grant, or Appropriation

In the event that the Funding Source suspends the Loan, Credit, Grant, or
Appropriation to the Procuring Entity, from which part of the payments to the
Contractor are being made:

(a)

(b)

The Procuring Entity is obligated to notify the Contractor of such suspension
within seven (7) days of having received the suspension notice.

If the Contractor has not received sums due it for work already done within
forty-five (45) days from the time the Contractor’s claim for payment has been
certified by the Procuring Entity’s Representative, the Contractor may
immediately issue a suspension of work notice in accordance with GCC
Clause 45.2.

Procuring Entity’s Representative’s Decisions

23.1.

23.2.

Except where otherwise specifically stated, the Procuring Entity’s
Representative will decide contractual matters between the Procuring Entity
and the Contractor in the role representing the Procuring Entity.

The Procuring Entity’s Representative may delegate any of his duties and
responsibilities to other people, except to the Arbiter, after notifying the
Contractor, and may cancel any delegation after notifying the Contractor.

Approval of Drawings and Temporary Works by the Procuring
Entity’s Representative

24.1.

24.2.

All Drawings prepared by the Contractor for the execution of the Temporary
Works, are subject to prior approval by the Procuring Entity’s Representative
before its use.

The Contractor shall be responsible for design of Temporary Works.
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25.

26.

27.

24.3.

24.4.

The Procuring Entity’s Representative’s approval shall not alter the
Contractor’s responsibility for design of the Temporary Works.

The Contractor shall obtain approval of third parties to the design of the
Temporary Works, when required by the Procuring Entity.

Acceleration and Delays Ordered by the Procuring Entity’s
Representative

25.1.

25.2.

When the Procuring Entity wants the Contractor to finish before the Intended
Completion Date, the Procuring Entity’s Representative will obtain priced
proposals for achieving the necessary acceleration from the Contractor. If the
Procuring Entity accepts these proposals, the Intended Completion Date will
be adjusted accordingly and confirmed by both the Procuring Entity and the
Contractor.

If the Contractor’s Financial Proposals for an acceleration are accepted by the
Procuring Entity, they are incorporated in the Contract Price and treated as a
Variation.

Extension of the Intended Completion Date

26.1.

26.2.

The Procuring Entity’s Representative shall extend the Intended Completion
Date if a Variation is issued which makes it impossible for the Intended
Completion Date to be achieved by the Contractor without taking steps to
accelerate the remaining work, which would cause the Contractor to incur
additional costs. No payment shall be made for any event which may warrant
the extension of the Intended Completion Date.

The Procuring Entity’s Representative shall decide whether and by how much
to extend the Intended Completion Date within twenty-one (21) days of the
Contractor asking the Procuring Entity’s Representative for a decision thereto
after fully submitting all supporting information. If the Contractor has failed
to give early warning of a delay or has failed to cooperate in dealing with a
delay, the delay by this failure shall not be considered in assessing the new
Intended Completion Date.

Right to Vary

27.1.

217.2.

The Procuring Entity’s Representative with the prior approval of the Procuring
Entity may instruct Variations, up to a maximum cumulative amount of ten
percent (10%) of the original contract cost.

Variations shall be valued as follows:
@) At a lump sum price agreed between the parties;
(b) where appropriate, at rates in this Contract;

(c) in the absence of appropriate rates, the rates in this Contract shall be
used as the basis for valuation; or failing which
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28.

29.

30.

31.

(d) at appropriate new rates, equal to or lower than current industry rates
and to be agreed upon by both parties and approved by the HOPE.

Contractor's Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the
Contractor shall be entitled to the amount of such cost. If as a result of any of the said
events, it is necessary to change the Works, this shall be dealt with as a Variation.

Dayworks

29.1.

29.2.

29.3.

Subject to GCC Clause 43 on Variation Order, and if applicable as indicated
in the SCC, the Dayworks rates in the Contractor’s bid shall be used for small
additional amounts of work only when the Procuring Entity’s Representative
has given written instructions in advance for additional work to be paid for in
that way.

All work to be paid for as Dayworks shall be recorded by the Contractor on
forms approved by the Procuring Entity’s Representative. Each completed
form shall be verified and signed by the Procuring Entity’s Representative
within two days of the work being done.

The Contractor shall be paid for Dayworks subject to obtaining signed
Dayworks forms.

Early Warning

30.1.

30.2.

The Contractor shall warn the Procuring Entity’s Representative at the earliest
opportunity of specific likely future events or circumstances that may
adversely affect the quality of the work, increase the Contract Price, or delay
the execution of the Works. The Procuring Entity’s Representative may
require the Contractor to provide an estimate of the expected effect of the
future event or circumstance on the Contract Price and Completion Date. The
estimate shall be provided by the Contractor as soon as reasonably possible.

The Contractor shall cooperate with the Procuring Entity’s Representative in
making and considering proposals for how the effect of such an event or
circumstance can be avoided or reduced by anyone involved in the work and
in carrying out any resulting instruction of the Procuring Entity’s
Representative.

Program of Work

31.1.

31.2.

Within the time stated in the SCC, the Contractor shall submit to the
Procuring Entity’s Representative for approval a Program of Work showing
the general methods, arrangements, order, and timing for all the activities in
the Works.

An update of the Program of Work shall show the actual progress achieved on

each activity and the effect of the progress achieved on the timing of the
remaining work, including any changes to the sequence of the activities.
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32.

33.

31.3.

31.4.

31.5.

31.6.

The Contractor shall submit to the Procuring Entity’s Representative for
approval an updated Program of Work at intervals no longer than the period
stated in the SCC. If the Contractor does not submit an updated Program of
Work within this period, the Procuring Entity’s Representative may withhold
the amount stated in the SCC from the next payment certificate and continue
to withhold this amount until the next payment after the date on which the
overdue Program of Work has been submitted.

The Procuring Entity’s Representative’s approval of the Program of Work
shall not alter the Contractor’s obligations. The Contractor may revise the
Program of Work and submit it to the Procuring Entity’s Representative again
at any time. A revised Program of Work shall show the effect of any approved
Variations.

When the Program of Work is updated, the Contractor shall provide the
Procuring Entity’s Representative with an updated cash flow forecast. The
cash flow forecast shall include different currencies, as defined in the
Contract, converted as necessary using the Contract exchange rates.

All Variations shall be included in updated Program of Work produced by the
Contractor.

Management Conferences

32.1.

32.2.

Either the Procuring Entity’s Representative or the Contractor may require the
other to attend a Management Conference. The Management Conference shall
review the plans for remaining work and deal with matters raised in
accordance with the early warning procedure.

The Procuring Entity’s Representative shall record the business of
Management Conferences and provide copies of the record to those attending
the Conference and to the Procuring Entity. The responsibility of the parties
for actions to be taken shall be decided by the Procuring Entity’s
Representative either at the Management Conference or after the Management
Conference and stated in writing to all who attended the Conference.

Bill of Quantities

33.1.

33.2.

33.3.

The Bill of Quantities shall contain items of work for the construction,
installation, testing, and commissioning of work to be done by the Contractor.

The Bill of Quantities is used to calculate the Contract Price. The Contractor
is paid for the quantity of the work done at the rate in the Bill of Quantities for
each item.

If the final quantity of any work done differs from the quantity in the Bill of
Quantities for the particular item and is not more than twenty-five percent
(25%) of the original quantity, provided the aggregate changes for all items do
not exceed ten percent (10%) of the Contract price, the Procuring Entity’s
Representative shall make the necessary adjustments to allow for the changes
subject to applicable laws, rules, and regulations.
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34.

3S.

36.

37.

33.4. If requested by the Procuring Entity’s Representative, the Contractor shall
provide the Procuring Entity’s Representative with a detailed cost breakdown
of any rate in the Bill of Quantities.

Instructions, Inspections and Audits

34.1. The Procuring Entity’s personnel shall at all reasonable times during
construction of the Work be entitled to examine, inspect, measure and test the
materials and workmanship, and to check the progress of the construction.

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a
test not specified in the Specification to check whether any work has a defect
and the test shows that it does, the Contractor shall pay for the test and any
samples. If there is no defect, the test shall be a Compensation Event.

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect
the Contractor’s accounts and records relating to the performance of the
Contractor and to have them audited by auditors appointed by the Funding
Source, if so required by the Funding Source.

Identifying Defects

The Procuring Entity’s Representative shall check the Contractor’s work and notify
the Contractor of any defects that are found. Such checking shall not affect the
Contractor’s responsibilities. The Procuring Entity’s Representative may instruct the
Contractor to search uncover defects and test any work that the Procuring Entity’s
Representative considers below standards and defective.

Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between
the Start Date and the end of the Defects Liability Periods shall be remedied by the
Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s
acts or omissions.

Correction of Defects

37.1. The Procuring Entity’s Representative shall give notice to the Contractor of
any defects before the end of the Defects Liability Period, which is One (1)
year from project completion up to final acceptance by the Procuring Entity’s
Representative.

37.2. Every time notice of a defect is given, the Contractor shall correct the notified
defect within the length of time specified in the Procuring Entity’s
Representative’s notice.

37.3. The Contractor shall correct the defects which he notices himself before the
end of the Defects Liability Period.

37.4. The Procuring Entity shall certify that all defects have been corrected. If the
Procuring Entity considers that correction of a defect is not essential, he can
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38.

39.

40.

request the Contractor to submit a quotation for the corresponding reduction in
the Contract Price. If the Procuring Entity accepts the quotation, the
corresponding change in the SCC is a Variation.

Uncorrected Defects

38.1.

38.2.

The Procuring Entity shall give the Contractor at least fourteen (14) days
notice of his intention to use a third party to correct a Defect. If the Contractor
does not correct the Defect himself within the period, the Procuring Entity
may have the Defect corrected by the third party. The cost of the correction
will be deducted from the Contract Price.

The use of a third party to correct defects that are uncorrected by the
Contractor will in no way relieve the Contractor of its liabilities and warranties
under the Contract.

Advance Payment

39.1.

39.2.

39.3.

39.4.

39.5.

The Procuring Entity shall, upon a written request of the contractor which
shall be submitted as a contract document, make an advance payment to the
contractor in an amount not exceeding fifteen percent (15%) of the total
contract price, to be made in lump sum or, at the most two, installments
according to a schedule specified in the SCC.

The advance payment shall be made only upon the submission to and
acceptance by the Procuring Entity of an irrevocable standby letter of credit of
equivalent value from a commercial bank, a bank guarantee or a surety bond
callable upon demand, issued by a surety or insurance company duly licensed
by the Insurance Commission and confirmed by the Procuring Entity.

The advance payment shall be repaid by the Contractor by an amount equal to
the percentage of the total contract price used for the advance payment.

The contractor may reduce his standby letter of credit or guarantee instrument
by the amounts refunded by the Monthly Certificates in the advance payment.

The Procuring Entity will provide an Advance Payment on the Contract Price
as stipulated in the Conditions of Contract, subject to the maximum amount
stated in SCC Clause 39.1.

Progress Payments

40.1.

40.2.

The Contractor may submit a request for payment for Work accomplished.
Such request for payment shall be verified and certified by the Procuring
Entity’s Representative/Project Engineer. Except as otherwise stipulated in
the SCC, materials and equipment delivered on the site but not completely put
in place shall not be included for payment.

The Procuring Entity shall deduct the following from the certified gross
amounts to be paid to the contractor as progress payment:
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41.

42.

40.3.

40.4.

40.5.

@) Cumulative value of the work previously certified and paid for.
(b) Portion of the advance payment to be recouped for the month.
(c) Retention money in accordance with the condition of contract.
(d) Amount to cover third party liabilities.

(e) Amount to cover uncorrected discovered defects in the works.

Payments shall be adjusted by deducting therefrom the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the
amounts certified by the Procuring Entity’s Representative within twenty eight
(28) days from the date each certificate was issued. No payment of interest for
delayed payments and adjustments shall be made by the Procuring Entity.

The first progress payment may be paid by the Procuring Entity to the
Contractor provided that at least twenty percent (20%) of the work has been
accomplished as certified by the Procuring Entity’s Representative.

Items of the Works for which a price of “0” (zero) has been entered will not be
paid for by the Procuring Entity and shall be deemed covered by other rates
and prices in the Contract.

Payment Certificates

41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly
statements of the estimated value of the work executed less the cumulative
amount certified previously.

41.2. The Procuring Entity’s Representative shall check the Contractor’s monthly
statement and certify the amount to be paid to the Contractor.

41.3. The value of Work executed shall:

@) be determined by the Procuring Entity’s Representative;

(b) comprise the value of the quantities of the items in the Bill of
Quantities completed; and

(c) include the valuations of approved variations.

41.4. The Procuring Entity’s Representative may exclude any item certified in a
previous certificate or reduce the proportion of any item previously certified in
any certificate in the light of later information.

Retention

42.1. The Procuring Entity shall retain from each payment due to the Contractor an

amount equal to a percentage thereof using the rate as specified in GCC Sub-
Clause 42.2.
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42.2.

42.3.

42.4.

Progress payments are subject to retention of ten percent (10%), referred to as
the “retention money.” Such retention shall be based on the total amount due
to the Contractor prior to any deduction and shall be retained from every
progress payment until fifty percent (50%) of the value of Works, as
determined by the Procuring Entity, are completed. If, after fifty percent
(50%) completion, the Work is satisfactorily done and on schedule, no
additional retention shall be made; otherwise, the ten percent (10%) retention
shall again be imposed using the rate specified therefor.

The total “retention money” shall be due for release upon final acceptance of
the Works. The Contractor may, however, request the substitution of the
retention money for each progress billing with irrevocable standby letters of
credit from a commercial bank, bank guarantees or surety bonds callable on
demand, of amounts equivalent to the retention money substituted for and
acceptable to the Procuring Entity, provided that the project is on schedule and
is satisfactorily undertaken. Otherwise, the ten (10%) percent retention shall
be made. Said irrevocable standby letters of credit, bank guarantees and/or
surety bonds, to be posted in favor of the Government shall be valid for a
duration to be determined by the concerned implementing office/agency or
Procuring Entity and will answer for the purpose for which the ten (10%)
percent retention is intended, i.e., to cover uncorrected discovered defects and
third party liabilities.

On completion of the whole Works, the Contractor may substitute retention
money with an “on demand” Bank guarantee in a form acceptable to the
Procuring Entity.

43. Variation Orders

43.1.

43.2.

43.3.

Variation Orders may be issued by the Procuring Entity to cover any
increase/decrease in quantities, including the introduction of new work items
that are not included in the original contract or reclassification of work items
that are either due to change of plans, design or alignment to suit actual field
conditions resulting in disparity between the preconstruction plans used for
purposes of bidding and the “as staked plans” or construction drawings
prepared after a joint survey by the Contractor and the Procuring Entity after
award of the contract, provided that the cumulative amount of the Variation
Order does not exceed ten percent (10%) of the original project cost. The
addition/deletion of Works should be within the general scope of the project as
bid and awarded. The scope of works shall not be reduced so as to
accommodate a positive Variation Order. A Variation Order may either be in
the form of a Change Order or Extra Work Order.

A Change Order may be issued by the Procuring Entity to cover any
increase/decrease in quantities of original Work items in the contract.

An Extra Work Order may be issued by the Procuring Entity to cover the
introduction of new work necessary for the completion, improvement or
protection of the project which were not included as items of Work in the
original contract, such as, where there are subsurface or latent physical
conditions at the site differing materially from those indicated in the contract,
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43.4.

43.5.

or where there are duly unknown physical conditions at the site of an unusual
nature differing materially from those ordinarily encountered and generally
recognized as inherent in the Work or character provided for in the contract.

Any cumulative Variation Order beyond ten percent (10%) shall be subject of
another contract to be bid out if the works are separable from the original
contract. In exceptional cases where it is urgently necessary to complete the
original scope of work, the HoPE may authorize a positive Variation Order go
beyond ten percent (10%) but not more than twenty percent (20%) of the
original contract price, subject to the guidelines to be determined by the
GPPB: Provided, however, That appropriate sanctions shall be imposed on the
designer, consultant or official responsible for the original detailed
engineering design which failed to consider the Variation Order beyond ten
percent (10%).

In claiming for any Variation Order, the Contractor shall, within seven (7)
calendar days after such work has been commenced or after the circumstances
leading to such condition(s) leading to the extra cost, and within twenty-eight
(28) calendar days deliver a written communication giving full and detailed
particulars of any extra cost in order that it may be investigated at that time.
Failure to provide either of such notices in the time stipulated shall constitute a
waiver by the contractor for any claim. The preparation and submission of
Variation Orders are as follows:

(@) If the Procuring Entity’s representative/Project Engineer believes that a
Change Order or Extra Work Order should be issued, he shall prepare
the proposed Order accompanied with the notices submitted by the
Contractor, the plans therefore, his computations as to the quantities of
the additional works involved per item indicating the specific stations
where such works are needed, the date of his inspections and
investigations thereon, and the log book thereof, and a detailed
estimate of the unit cost of such items of work, together with his
justifications for the need of such Change Order or Extra Work Order,
and shall submit the same to the HoPE for approval.

(b) The HoPE or his duly authorized representative, upon receipt of the
proposed Change Order or Extra Work Order shall immediately
instruct the appropriate technical staff or office of the Procuring Entity
to conduct an on-the-spot investigation to verify the need for the Work
to be prosecuted and to review the proposed plan, and prices of the
work involved.

(c) The technical staff or appropriate office of the Procuring Entity shall
submit a report of their findings and recommendations, together with
the supporting documents, to the Head of Procuring Entity or his duly
authorized representative for consideration.

(d) The HoPE or his duly authorized representative, acting upon the
recommendation of the technical staff or appropriate office, shall
approve the Change Order or Extra Work Order after being satisfied
that the same is justified, necessary, and in order.
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45S.

(e) The timeframe for the processing of Variation Orders from the
preparation up to the approval by the Procuring Entity concerned shall
not exceed thirty (30) calendar days.

Contract Completion

Once the project reaches an accomplishment of ninety-five (95%) of the total contract
amount, the Procuring Entity may create an inspectorate team to make preliminary
inspection and submit a punch-list to the Contractor in preparation for the final
turnover of the project. Said punch-list will contain, among others, the remaining
Works, Work deficiencies for necessary corrections, and the specific duration/time to
fully complete the project considering the approved remaining contract time. This,
however, shall not preclude the claim of the Procuring Entity for liquidated damages.

Suspension of Work

45.1. The Procuring Entity shall have the authority to suspend the work wholly or
partly by written order for such period as may be deemed necessary, due to
force majeure or any fortuitous events or for failure on the part of the
Contractor to correct bad conditions which are unsafe for workers or for the
general public, to carry out valid orders given by the Procuring Entity or to
perform any provisions of the contract, or due to adjustment of plans to suit
field conditions as found necessary during construction. The Contractor shall
immediately comply with such order to suspend the work wholly or partly.

45.2. The Contractor or its duly authorized representative shall have the right to
suspend work operation on any or all projects/activities along the critical path
of activities after fifteen (15) calendar days from date of receipt of written
notice from the Contractor to the district engineer/regional director/consultant
or equivalent official, as the case may be, due to the following:

@) There exist right-of-way problems which prohibit the Contractor from
performing work in accordance with the approved construction
schedule.

(b) Requisite construction plans which must be owner-furnished are not
issued to the contractor precluding any work called for by such plans.

(c) Peace and order conditions make it extremely dangerous, if not
possible, to work. However, this condition must be certified in writing
by the Philippine National Police (PNP) station which has
responsibility over the affected area and confirmed by the Department
of Interior and Local Government (DILG) Regional Director.

(d) There is failure on the part of the Procuring Entity to deliver
government-furnished materials and equipment as stipulated in the
contract.

(e) Delay in the payment of Contractor’s claim for progress billing beyond

forty-five (45) calendar days from the time the Contractor’s claim has
been certified to by the procuring entity’s authorized representative
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46.

47.

45.3.

that the documents are complete unless there are justifiable reasons
thereof which shall be communicated in writing to the Contractor.

In case of total suspension, or suspension of activities along the critical path,
which is not due to any fault of the Contractor, the elapsed time between the
effectivity of the order suspending operation and the order to resume work
shall be allowed the Contractor by adjusting the contract time accordingly.

Payment on Termination

46.1.

46.2.

46.3.

46.4.

If the Contract is terminated because of a fundamental breach of Contract by
the Contractor, the Procuring Entity’s Representative shall issue a certificate
for the value of the work done and Materials ordered less advance payments
received up to the date of the issue of the certificate and less the percentage to
apply to the value of the work not completed, as indicated in the SCC.
Additional Liquidated Damages shall not apply. If the total amount due to the
Procuring Entity exceeds any payment due to the Contractor, the difference
shall be a debt payable to the Procuring Entity.

If the Contract is terminated for the Procuring Entity’s convenience or because
of a fundamental breach of Contract by the Procuring Entity, the Procuring
Entity’s Representative shall issue a certificate for the value of the work done,
Materials ordered, the reasonable cost of removal of Equipment, repatriation
of the Contractor’s personnel employed solely on the Works, and the
Contractor’s costs of protecting and securing the Works, and less advance
payments received up to the date of the certificate.

The net balance due shall be paid or repaid within twenty-eight (28) days from
the notice of termination.

If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the
Procuring Entity shall promptly return the Performance Security to the
Contractor.

Extension of Contract Time

47.1.

Should the amount of additional work of any kind or other special
circumstances of any kind whatsoever occur such as to fairly entitle the
contractor to an extension of contract time, the Procuring Entity shall
determine the amount of such extension; provided that the Procuring Entity is
not bound to take into account any claim for an extension of time unless the
Contractor has, prior to the expiration of the contract time and within thirty
(30) calendar days after such work has been commenced or after the
circumstances leading to such claim have arisen, delivered to the Procuring
Entity notices in order that it could have investigated them at that time. Failure
to provide such notice shall constitute a waiver by the Contractor of any claim.
Upon receipt of full and detailed particulars, the Procuring Entity shall
examine the facts and extent of the delay and shall extend the contract time
completing the contract work when, in the Procuring Entity’s opinion, the
findings of facts justify an extension.
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48.

47.2. No extension of contract time shall be granted the Contractor due to (a)
ordinary unfavorable weather conditions and (b) inexcusable failure or
negligence of Contractor to provide the required equipment, supplies or
materials.

47.3. Extension of contract time may be granted only when the affected activities
fall within the critical path of the PERT/CPM network.

47.4. No extension of contract time shall be granted when the reason given to
support the request for extension was already considered in the determination
of the original contract time during the conduct of detailed engineering and in
the preparation of the contract documents as agreed upon by the parties before
contract perfection.

47.5. Extension of contract time shall be granted for rainy/unworkable days
considered unfavorable for the prosecution of the works at the site, based on
the actual conditions obtained at the site, in excess of the number of
rainy/unworkable days pre-determined by the Procuring Entity in relation to
the original contract time during the conduct of detailed engineering and in the
preparation of the contract documents as agreed upon by the parties before
contract perfection, and/or for equivalent period of delay due to major
calamities such as exceptionally destructive typhoons, floods and earthquakes,
and epidemics, and for causes such as non-delivery on time of materials,
working drawings, or written information to be furnished by the Procuring
Entity, non-acquisition of permit to enter private properties or non-execution
of deed of sale or donation within the right-of-way resulting in complete
paralyzation of construction activities, and other meritorious causes as
determined by the Procuring Entity’s Representative and approved by the
HoPE. Shortage of construction materials, general labor strikes, and peace and
order problems that disrupt construction operations through no fault of the
Contractor may be considered as additional grounds for extension of contract
time provided they are publicly felt and certified by appropriate government
agencies such as DTI, DOLE, DILG, and DND, among others. The written
consent of bondsmen must be attached to any request of the Contractor for
extension of contract time and submitted to the Procuring Entity for
consideration and the wvalidity of the Performance Security shall be
correspondingly extended.

Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the
GPPB, no price escalation shall be allowed. Nevertheless, in cases where the cost of
the awarded contract is affected by any applicable new laws, ordinances, regulations,
or other acts of the GoP, promulgated after the date of bid opening, a contract price
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain
basis.
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49.

50.

1.

Completion

The Contractor shall request the Procuring Entity’s Representative to issue a
certificate of Completion of the Works, and the Procuring Entity’s Representative will
do so upon deciding that the work is completed.

Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days
from the date the Procuring Entity’s Representative issues a certificate of Completion.

Operating and Maintenance Manuals

51.1. If “as built” Drawings and/or operating and maintenance manuals are required,
the Contractor shall supply them by the dates stated in the SCC.

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates
stated in the SCC, or they do not receive the Procuring Entity’s
Representative’s approval, the Procuring Entity’s Representative shall
withhold the amount stated in the SCC from payments due to the Contractor.
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Section V. Special Conditions of Contract

Notes on the Special Conditions of Contract

Similar to the Section Ill. Bid Data Sheet, the clauses in this Section are intended to assist
the Procuring Entity in providing contract-specific information in relation to corresponding
clauses in the GCC.

The provisions of this Section complement the GCC, specifying contractual requirements
linked to the special circumstances of the Procuring Entity, the Procuring Entity’s country,
the sector, and the Works procured. In preparing this Section, the following aspects should
be checked:

@) Information that complements provisions of Section IV. General Conditions of
Contract must be incorporated.

(b) Amendments and/or supplements to provisions of Section IV. General Conditions
of Contract, as necessitated by the circumstances of the specific project, must also
be incorporated.

However, no special condition which defeats or negates the general intent and purpose of
the provisions of Section IV. General Conditions of Contract should be incorporated
herein.

For foreign-assisted projects, the Special Conditions of Contract to be used is provided in
Section X-Foreign-Assisted Projects.
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Special Conditions of Contract

GCC Clause

1.17 The Intended Completion Date is Thirty (30) calendar days upon
receipt of the formal Notice to Proceed (NTP).

NOTE: The contract duration shall be reckoned from the start date
and not from contract effectivity date.

1.22 The Procuring Entity is Pandi Water District.

1.23 The Procuring Entity’s Representative is Engr. Cesar A. Ortega,
Brgy. Malibong Matanda, Pandi, Bulacan

1.24 The Site is located at Pandi Residences Home I, Mapulang Lupa, Pandi,
Bulacan and is defined in drawings.

1.28 The Start Date is upon the receipt of the formal Notice to Proceed
(NTP) and considering its effectivity.

131 The Works consist of Drilling of One (1) Production Well at Pandi
Residences Home I, Mapulang Lupa, Pandi, Bulacan using Rotary
Drilling Method.

2.2 If different dates are specified for completion of the Works by section
(“sectional completion”), these dates should be listed here

51 The Procuring Entity shall give possession of all parts of the Site to the
Contractor upon the start of the project.

6.5 The Contractor shall employ the following Key Personnel:

[see Section VI - Technical Specifications and Clause 12.1(b)(ii.2) of
Section Il — Instruction to Bidders]

NOTE: The names of the Key Personnel and their designation shall be
filled out by winning contractor prior to contract signing.

7.4(c) No further instructions.

7.7 No further instructions.

8.1 No further instructions.

10 The site investigation reports are: Affidavit of Site Inspection

12.3 No further instructions.

125 In case of semi-permanent structures, such as buildings of types 1, 2, and
3 as classified under the National Building Code of the Philippines,
concrete/asphalt roads, concrete river control, drainage, irrigation lined
canals, river landing, deep wells, rock causeway, pedestrian overpass,
and other similar semi-permanent structures: Five (5) years.
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13 “No additional provision. ”

18.3(h)(i) No further instructions.

21.2 The Arbiter is: Construction Industry Arbitration Commission (CLAC)
Makati City, M.M

29.1 Dayworks are applicable at the rate shown in the Contractor’s original
Bid.

311 The Contractor shall submit the Program of Work to the Procuring
Entity’s Representative within 2 days of delivery of the Notice of
Award.

31.3 The period between Program of Work updates is weekly.

The amount to be withheld for late submission of an updated Program of
Work is at least 1% of the cost of the unperformed Program of Work for
every day of delay. The total amount shall not exceed 10% of the amount
of that Program of Work.

34.3 The Funding Source is the Government of the Philippines.

39.1 The amount of the advance payment is Fifteen (15%) Percent of the
Contract Price. Recoupment shall start upon 20% accomplishment of
the project.

40.1 Materials and equipment delivered on the site but not completely put in
place shall be included for payment.

51.1 The date by which operating and maintenance manuals are required is
upon completion of the project/issuance of certificate of completion of
works.

The date by which “as built” drawings are required is upon completion of
the works/project.

51.2 The amount to be withheld for failing to produce “as built” drawings

and/or operating and maintenance manuals by the date required is Fifty
thousand pesos (PHP 50,000.00).
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Section VI. Specifications

Notes on Specifications

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically
and competitively to the requirements of the Procuring Entity without qualifying or
conditioning their Bids. In the context of international competitive bidding, the
specifications must be drafted to permit the widest possible competition and, at the same
time, present a clear statement of the required standards of workmanship, materials, and
performance of the goods and services to be procured. Only if this is done will the
objectives of economy, efficiency, and fairness in procurement be realized, responsiveness
of Bids be ensured, and the subsequent task of bid evaluation facilitated. The
specifications should require that all goods and materials to be incorporated in the Works
be new, unused, of the most recent or current models, and incorporate all recent
improvements in design and materials unless provided otherwise in the Contract.

Samples of specifications from previous similar projects are useful in this respect. The use
of metric units is mandatory. Most specifications are normally written specially by the
Procuring Entity or its representative to suit the Works at hand. There is no standard set of
Specifications for universal application in all sectors in all regions, but there are
established principles and practices, which are reflected in these PBDs.

There are considerable advantages in standardizing General Specifications for repetitive
Works in recognized public sectors, such as highways, ports, railways, urban housing,
irrigation, and water supply, in the same country or region where similar conditions
prevail. The General Specifications should cover all classes of workmanship, materials,
and equipment commonly involved in construction, although not necessarily to be used in
a particular Works Contract. Deletions or addenda should then adapt the General
Specifications to the particular Works.

Care must be taken in drafting specifications to ensure that they are not restrictive. In the
specification of standards for goods, materials, and workmanship, recognized international
standards should be used as much as possible. Where other particular standards are used,
whether national standards or other standards, the specifications should state that goods,
materials, and workmanship that meet other authoritative standards, and which ensure
substantially equal or higher quality than the standards mentioned, will also be acceptable.
The following clause may be inserted in the SCC.

Sample Clause: Equivalency of Standards and Codes

Wherever reference is made in the Contract to specific standards and codes to be met by
the goods and materials to be furnished, and work performed or tested, the provisions of
the latest current edition or revision of the relevant standards and codes in effect shall
apply, unless otherwise expressly stated in the Contract. Where such standards and codes
are national, or relate to a particular country or region, other authoritative standards that
ensure a substantially equal or higher quality than the standards and codes specified will be
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accepted subject to the Procuring Entity’s Representative’s prior review and written
consent.  Differences between the standards specified and the proposed alternative
standards shall be fully described in writing by the Contractor and submitted to the
Procuring Entity’s Representative at least twenty eight (28) days prior to the date when the
Contractor desires the Procuring Entity’s Representative’s consent. In the event the
Procuring Entity’s Representative determines that such proposed deviations do not ensure
substantially equal or higher quality, the Contractor shall comply with the standards
specified in the documents.

These notes are intended only as information for the PRO Procuring Entity or the person
drafting the Bidding Documents. They should not be included in the final Bidding
Documents.
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General Technical Specifications

GENERAL
1.1 Technical Definitions

The following definitions shall apply:

1. Borehole - means any drilled section of boring before completion as
defined in well below.

2. Casing - means unslotted or non-perforated lining tubes.
3. Development Equipment - means high velocity jetting tool, airlift

equipment, surge plunger and all other equipment needed to develop
the well.

4. Diameters - means nominal diameters unless otherwise stated.

5. Drilling Rig - means the drilling equipment and the auxiliary equipment
for its operation.

6. Drilling Unit - as defined in Section 2.2 of the General Technical
Specifications.

7. Final Well Design - means the drawing and description prepared by the
Engineer upon completion of drilling specifying the final well
construction.

8. Lining Materials - means any casing, screen, slotted lining or perforated
lining tube whether permanently or temporarily installed in the
borehole.

9. Pumping Unit - as defined in Section 8.7 of the General Technical
Specifications.

10.Screens - means continuous wire wound stainless or low carbon steel
screens, or slotted or perforated lining tube.

11.Preliminary/Tentative Well Design - means the Contract Drawing
showing the estimated quantities of the work.

12.Well - means any completed hole in which all lining material has been
set, all grouting completed and all temporary lining removed.

1.2 Technical Standards
All materials or workmanship shall comply with the Specifications. Other

standards equal or superior to those enumerated in this Specification, shall be
acceptable, subject to the approval of the Engineer. The opinion of the
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1.3

1.4

1.5

1.6

1.7

1.8

Engineer must be obtained prior to utilizing such materials or workmanship on
or off the site.

Water Supply and HHlumination

In the absence of adequate quantities of water or illumination required for
drilling at the drilling site, the Contractor shall make such arrangements
including the provision for mobile tanks or fixed tanks as may be necessary to
ensure a supply of water and illumination sufficient for drilling operations.

Electrical Power Supply

1. The Contractor will make arrangements as may be necessary for the
connection of or supply of power to the site.

2. Payment for the provision of electrical power supplies as specified in
Section 1.4.1 of General Technical Specifications shall be deemed to be
included in the rates entered in the Bid Form for setting up equipment at
the site, drilling rates and rates entered for operation of pumping unit.

Storage of Inflammables

The Contractor shall comply with all local authority regulations applicable to
the use and storage of diesel oils, petrol, paraffin and other inflammable fuels
used by him/her on the site, and shall ensure that adequate precautions are
taken against fire.

Boundaries of Work

The Owner shall provide land or rights-of-way for the work specified in this
Contract and make suitable provisions for ingress and egress, and the
Contractor shall not enter or occupy with men, tools, equipment or material,
any ground outside the property of the Owner without the written consent of
the Owner of such property. Other Contractors and employees or agents of
Pandi Water District and/or the Owner may, for all necessary purposes, enter
upon the work and premises used by the Contractor, and the Contractor shall
conduct his/her work so as not to impede unnecessarily any work being done
by others on or adjacent to the site.

Access Roads

Construction or improvement of access roads to the wells shall, unless
otherwise agreed, be done by the Contractor at his/her own cost, which is
deemed to be included in the contract sum. The access road shall be kept in
proper condition during the entire construction period.

Protection of Site

1. Except as otherwise provided herein, the Contractor shall protect all

structures, walks, pipelines, trees, shrubberies, lawns, etc., during the
progress of his/her work, shall remove from the site all drill cuttings,
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debris, and unused materials, and shall upon the completion of the work
restore the site as nearly as possible to its original condition, including
removal of access tracks and the replacement, at the Contractor's sole
expense, of any facility or landscaping which has been damaged beyond
restoration to its original condition, all to the satisfaction of the Engineer.

2. Water pumped from the well shall be conducted to a place approved by the
Engineer where it will be possible to dispose the water without damage to
property or creation of a nuisance.

1.9  Site to be kept Tidy

The Contractor shall at all times keep the site and all working areas in a tidy
and workmanship condition and free from rubbish and waste materials.

1.10 Temporary Buildings for Use by Contractor

The Contractor shall provide at the site of the works such temporary buildings,
tanks, workshops, etc. as may be necessary and proper for his/her general use
in connection with the works, and for the use of persons employed by him/her.
The nature of the buildings, tanks, etc. and the positioning of them shall be
subject to the prior approval of the Engineer and the relevant authorities.

1.11  Shop Drawings

1. The Contractor shall if requested by the Engineer prior to start of each
operation, produce for the Engineer's approval shop drawings showing
details of technical operations such as test of plumbness and alignment, the
method of the slotted casing production, if so required, the methods of
placement of formation stabilizer and/or cement grout, the arrangement for
well testing, the method for well development and all other drawings
pertinent to the well drilling, well construction operations and well
development as requested by the Engineer.

2. Shop drawings shall be completed with respect to dimensions, design
criteria, materials, methods of constructions and the like to enable the
Engineer to review the information as required.

1.12 Well Head Protection

1. At all times during the progress of the work, the Contractor shall protect
the well in such manner as to effectively prevent either tampering with the
well or the entrance of foreign matter into it, and upon its completion he
shall provide and install a well head cap satisfactory to the Engineer.

2. In the event that the well becomes contaminated or that water having
undesirable physical or chemical characteristics has entered the well due to
the negligence of the Contractor, he/she shall at his/her own expense
perform such work or supply casings, seals, sterilizing agents or other
materials as may be necessary to eliminate the contamination or to exclude
any undesirable water in the well.
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1.13

1.14

1.15

Transport of Personnel and Equipment

1. The Contractor shall supply and operate all transport required for
transporting his/her employees, materials and equipment.

2. The cost of movement of personnel, materials and equipment shall be
included in the rates given for drilling, development and pump operation.

Site Preparation and Reinstatement

1. The Contractor shall prepare the site, provide all necessary tanks and pits
and make all necessary arrangements for erecting and dismantling the
drilling unit and shall reinstate the site on completion of such phase of
work to the satisfaction of the Engineer.

2. Payment shall be deemed to be included in the items entered in the Bid
Form for erection and dismantling of drilling rigs.

Standing Time

Standing time will be paid only when drilling is suspended on the written

instruction of the Engineer beyond ten (10) days cumulative and for reasons
not attributable to the Contractor.

WELL DRILLING

2.1

2.2

Scope

1. The Contractor shall provide and operate three or more mobile Rotary
Drilling Units required to complete the works within the contract period.

2. The Contractor shall provide all auxiliary equipment, lubricants, fuels and
spares necessary to keep the drilling rig(s) in continuous operation.

Equipment

1. The drilling rig(s) together with all auxiliary equipment and personnel
shall be defined as the Drilling Unit(s).

2. All rigs shall have sufficient capacity to drill the specified borehole(s) in
the diameters specified in the tentative well design(s) to a depth which is
min. 25% higher than indicated in the Contract Drawings.

3. Payment for drilling will be by the linear meter of borehole as measured
after removal of drill string. The rates set against drilling items in the Bid
Form shall be deemed to include all equipment, personnel, fuels and
lubricants and the accessories required for operation of the Drilling Unit.

4. When the Drilling Unit is being used for a purpose other than drilling, then

the rates for that purpose entered in the Bid Form shall be deemed to
include the running costs of the Drilling Unit.
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2.3

24

2.5

Drilling Method

1.

All drilling shall, unless otherwise specified in the Special Technical
Conditions, be performed with the rotary drilling method.

The Contractor shall drill the hole to such depth and with such a diameter
which shall enable an easy installation of casing and screen and placement
of gravel envelope with a uniform thickness as specified, if required.
During drilling of the hole, the Contractor shall ensure that the natural
permeability of the yielding strata near the well bore is not irreversibly
reduced due to the drilling method employed.

Strata Sampling

1. Strata samples shall be taken at 1 meter intervals or more frequent if the
formation penetrated changes. Samples shall be placed in plastic or other
appropriate bags on which or in which the sampling depth and the date of
sampling is written in such a manner that it is permanently readable.

2. The sampling procedure must provide that all the fractions of the
penetrated strata are present in the sample.

3. Each sample shall be placed in a wooden box with space for storage of one
sample and the sampling depth shall be written on the box.

4. Arecord of samples taken with the details described above, shall be
submitted to the Engineer every day.

5. Payment for sampling shall be deemed to be included in the rates entered
for drilling in the Bid Form.

6. The failure on the part of the Contractor to obtain, preserve and deliver
samples or records, satisfactory to the Engineer, shall be considered as
actual damage to the Owner. In the event that, in the opinion of the
Engineer, the failure of the Contractor to take and preserve the samples
may affect the proper design of the well, the Contractor may be required to
perform such work as the Engineer deems necessary to remedy such
failure at no cost to the Owner.

Drilling Mud

1. Bentonite shall be used and shall be the basis for the priced offer. The
Contractor is to specify the kind and make of the additive and its
properties in Section 6 of the Tender Documents.

2. Bentonite, if used, shall be of premium quality in accordance with API

Standard 13A with 150 kg/cum of make-up water yielding a mud with a
viscosity of between 35 and 40 seconds using a Marsh Funnel and a mud
weight of less than 1.10 kg/l (9.2 Ib/US gal.).
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3. Make-up water shall be treated with caustic soda (soda ash) to maintain
the pH between 8.0 and 9.0 prior to mixing mud.

4. During drilling with mud the Contractor shall perform hourly or per meter
(as directed by the Engineer) measurements of the following mud
characteristics:

- pH value

- Specific gravity

- Sand content

- Filtration loss

- Filter cake thickness
- Funnel viscosity

The recorded mud characteristics shall not exceed the following values,
without the prior approval of the Engineer:

- Specific gravity : 9.5 Ib/gal. (1142 kg/m3)
- Sand content : 4%

- Filtration loss : 10 ml

- Filter cake ; 1.5 mm

2.6 Working Hours

All work from start of drilling of the borehole until completion of well
development shall, if the rotary drilling method is applied, be on a round the
clock basis.

GEOPHYSICAL LOGGING
3.1  Scope

The Contractor shall, if specified in the Special Technical Conditions, perform
geophysical logging as specified in the Special Technical Conditions.

3.2  Equipment

1. The geophysical logs may be recorded either by automatic recording on a
chart strip or by manual reading of recorded values. In case the logs are
recorded by the manual method, readings shall be taken per min. 0.33 m of
borehole length.

2. The recorded logs shall be submitted to the Engineer immediately upon
completion of logging as plots of recorded characteristics versus depth for
his/her approval. In case of disapproval by the Engineer, the logs shall be
repeated immediately.
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3.3

Logs

Geophysical logging shall, unless otherwise specified in the Special Technical
Conditions, comprise the following logs:

caliper log
resistivity log (16" and 64")

gamma ray log
self-potential log (SP)

4. WELL CASING

4.1

4.2

4.3

Scope

The Contractor shall provide and install the well casing specified in the
Contract Drawings and any temporary casing required during the work, unless
otherwise specified in the Special Technical Conditions.

Casing Material

1. The Contractor shall, before commencement of work, submit for the
approval of the Engineer the following details of all casing:

Type of material

Internal and external diameters

Wall thickness

Method of jointing

Name of Manufacturer

Standard the pipe is manufactured to

D OO0 o

2. All permanent casing material shall be spiral welded and of new stock
unless otherwise specified in these documents.

3. The Contractor shall assume responsibility for any casing failure and shall
correct, as approved by the Engineer, any casing failure at no cost to the
Owner. In the event that the Contractor cannot correct a casing failure, the
Contractor shall replace the casing with material complying with the
Specifications, or if necessary, better casing as approved by the Engineer
at no extra cost for Pandi Water District.

Temporary Casing

The Contractor shall provide such temporary casing as may be necessary to
prevent the collapse of any formation during the drilling operation to allow the
well to be sunk to the specified depth and to allow the insertion of permanent
lining material as required. The Contractor shall remove the temporary casing
before completing the well, unless otherwise specified in these documents.
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4.4

4.5

4.6

Lining Installation

1.

Lining material shall be assembled and located in the well at the required
depth in a continuous operation. The lining material shall be set concentric
within the borehole by centralizing bars unless otherwise agreed with the
Engineer.

If the lining jams or is lost before it is set to the specified depth, the
Contractor shall endeavor to remove the lining material from the well or, if
unable to effect removal, shall redrill the well and replace the lining
material at his/her own expense.

Lining Material Accessories

1.

The Contractor shall provide as necessary the following accessories to set
the lining material to the required depth:

a. Centralizers to be affixed to the lining material at intervals of 12 m to
locate the lining material in the center of the drill hole;

Supporting clamps, equipment and tools;

Reducing cones and connecting pieces;

Casing hangers

All other necessary equipment.

® 00T

Except where expressly provided, all accessories shall be deemed to be
included in the Bid Form for the provision and insertion of lining material.

Testing for Plumbness and Alignment

1.

All boreholes shall be constructed, plumb and true to line as defined
herein. To demonstrate the compliance of his/her work with this
requirement, the Contractor shall furnish all labor, tools and equipment and
shall provide the detailed drawings and the description of the tests to the
satisfaction of the Engineer.

Tests for plumbness and alignment must be made after the complete
construction of the well and before its acceptance. Additional tests,
however, may be made by the Contractor during the performance of the
work. No specific payments shall be made for making these tests.

Should the results of the tests for plumbness and alignment show that the
plumb bob or dummy fails to move freely throughout the length of the
lining or borehole to a depth of the lowest anticipated pump setting and
should the well vary from the vertical in excess of two-thirds of the
smallest inside diameter of that part of the well being tested or beyond the
limitations of this test, the plumbness and alignment of the well shall be
corrected by the Contractor at his/her own expense. Should the Contractor
fail to correct such faulty alignment or plumbness, the Engineer may refuse
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to accept the well and the Contractor shall drill a new well without charge
to Pandi Water District and/or the Owner.

WELL SCREENS

5.1

5.2

5.3

5.4

5.5

Scope

The Contractor shall provide and install the well screens specified in the
Contract Drawings, unless otherwise specified in the Special Technical
Conditions.

Type of Screens

1. The type of screens shall be as specified in the tentative well design and
the Special Technical Conditions.

2. Slotted screens, if specified for installation, shall be so fabricated as to
ensure the maximum yield of the well and to prevent clogging and
encrustation and shall be free from jagged edges and irregularities that may
accelerate clogging or corrosion.

Responsibility for Malfunction

1. The Contractor shall assume full responsibility for any malfunction of the
screen caused by inadequate installation procedure and shall undertake any
correction as approved by the Engineer at no extra cost to the Owner.

2. The screen must have no change of alignment at any of its joints after
installation. If requested by the Engineer, the Contractor shall submit for
approval by the Engineer the design and method of construction and
installation of the screen.

3. In the event that the Contractor cannot correct a screen failure, the
Contractor shall replace the screen with material complying with the
specifications of this Contract at no extra cost to the Owner.

Screen Strength

The screens shall have adequate strength to resist the external forces that may
be applied during and after installation.

Screen Accessories

All fittings, packers, couplings, joints, plugs and seals used during installation
of well screen together with the installation procedure, shall be to the approval
of the Engineer.

FORMATION STABILIZER/GRAVEL PACK

6.1

Scope
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6.2

6.3

The Contractor shall provide and install formation stabilizer, or gravel pack if
specified in the Contract Drawings and the Special Technical Conditions.

Material

1.

The formation stabilizer/gravel pack material shall consist of well rounded,
water-worn siliceous grains. Angular chipping or road stone must under no
circumstances be used as formation stabilizer/gravel pack material.

The Contractor shall, during the mobilization period, submit to the
Engineer for his/her approval, samples of the formation stabilizer he/she
proposes to use, stating the source of the formation stabilizer, quantities
available, rate of delivery and any other information requested by the
Engineer.

Method of Installation

1.

The method of placing the formation stabilizer/ gravel pack in the annulus
shall be such that separation of the gravel and bridging is avoided.

The formation stabilizer/gravel pack shall immediately upon completion of
lining installation, be placed in the annulus between the borehole and the
lining, in the screened section(s) of the lining, as specified in the Final
Well Design.

If the borehole was drilled by the rotary method, installation of formation
stabilizer/ gravel pack shall be done by circulation of the drilling mud.

1. WELL DEVELOPMENT

7.1

7.2

Scope

1.

The Contractor shall furnish compressors, surge plungers, jetting tools,
electric generators, chemicals and any other equipment required for
satisfactory well development and shall undertake the development as
directed by the Engineer.

Development shall, if the percussion drilling method is applied, comprise
surging with plunger and development by airlifting unless otherwise
specified in the Special Technical Conditions.

Development shall, if the rotary method is applied, comprise
deflocculation, high velocity jetting in continuous slot screens, surging
with plunger in slotted screens and development by airlifting, unless
otherwise specified in the Special Technical Conditions.

Expected Yield

The Contractor shall develop the well to its maximum expected yield, as
specified in the Special Technical Conditions, by the methods specified in

Section 7.2 of the Special Technical Conditions.
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7.3

7.4

7.5

Surging with Plunger

1.

Upon completion of installation of lining or formation stabilizer/gravel
pack, the Contractor shall develop the well by mechanical surging with a
valve-type surge plunger approved by the Engineer.

Before start of surging and with 1 hour intervals during the surging
operation, the depth to the well bottom and to top of gravel pack shall be
recorded.

Surging shall be continued until accumulation of sediments in the sump
pipe, during a 1 hour period surging operation, is negligible.

Deflocculation (applicable for rotary method only)

1.

Upon completion of installation of lining or formation stabilizer/gravel
pack, the drilling mud shall immediately be displaced from the well by
pumping clean water into the sump pipe.

Mud displacement shall immediately be followed by injection and/or
jetting through the screened sections with a mud thinner to deflocculate the
mud cake on the borehole wall. The well shall then be left for 12-24 hours
before developing is continued, to allow the mud thinner to react.

High Velocity Jetting

1.

After the deflocculation material has been allowed to work for 12-24 hours
all sections screened with continuous slot screens shall be developed by
high velocity jetting

The jetting tool shall be equipped with two or four nozzles. The nozzle
design shall be such that it produces a concentrated jetting action. The tool
shall be presented to the Engineer for approval before start of drilling
operation.

The jetting tool shall be supplied with water through a high-pressure pump
capable of producing a nozzle velocity of 50-70 m per second. The pump
shall be equipped with a suitable pressure gauge on the discharge side to
facilitate monitoring of nozzle velocity.

The development shall be carried out by slowly rotating the jetting tool
and gradually lowering it in order to cover the entire surface of the screen.

At the same time as the high velocity jetting is performed, the well shall be
discharged with a discharge rate slightly higher than the discharge rate
from the jetting tool.

Each section of the screen shall be jetted until the return water is free from

drilling mud, but no section shall be jetted less than 20 minutes per meter
of screen.
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7.6

1.7

7.8

7.9

Development by Airlifting

1.

Upon completion of high-velocity jetting, and/or surging with plunger, the
well shall be discharged by the airlifting method.

The compressor used for pumping by airlifting shall be capable of
developing a minimum pressure of not less than 250 psi. The delivery shall
be no less than 21.25 cum air per minute.

The quantity of water discharged from the well and the drawdown in the
well at the commencement of the development shall be limited and shall be
gradually increased only as the water clears. From time to time the air flow
shall be stopped to facilitate loosening of trapped sand grains. The well
may also be backwashed by pumping clean water into the well.

During the airlifting operation, position of air pipe and conductor pipe,
drawdown in well, approximate yield and time for each change in position
shall be recorded by the Contractor.

The development shall be completed with a conductor pipe not more than
0.5 m above the bottom of the well to ensure that all sand has been cleaned
out

Well Cleaning

Upon completion of the development operations, the Contractor shall
demonstrate to the satisfaction of the Engineer that the bottom of the well is
clear of all sand, mud and other foreign materials.

Freedom from Sand

1.

The Contractor shall develop the well by the methods specified until the
water pumped from the well is substantially free from sand and until the
turbidity is less than 5 on the Silica Scale described in Standard Methods
of Water Analysis (latest edition as published by AWWA, APHA and
WPCT).

The water pumped from the well shall not contain an amount of fine
material in excess of 1.0 mg per liter when the well is pumped at its
maximum expected yield. The equipment for measurement of the sand
content shall be furnished by the Contractor.

Acceptance of Development

1.

The development by the specified methods shall be repeated and continued
until the well is thoroughly developed in accordance with the criteria
specified in Section 7.8 of the General Technical Specifications.

If the well yield after the well has been confirmed sand-free is still below

the yield, which is considered acceptable for the penetrated aquifer, then
the Engineer may instruct the Contractor to perform further development.
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8.0

WELL TESTING

8.1

8.2

8.3

8.4

Scope

The Contractor shall, unless otherwise specified in the Special Technical
Conditions, provide and operate a Pumping Unit for the following purposes:

1.  Step-drawdown pumping tests on the completed well
2. Continuous constant discharge pumping test on the completed well.

Equipment Capacity

1. The Contractor shall provide and operate pumping machinery capable of
carrying out the specified pumping and shall provide adequate controls to
allow discharge rates to be kept constant at varying pumping water levels
and to permit pumping with a variation of not more than 5% of the
designated discharge rate during any period of yield or aquifer testing.

2. The Pumping Unit set shall be able to deliver a discharge rate, which is
min. 50% higher than the expected yield of the well and a minimum
discharge, which is maximum 15% of the expected yield of the well when
suitably throttled by use of a gate valve.

3. Suitable pumping machinery will be deemed to be:

i. Submersible electric pump unit together with generator and such
accessories needed to run the pump.

ii. Line-shaft pump and internal combustion prime mover together with
all accessories needed to run the pump.

Equipment Operation

1. The Contractor shall supply and operate all equipment and accessories
necessary for installation and removal of pumps.

2. The Contractor shall maintain on site sufficient fuels, lubricants, spares
and other accessories needed to run the Pumping Unit for whatever period
may be specified by the Engineer.

3. The Contractor shall provide sufficient competent personnel including a
qualified fitter and electrician, as may be necessary to install and operate
the Pumping Unit.

Control of Discharge Rate

The Contractor shall, during the pumping tests, provide a suitable gate valve
on the discharge pipeline, to facilitate easy control of the discharge rate.
Discharge shall be controlled with a valve fitted behind the elbow and
measured with a water meter, fitted at a distance of not less than 1 m behind
the valve. An additional measuring device (e.g. oil drum and stopwatch) shall
be provided for back up and checking. Drawdown and recovery of the water
level is to be monitored with a water level indicator through the piezometer
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8.5

8.6

8.7

8.8

8.9

8.10

pipe at intervals as specified by the Engineer on the site. The Engineer may
demand water quality measurements. He will provide the monitoring forms.

Water Level Sounding Pipe

1. The Contractor shall, if instructed by the Engineer, provide and install a
temporary tube of at least 1-inch diameter from the top of the well to 2
meters above the pump bowl assembly to facilitate easy measurements of
water level. The tube shall be open only at the bottom and top.

2. Payment for providing, installing and removing the tube shall be deemed
to be included in the rates given for pumping tests.

Discharge Rate Monitoring

Discharge rates up to 10 L/s (36 cum/hr) may be measured by drum filling.
Discharge rates in excess of 10 1ps shall be recorded with a water meter or by
a V-notch weir or with orifice discharge pipe. All items are subject to the
Engineer's approval before start of drilling.

Definition of ""Pumping Unit"

The equipment specified in Section 8.2 — 8.6 of the General Technical
Specification is referred to as the Pumping Unit.

Pumping Procedure

The Engineer will determine the pumping procedure necessary to obtain the
objectives of this Contract.

Suspension of Pumping

If the Engineer finds the condition of any equipment, personnel, fuel,
lubricants or accessories will prejudice the quality of data obtained from any
pumping test, he may suspend the work in accordance with the provisions of
the Conditions of the Contract.

Equipment Breakdown During Pumping

The pumping must be continuous and at a constant rate during the pumping
tests. The Engineer will instruct the Contractor as to the expected maximum
duration of each pumping test before start of each test.

1. If pumping is interrupted or the discharge rate fluctuates by more than 5%
of the designated discharge rate, the test may be repeated after a period of
recovery determined by the Engineer.

2. If any pumping test is interrupted because of equipment breakdown or

inadequate supervision or discharge control, no payment will be made for
any pumping period before commencing the test.
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8.11 Duration of Tests

1. The step-drawdown pumping tests shall be performed on 5 steps with a

duration of 1 hour each.

2. The continuous constant discharge pumping tests shall be performed for a

period of 3-5 days, unless otherwise specified in the Special Technical
Conditions or unless otherwise instructed by the Engineer.

8.12 Temporary Pipeline

1. The Contractor shall provide a temporary pipeline as directed by the

Engineer for the discharge from pumping tests and for clearance to a
suitable watercourse or drain.

Under certain circumstances when re-infiltration cannot be avoided or it is
costly to provide for this condition, the Engineer shall decide to what
distance from the well, water may be discharged on the ground.

9.0 CEMENT GROUTING

9.1

9.2

9.3

Scope

The Contractor shall, unless otherwise specified in the Special Technical
Conditions, provide the cement and mixing equipment required for the mixing
of the grouting indicated in the Tentative Well Design and shall place the
cement grout as specified.

Grouting Material

1.

Cement grout shall consist of a mixture of 95% Portland Cement, 5%
bentonite and clean water, mixed in the proportion of 52.5 kg of Portland
Cement/bentonite to max. 30 liters of water.

All cement shall, unless otherwise specified in the Contract Documents,
conform to the "Specifications for Portland Cement” (ASTM C150-latest
revision).

Method of Placing Grout Material

1.

The method and equipment for placing the grout shall be to the approval of
the Engineer. No method will be approved that does not provide for the
forcing of grout from the bottom of the casing/hole/annulus to be grouted,
to the surface. Flushing of the annular space with fluid to assure the space
is open and to remove loose material will be required to the Contractor
before grouting is commenced.

96



10.0

9.4

2. Any grouting operation shall be continuous and before starting, sufficient
grout shall be mixed to complete the whole operation. During the grouting
operation, the mixed grout shall be continuously stirred. The Contractor
shall provide such tanks, hoppers and other equipment as may be
necessary to meet these requirements.

Setting Time

No work will be allowed on the well within a period of 72 hours after
completion of grouting unless a quick setting cement is used. In such case, the
idle period may be reduced to 24 hours subject to the Engineer's prior
approval.

WELL DISINFECTION AND CLEANING

10.1

10.2

10.3

10.4

Scope

1. The Contractor shall upon completion of well construction and well testing
thoroughly clean the well of all foreign substances including tools,
timbers, rope, debris of any kind, cement, oil, grease and scum.

2. The casing pipe shall be thoroughly swabbed using alkalis, if necessary, to
remove oil and grease of joint dope.

Chlorine Solution (Not Applicable)

1. The chlorine solution for disinfecting the well shall be of such volume and
strength that a concentration of at least 50 mg/liter of chlorine shall be
obtained in all parts of the borehole.

2. The chlorine solution shall be prepared and applied in accordance with the
directions of and to the satisfaction of the Engineer and shall remain in the
well for a period of at least two hours.

Cleaning of Test Pump

In the event that the test pump is to be installed after the well has been
disinfected, all exterior parts of the test pump coming in contact with the water
shall be dubbed with a chlorine solution as directed by the Engineer.

Disinfection Procedure (Not Applicable)

1. Method A: Where practical, the chlorine solution of standard concentration
used to disinfect the well shall be prepared on the surface in containers
having a volume of water contained in the well. This prepared solution
shall then be discharged rapidly into the well, care being taken to flush the
walls of the well above the water level.

2. Method B: In lieu of using liquid chlorine solutions, a perforated pipe
container capped at both ends containing a granular chlorine compound,
HTH or Perchloron, may be moved up and down in the well by means of a
weighted cable. The amount of compound applied should be such as to
provide the standard concentration.
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11.0

12.0

WELL COMPLETION
11.1 Scope

The Contractor shall provide and operate all equipment necessary to restore
the site as near as possible to its condition before commencement of drilling
and shall furnish and install a well head cap as specified in the Contract
Drawings.

11.2 Site Restoration

The site shall be restored to a condition as nearly possible to that which
existed before the well drilling and testing activities commenced. This work
shall include, but not be limited to, restoration of fences and structures,
removal of drill cuttings, leveling of the disturbed ground surfaces and
replacement or compensation for the destroyed plants and landscaping.

11.3  Well Head Capping

The well head shall be completed with a well head assembly fully welded to
the upper casing as well as a water level sounding tube with screw cap in order
to prevent any unauthorized tampering of the well.

SUBMITTAL OF REPORTS AND BOREHOLE DATA
12.1  Scope

1. The Contractor shall submit to the Engineer daily records in duplicate
containing the following information:

Site:
Date:

Description of each stratum encountered:
Depth below ground of each change of stratum:
Depths and details of all disturbed samples:

2. The Contractor will be required to keep a record of penetration rate, mud
losses and mud conditions.

3. At the end of the well construction and before final payment is made, the
Contractor shall submit to the Engineer a report containing the following
information:

a) The total depth of the well

b) Description of the strata encountered

c) The sizes and the lengths/specifications of the casing installed
d) The date of the start and the completion of the well construction

e) The locations and the description of the casing perforations or the well
screen placement.
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1.

f) The locations of the gravel, the size of gravel, if applicable, and the
amount of cement grout installed

g) Records of discharge rates and drawdown during well development
together with description of the methods of the development

h) The well yield (expressed as discharge rate and drawdown), the dates
and the duration of the test(s)
i) The methods of measuring the discharge rate and the drawdown

J) Pump test evaluation including drawdown graphs, other illustrations,
calculation of hydraulic parameters (transmissivity, storage coefficient,
well and aquifer efficiency, specific capacity, etc.)

4. The cost of records shall be deemed to be included in the contract rates.

Special Technical Conditions

GENERAL
1.1 Scope

The work includes the drilling of one (1) production wells at Pandi Residences
Home 11, Brgy. Bagong Barrio, Pandi, Bulacan.

1.2 Water Level Sounding

The Contractor shall provide a functioning and accurate water sounding
instrument acceptable to the Engineer to measure the water level during all
drilling, development and testing of the wells. Failure to provide such
instrument will subject the Contractor to a penalty of R3000.00 per day.

WELL DRILLING

2.1  Equipment
The Contractor shall provide and operate one (1) Rotary drilling rig including
all auxiliary equipment necessary to complete the work within the contract
period.

2.2 Drilling Method

All drilling shall be performed with the mud rotary method.

GEOPHYSICAL LOGGING
3.1  Scope
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The work includes geophysical logging (refer to Section 3.3 of the General
Technical Specifications).

The Engineer and the operator of the logging device will decide jointly on the
logging velocity. The logging direction shall generally be from bottom to top.
Processing of the measurements and printout of graphs must take place on the
site. The Contractor shall assign the borehole logging to a person familiar

with the instrument and the data processing. ”’Learning-by-doing” will not be

accepted. The borehole logging is remunerated per meter of borehole logged,
but for complete loggings over the entire length of the hole, only.
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WELL CASING

4.1  Casing Material
All permanent casings to be installed shall be spiral welded steel casing with
minimum wall thickness of 6 mm and should be of new stock.

WELL SCREEN

51  General
The well screen should be of continuous and precise slot openings
withstanding high mechanical impacts, fabricated by circumferentially
wrapping wedge wire around a circular array of internal rods. Wire should be
designed to provide maximum inlet area consistent with strength
requirements. For maximum collapse strength, each juncture between the
horizontal wire and the vertical rods shall be pressure/fusion welded under
water by the electrical resistance method. End fittings shall be welded by the
MIG process to the screen body.

5.2 Material and Fittings
The well screen shall be fabricated from corrosion resistant type 304 Stainless
Steel (or better) and strictly in accordance to A.L.S.l. analysis. (Material
certificates, mill’s test certificates are to be supplied and shipped together with
the goods).

5.3  Slot Opening
Slot opening is selected with 1.50 mm. The maximum allowable tolerance is
+ 10%.

54  Well Screen Dimensions
Well screens have to be designed to match with the casing supplied under
this contract.
Well screen overall length — 3.0 m

5.5  Well Screen Construction
Detailed information of the profile wires, slot forming profiles and the
support cross bars are to be provided with the Bid.

5.6  Open Area

The minimum open screen area shall be follows:

Screen 200 mm Screen
1.5 mm 33.3%
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5.7 End Fittings

Screen 200 mm dia. Screen
Weld ring each end

Weld rings should be beveled ends to be welded to each other or the
casings, supplied under this contract.

5.8  Hydrostatic Collapse Pressure
150 m depth or less — 10 bar
59  Quality

Manufacturer shall submit the proof that the manufacturing is done
according to accredited international quality control system.

6. FORMATION STABILIZER/GRAVEL PACK
6.1 Scope

The Contractor shall provide and install graded gravel pack materials with
grain size 4 to 7 mm. The final grain size of the gravel pack to be installed, if
any, shall be determined based on the strata samples collected during drilling.

7. WELL DEVELOPMENT
7.1  Scope

Well development for the production wells shall consist of deflocculation,
surging with plunger including bailing out of sediments, high pressure water
jetting and airlifting.

7.2  Expected Yield
The production wells are expected to yield from 10 to 25 L/s.

8. WELL TESTING

Should it be proven by the Engineer that completing the 72-hour continuous
constant discharge pumping tests is not necessary and/or not possible, Pandi Water
District pay the Contractor a minimum amount corresponding to 48 hours of

pumping.
9. CEMENT GROUTING

No special provisions.

10. WELL DISINFECTION AND CLEANING
The work does not include disinfection with a chlorine solution.
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Section VIII. Bill of Quantities

Notes on the Bill of Quantities

Objectives
The objectives of the Bill of Quantities are:

@ to provide sufficient information on the quantities of Works to be performed to
enable Bids to be prepared efficiently and accurately; and

(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use
in the periodic valuation of Works executed.

In order to attain these objectives, Works should be itemized in the Bill of Quantities in
sufficient detail to distinguish between the different classes of Works, or between Works
of the same nature carried out in different locations or in other circumstances which may
give rise to different considerations of cost. Consistent with these requirements, the layout
and content of the Bill of Quantities should be as simple and brief as possible.

Daywork Schedule

A Daywork Schedule should be included only if the probability of unforeseen work,
outside the items included in the Bill of Quantities, is high. To facilitate checking by the
Entity of the realism of rates quoted by the Bidders, the Daywork Schedule should
normally comprise the following:

(@) A list of the various classes of labor, materials, and Constructional Plant for which
basic daywork rates or prices are to be inserted by the Bidder, together with a
statement of the conditions under which the Contractor will be paid for work
executed on a daywork basis.

(b) Nominal quantities for each item of Daywork, to be priced by each Bidder at
Daywork rates as Bid. The rate to be entered by the Bidder against each basic
Daywork item should include the Contractor’s profit, overheads, supervision, and
other charges.

Provisional Sums

A general provision for physical contingencies (quantity overruns) may be made by
including a provisional sum in the Summary Bill of Quantities. Similarly, a contingency
allowance for possible price increases should be provided as a provisional sum in the
Summary Bill of Quantities. The inclusion of such provisional sums often facilitates
budgetary approval by avoiding the need to request periodic supplementary approvals as
the future need arises. Where such provisional sums or contingency allowances are used,
the SCC should state the manner in which they will be used, and under whose authority
(usually the Procuring Entity’s Representative’s).

The estimated cost of specialized work to be carried out, or of special goods to be supplied,
by other contractors (refer to GCC Clause 8) should be indicated in the relevant part of the
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Bill of Quantities as a particular provisional sum with an appropriate brief description. A
separate procurement procedure is normally carried out by the Procuring Entity to select
such specialized contractors. To provide an element of competition among the Bidders in
respect of any facilities, amenities, attendance, etc., to be provided by the successful
Bidder as prime Contractor for the use and convenience of the specialist contractors, each
related provisional sum should be followed by an item in the Bill of Quantities inviting the
Bidder to quote a sum for such amenities, facilities, attendance, etc.

Signature Box

A signature box shall be added at the bottom of each page of the Bill of Quantities where
the authorized representative of the Bidder shall affix his signature. Failure of the
authorized representative to sign each and every page of the Bill of Quantities shall be a
cause for rejection of his bid.

These Notes for Preparing a Bill of Quantities are intended only as information for the
Procuring Entity or the person drafting the Bidding Documents. They should not be
included in the final documents.
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BILL OF QUANTITIES
Drilling of One (1) Production Well at Pandi Residences Home I, Mapulang Lupa, Pandi, Bulacan

Pay Item - . . Unit Price
No. Description Unit | Quantity (Pesos) Amount (Pesos)
A.l |SITE PREPARATION 1 lot In words: In words:

Equipment rental, foundation
preparation,

bunkhouse mat'ls, Fuels, Utilities and In figures: In figures:
manpower -
A.2 |PILOT HOLE DRILLING 150 m In words: In words:

@150M depth, Drilling, Equipment
Rental, Drilling Bentonite, CMC, soda

ash, conductor (temporary) casing, fuel. In figures: In figures:
utilities and manpower -
A.3 ELECTRIC LOGGING 1 lot In words: In words:

Bore hole logger rental, equipment
equipment rental, fuels, -
service vehicles, utilities and In figures: In figures:

manpower -
A4 REAMING TO 350mm BORE HOLE 150 m In words: In words:

Equipment Rental, Drilling Bentonite,
CMC, soda ash, fuel, -
utilities and manpower In figures: In figures:

A5 FURNISH OF 200mm BLANK CASING 106 m In words: In words:
200mm dia casing and 106m length
(18 pcs at 6m per pc.) -
In figures: In figures:
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A.6 |FURNISH OF 200mm stainless screen 45 m In words: In words:
200mm dia, 45m long stainless screen (16
pc. At 3m per pc.
In figures: In figures:
A.7 |INSTALLATION OF CASING AND 151 m In words: In words:
SCREENS
Equipment Rental, fuel, Welding
oxygen and acetylene, utilities, and man In figures: In figures:
power
A.8 FURNISH/INSTALLATION OF 1 lot In words: In words:
CENTRALIZERS
Furnishing and installation of centralizers.
In figures: In figures:
A9 |FURNISH/INSTALLATION OF 150 m In words: In words:
GRAVEL AND FILL PIPE
Equipment Rental, fuel, Gravel pack
materials, Gravel fill pipe, utilities and In figures: In figures:
manpower
A.10 |POLYPHOSPHATE SOLUTION 1 lot In words: In words:
Equipment Rental, Polyphosphate, fuel,
utilities and man power
In figures: In figures:
A1l |DEVELOPMENT BY WATER JETTING 24 hrs  |In words: In words:
Equipment Rental, Jetting tools, fuel,
utilities and manpower
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In figures: In figures:
A.12 |DEVELOPMENT BY SURGING/ 24 hrs  |In words: In words:
BAILING
Equipment Rental, Surging tools, fuel,
utilities and manpower In figures: In figures:
A.13 [DEVELOPMENT BY AIR LIFTING 12 hrs  |In words: In words:
Equipment Rental, Air Compressor Rental,
fuel, utilities and man power
In figures: In figures:
A.14 [STEP DRAWDOWN TEST 1 lot In words: In words:
Equipment Rental, Generator Rental, fuel,
utilities and manpower
In figures: In figures:
A.15 |CONSTANT DISCHARGE TEST 72 hrs  [In words: In words:
Q:Min =10 Ips
Equipment Rental, Generator set Rental,
fuel, utilities and man power In figures: In figures:
A.16 |CEMENT GROUTING 15 m In words: In words:
Equipment Rental, Cement, Bentonite, fuel,
utilities and manpower
In figures: In figures:
A.l7 |WELL COMPLETION 1 lot In words: In words:
Equipment Rental, Material Costs, fuel,
utilities and manpower
In figures: In figures:
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A.18 |WATER QUALITY AND TEST REPORT lot In words: In words:
Submission of Test Reports for Physical,
Chemical and Heavy Metals, Submission
of Well Drilling Reports In figures: In figures:
A.19 |RESOURCE MOVEMENT (MOVING IN) lot In words: In words:
Mobilization, Transport of the Equipment
such as Rig, Service Vehicle, Water Truck,
Toll Fees In figures: In figures:
A.20 [RESOURCE MOVEMENT (MOVING lot In words: In words:
ouT)
Site Clean up for materials, Transport of the
Equipment such as Rig, Service vehicle, In figures: In figures:
Water Truck, Toll Fees

Submitted by:

Name & Signature of Bidder’s Representative

Date
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Bid Form

To:

Date:
IB3 N°:

[name and address of PROCURING ENTITY]

Address: [insert address]

We, the undersigned, declare that:

(a)

(b)

(©

(d)

(€)

(f)

()

(h)

We have examined and have no reservation to the Bidding Documents, including
Addenda, for the Contract [insert name of contract];

We offer to execute the Works for this Contract in accordance with the Bid and Bid Data
Sheet, General and Special Conditions of Contract accompanying this Bid;

The total price of our Bid, excluding any discounts offered below is: [insert

information];

The discounts offered and the methodology for their application are: [insert
information];

Our Bid shall be valid for a period of [insert number] days from the date fixed for the
Bid submission deadline in accordance with the Bidding Documents, and it shall remain
binding upon us and may be accepted at any time before the expiration of that period,;

If our Bid is accepted, we commit to obtain a Performance Security in the amount of
[insert percentage amount] percent of the Contract Price for the due performance of the
Contract;

Our firm, including any subcontractors or suppliers for any part of the Contract, have
nationalities from the following eligible countries: [insert information];

We are not participating, as Bidders, in more than one Bid in this bidding process, other
than alternative offers in accordance with the Bidding Documents;

Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any
part of the Contract, has not been declared ineligible by the Funding Source;

We understand that this Bid, together with your written acceptance thereof included in
your notification of award, shall constitute a binding contract between us, until a formal
Contract is prepared and executed; and

3 If ADB, JICA and WB funded projects, use IFB.
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(i) We understand that you are not bound to accept the Lowest Calculated Bid or any other
Bid that you may receive.

() We likewise -certify/confirm that the wundersigned, is the duly authorized
representative of the bidder, and granted full power and authority to do, execute
and perform any and all acts necessary to participate, submit the bid, and to sign
and execute the ensuing contract for the [Name of Project] of the [Name of the
Procuring Entity].

(k) We acknowledge that failure to sign each and every page of this Bid Form,
including the Bill of Quantities, shall be a ground for the rejection of our bid.

Name:

In the capacity of:

Signed:

Duly authorized to sign the Bid for and on behalf of:

Date:
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Form of Contract Agreement

THIS AGREEMENT, made this [insert date] day of [insert month], [insert year]
between [name and address of PROCURING ENTITY]_(hereinafter called the“Entity””) and
[name and address of Contractor] (hereinafter called the “Contractor”).

WHEREAS, the Entity is desirous that the Contractor execute [name and
identification number of contract] (hereinafter called “the Works”) and the Entity has
accepted the Bid for [insert the amount in specified currency in numbers and words] by the
Contractor for the execution and completion of such Works and the remedying of any defects

therein.

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:

1. In this Agreement, words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter
referred to.

2. The following documents shall be attached, deemed to form, and be read and
construed as integral part of this Agreement, to wit:

@) General and Special Conditions of Contract;

(b) Drawings/Plans;

(c) Specifications;

(d) Invitation to Bid;

(e) Instructions to Bidders;

0) Bid Data Sheet;

(9) Addenda and/or Supplemental/Bid Bulletins, if any;

(h) Bid form, including all the documents/statements contained in the
Bidder’s bidding envelopes, as annexes, and all other documents
submitted (e.g., Bidder’s response to request for clarifications on the
bid), including corrections to the bid, if any, resulting from the
Procuring Entity’s bid evaluation;

0] Eligibility requirements, documents and/or statements;

()] Performance Security;

(K) Notice of Award of Contract and the Bidder’s conforme thereto;

U] Other contract documents that may be required by existing laws and/or
the Entity.

3. In consideration of the payments to be made by the Entity to the Contractor as

hereinafter mentioned, the Contractor hereby covenants with the Entity to
execute and complete the Works and remedy any defects therein in conformity
with the provisions of this Contract in all respects.
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4. The Entity hereby covenants to pay the Contractor in consideration of the
execution and completion of the Works and the remedying of defects wherein,
the Contract Price or such other sum as may become payable under the
provisions of this Contract at the times and in the manner prescribed by this
Contract.

IN WITNESS whereof the parties thereto have caused this Agreement to be executed
the day and year first before written.

Signed, sealed, delivered by the (for the Entity)

Signed, sealed, delivered by the (for the Contractor).

Binding Signature of Procuring Entity

Binding Signature of Contractor

[Addendum showing the corrections, if any, made during the Bid evaluation should be
attached with this agreement]
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Omnibus Sworn Statement

REPUBLIC OF THE PHILIPPINES )
CITY/MUNICIPALITY OF ) S.S.

AFFIDAVIT

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address
of Affiant], after having been duly sworn in accordance with law, do hereby depose and state
that:

1. Select one, delete the other:

If a sole proprietorship: | am the sole proprietor or authorized representative of
[Name of Bidder] with office address at [address of Bidder];

If a partnership, corporation, cooperative, or joint venture: | am the duly authorized
and designated representative of [Name of Bidder] with office address at [address of
Bidder];

2. Select one, delete the other:

If a sole proprietorship: As the owner and sole proprietor or authorized representative
of [Name of Bidder], I have full power and authority to do, execute and perform any
and all acts necessary to participate, submit the bid, and to sign and execute the
ensuing contract for [Name of the Project] of the [Name of the Procuring Entity]
[insert “as shown in the attached duly notarized Special Power of Attorney” for the
authorized representative];

If a partnership, corporation, cooperative, or joint venture: I am granted full power
and authority to do, execute and perform any and all acts necessary to participate,
submit the bid, and to sign and execute the ensuing contract for [Name of the Project]
of the [Name of the Procuring Entity], accompanied by the duly notarized Special
Power of Attorney, Board/Partnership Resolution, or Secretary’s Certificate,
whichever is applicable;

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of
the Philippines or any of its agencies, offices, corporations, or Local Government
Units, foreign government/foreign or international financing institution whose
blacklisting rules have been recognized by the Government Procurement Policy
Board;

4. Each of the documents submitted in satisfaction of the bidding requirements is an

authentic copy of the original, complete, and all statements and information provided
therein are true and correct;
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5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly
authorized representative(s) to verify all the documents submitted,;

6. Select one, delete the rest:

If a sole proprietorship: The owner or sole proprietor is not related to the Head of the
Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical
Working Group, and the BAC Secretariat, the head of the Project Management Office
or the end-user unit, and the project consultants by consanguinity or affinity up to the
third civil degree;

If a partnership or cooperative: None of the officers and members of [Name of
Bidder] is related to the Head of the Procuring Entity, members of the Bids and
Awards Committee (BAC), the Technical Working Group, and the BAC Secretariat,
the head of the Project Management Office or the end-user unit, and the project
consultants by consanguinity or affinity up to the third civil degree;

If a corporation or joint venture: None of the officers, directors, and controlling
stockholders of [Name of Bidder] is related to the Head of the Procuring Entity,
members of the Bids and Awards Committee (BAC), the Technical Working Group,
and the BAC Secretariat, the head of the Project Management Office or the end-user
unit, and the project consultants by consanguinity or affinity up to the third civil
degree;

7. [Name of Bidder] complies with existing labor laws and standards; and

8. [Name of Bidder] is aware of and has undertaken the following responsibilities as a
Bidder:

a) Carefully examine all of the Bidding Documents;

b) Acknowledge all conditions, local or otherwise, affecting the implementation of
the Contract;

c) Made an estimate of the facilities available and needed for the contract to be bid,
if any; and

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the [Name of the
Project].

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount,
fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project
or activity.

IN WITNESS WHEREOF, | have hereunto set my hand this __ day of __ , 20 at
, Philippines.

Bidder’s Representative/Authorized Signatory
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SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place
of execution], Philippines. Affiant/s is/are personally known to me and was/were identified
by me through competent evidence of identity as defined in the 2004 Rules on Notarial
Practice (A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government
identification card used], with his/her photograph and signature appearing thereon, with no.

and his/her Community Tax Certificate No. issued on at

Witness my hand and seal this ___ day of [month] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]

* This form will not apply for WB funded projects.
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Bid-Securing Declaration

(REPUBLIC OF THE PHILIPPINES)
CITY OF ) S.S.

Invitation to Bid [Insert reference number]

To: [Insert name and address of the Procuring Entity]

I/We, the undersigned, declare that:

1. I/We understand that, according to your conditions, bids must be supported by a Bid
Security, which may be in the form of a Bid-Securing Declaration.

2. 1/We accept that: (a) I/we will be automatically disqualified from bidding for any contract
with any procuring entity for a period of two (2) years upon receipt of your Blacklisting
Order; and, (b) l/we will pay the applicable fine provided under Section 6 of the
Guidelines on the Use of Bid Securing Declaration, within fifteen (15) days from receipt
of written demand by the procuring entity for the commission of acts resulting to the
enforcement of the bid securing declaration under Sections 23.1(b), 34.2, 40.1 and 69.1,
except 69.1 (f), of the IRR of RA 9184; without prejudice to other legal action the
government may undertake.

3. I/We understand that this Bid-Securing Declaration shall cease to be valid on the
following circumstances:

a. Upon expiration of the bid validity period, or any extension thereof pursuant to your
request;

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to
such effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we
filed a waiver to avail of said right;

c. | am/we are declared as the bidder with the Lowest Calculated Responsive Bid, and
I/we have furnished the performance security and signed the Contract.
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IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this day of [month]
[year] at [place of execution].

[Insert NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE]
[Insert signatory’s legal capacity]

Affiant

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by
me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice
(A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government
identification card used], with his/her photograph and signature appearing thereon, with no.

Witness my hand and seal this ___ day of [month] [year].

NAME OF NOTARY PUBLIC

Serial No. of Commission

Notary Public for until

Roll of Attorneys No.

PTR No. __, [date issued], [place issued]
IBP No. __, [date issued], [place issued]
Doc. No.

Page No.

Book No.

Seriesof .
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Section X. Foreign-Assisted Projects

Notes on Foreign-Assisted Projects

This Section is intended to assist the Procuring Entity in providing the specific information
for foreign-assisted projects of the Asian Development Bank (ADB), the Japan
International Cooperation Agency (JICA), and the World Bank.

(a) If the Funding Source is ADB, the Procuring Entity should use the ADB Bid Data
Sheet and ADB Special Conditions of Contract.

(b) If the Funding Source is JICA, the Procuring Entity should use Section Ill. Bid Data
Sheet and Section V. Special Conditions of Contract, both of the GoP.

(c) If the Funding Source is World Bank, the Procuring Entity should use the World Bank
Bid Data Sheet and the World Bank Special Conditions of Contract.

The Procuring Entity shall use these PBDs with minimum changes as necessary to address
project-specific conditions. Any such changes shall be introduced only through the Bid
Data Sheet or through the Special Conditions of Contract, and not by introducing changes
in the standard wording of the Instructions to Bidders and the General Conditions of
Contract.

The Procuring Entity shall allow the Bidders sufficient time to study the Bidding
Documents, prepare and complete responsive bids, and submit their bids. A period of at
least twenty (20) days for bid preparation shall be required.

Notes on the Invitation to Bid

The Invitation to Bid provides information that enables potential Bidders to decide whether
to participate in the procurement at hand. The Invitation to Bid shall be:

(@)  Advertised at least once in a newspaper of general nationwide circulation which has
been regularly published for at least two (2) years before the date of issue of the
advertisement, subject to Sections 21.2.1(c) of the IRR of R.A. 91844,

(b) Posted continuously in the Philippine Government Electronic Procurement System
(PhilGEPS) website, the website of the Procuring Entity concerned, if available,
and the website prescribed by the foreign government/foreign or international
financing institution, if applicable, from the time the Invitation to Bid is advertised

4 Two years after the effectivity of the 2016 Revised IRR of RA 9184 on , advertisement in a
newspaper of general circulation shall no longer be required. However, a Procuring Entity that cannot post its
opportunities in the PhilGEPS for justifiable reasons shall continue to publish its advertisements in a newspaper
of general nationwide circulation.
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until the deadline for the submission and receipt of bids; and

(c) Posted at any conspicuous place reserved for this purpose in the premises of the
Procuring Entity concerned from the time the Invitation to Bid is advertised until
the deadline for the submission and receipt of bids, as certified by the head of the
Bids and Awards Committee (BAC) Secretariat of the Procuring Entity concerned.

Apart from the essential items listed in the Bidding Documents, the Invitation to Bid
should also indicate the following:

€)) The date of availability of the Bidding Documents, which shall be from the
time the Invitation to Bid is first advertised/posted until the deadline for the
submission and receipt of bids.

(b) The place where the Bidding Documents may be acquired or the website where
it may be downloaded.

(c) The deadline for the submission and receipt of bids; and
(d) Any important bid evaluation criteria.

The Invitation to Bid should be incorporated into the Bidding Documents. The
information contained in the Invitation to Bid must conform to the Bidding Documents and
in particular to the relevant information in the BDS.

Notes on the Bid Data Sheet

This Section is intended to assist the Procuring Entity in providing the specific information
in relation to the corresponding clauses in the ITB, and has to be prepared for each specific
procurement.

The Procuring Entity should specify in the BDS information and requirements specific to
the circumstances of the Procuring Entity, the processing of the procurement, the
applicable rules regarding Bid price and currency, and the Bid evaluation criteria that will
apply to the Bids. In preparing this Section, the following aspects should be checked:

@) Information that specifies and complements provisions of Section Il. Instructions to
Bidders must be incorporated.

(b) Amendments and/or supplements, if any, to provisions of Section Il. Instructions to
Bidders as necessitated by the circumstances of the specific procurement, must also
be incorporated.

Notes on the Special Conditions of the Contract

Similar to the Section I11. Bid Data Sheet, the clauses in this Section are intended to assist
the Procuring Entity in providing contract-specific information in relation to corresponding
clauses in the GCC.

The provisions of this Section complement the GCC, specifying contractual requirements
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linked to the special circumstances of the Procuring Entity, the Procuring Entity’s country,
the sector, and the Works procured. In preparing this Section, the following aspects should
be checked:

@ Information that complements provisions of Section 1V. General
Conditions of Contract must be incorporated.

(b) Amendments and/or supplements to provisions of Section IV.
General Conditions of Contract, as necessitated by the circumstances of the specific
project, must also be incorporated.

However, no special condition which defeats or negates the general intent and purpose of
the provisions of Section IV. General Conditions of Contract should be incorporated
herein.
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Invitation to Bid for Foreign-Assisted Projects

[Letterhead of the Procuring Entity]
INVITATION TO BID FOR [Insert name of Project]

The Government of the Philippines (GoP) [has received/has applied for/intends to
apply for] a [Loan//Grant] from the [state the foreign government/foreign or
international financing institution (e.g., Asian Development Bank, Japan International
Cooperation Agency, or World Bank)] toward the cost of [insert name of project], and
it intends to apply part of the proceeds of this [loan//grant] to payments under the
contract for [insert name/no. of contract].

The [insert name of Procuring Entity] now invites bids for [insert brief description of
Works to be procured].> Completion of the Works is required [insert the required
completion date or expected contract duration]. Bidders should have completed, within

(), a contract similar to the Project. The description of an eligible bidder is
contained in the Bidding Documents, particularly, in Sub-section 5, Section II.
Instructions to Bidders and the corresponding {[insert Asian Development Bank or
World Bank, as appropriate]} Bid Data Sheet.

Bidding will be conducted in accordance with relevant procedures for open competitive
bidding as specified in the IRR of RA 9184 (R.A. 9184), with some amendments, as
stated in these bidding documents and is open to all bidders from eligible source
countries as defined in the applicable procurement guidelines of the [state the foreign
government/foreign international financing institution concerned)]. The contract shall
be awarded to the Lowest Calculated Responsive Bidder (LCRB) who was determined
as such during post-qualification. The approved budget for the contract (ABC) is
[insert here the amount of the ABC].

[If ADB-funded project, ABC may be published, but it shall not be stated or implied that
bid prices may not exceed ABC.]

Interested bidders may obtain further information from [insert name of the Procuring
Entity] and inspect the Bidding Documents at the address given below from [insert
office hours].

A complete set of Bidding Documents may be acquired by the interested bidders on
[insert date of availability of Bidding Documents] from the address below {[insert if
necessary and upon payment of the applicable fee for the bidding documents, pursuant

5 A brief description of the scope of Works should be provided, including quantities, location of project, and
other information necessary to enable potential bidders to decide whether or not to respond to the invitation.
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10.

to the latest Guidelines issued by the GPPB, in the amount of [ insert amount in
pesos]®.}

It may also be downloaded free of charge from the website of the Philippine
Government Electronic Procurement System (PhilGEPS) {[insert and the website of the
Procuring Entity, as applicable, ]} provided that bidders shall pay the applicable fee for
the Bidding Documents not later than the submission of their bids.

The [insert name of the Procuring Entity] will hold a Pre-Bid Conference’ on [insert
time and date] at [insert address for Pre-Bid Conference, if applicable], which shall be
open to prospective bidders.

Bids must be duly received by the BAC Secretariat at the address below on or before
[insert date and time]. All bids must be accompanied by a bid security in the amount of
in [insert the acceptable form].

Bids will be opened in the presence of the bidders’ representatives who choose to attend
at the address below. Late bids shall not be accepted.

[Insert such other necessary information deemed relevant by the Procuring Entity]

The [insert name of the Procuring Entity] reserves the right to accept or reject any bid,
to annul the bidding process, and to reject all bids at any time prior to contract award,
in accordance with Section 41 of RA 9184 and its IRR, without thereby incurring any
liability to the affected bidder or bidders.

For further information, please refer to:

[Insert name of officer]

[Insert name of office]

[Insert postal address] and/or [Insert street address]
[Insert telephone number, indicate city code]
[Insert contact’s email address]

[Insert facsimile number]

[Insert website address, if applicable]

6 For ADB-funded projects, the bidding documents fee should only cover reproduction and mailing/courier
costs, and may not be in accordance with the GPPB Guidelines. As such, the text “, pursuant to the latest
Guidelines issued by the GPPB,” shall be deleted.

7 May be deleted in case the ABC is less than One Million Pesos (P1,000,000) where the Procuring Entity may
not hold a pre-bid conference.

126



[Insert Name and Signature of the BAC
Chairperson  or  the  Authorized
Representative of the BAC Chairperson]
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Asian Development Bank Bid Data Sheet

ITB Clause

11

The Procuring Entity is [insert name of Procuring Entity].
The name of the Contract is [insert the name of the contract].

The identification number of the Contract is [insert identification number of
the contract].

The Funding Source is the Asian Development Bank (ADB) through
[indicate the Loan/Grant/Financing No.] in the amount of [insert amount of
funds].

The name of the Project is [Insert the name of the project]

Payments by the Foreign Funding Source will be made only at the request of
the Procuring Entity and upon approval by the Funding Source in
accordance with the terms and conditions of the Loan {[or Grant, or
Financing]} Agreement No. (hereinafter called the "Financing
Agreement") and

will be subject in all respect to the terms and conditions of that Financing
Agreement and the applicable law. No party other than the Procuring Entity
shall derive any rights from the Financing Agreement or have any claim to
the funds.

3.1

ADB’s Anticorruption Policy requires Borrowers (including beneficiaries of
ADB-financed activity), as well as Bidders, Suppliers, and
Contractors under ADB-financed contracts, observe the highest
standard of ethics during the procurement and execution of such
contracts. In pursuance of this policy, ADB

@) defines, for the purposes of this provision, the terms set forth below
as follows:

(1) “corrupt practice” means the offering, giving, receiving, or
soliciting, directly or indirectly, anything of value to
influence improperly the actions of another party;

(i)  “fraudulent practice” means any act or omission, including a
misrepresentation, that knowingly or recklessly misleads, or
attempts to mislead, a party to obtain a financial or other
benefit or to avoid an obligation;
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(b)

(©)

(d)

(ili)  “coercive practice” means impairing or harming, or
threatening to impair or harm, directly or indirectly, any party
or the property of the party to influence improperly the
actions of a party;

(iv)  “collusive practice” means an arrangement between two or
more parties designed to achieve an improper purpose,
including influencing improperly the actions of another party;

(v) “obstructive practice” means (a) deliberately destroying,
falsifying, altering, or concealing of evidence material to an
ADB investigation; (b) making false statements to
investigators in order to materially impede an ADB
investigation; (c) failing to comply with requests to provide
information, documents or records in connection with an
Office of Anticorruption and Integrity (OAI) investigation;
(d) threatening, harassing, or intimidating any party to
prevent it from disclosing its knowledge of matters relevant
to the investigation or from pursuing the investigation; or (e)
materially impeding ADB’s contractual rights of audit or
access to information; and

(vi)  “integrity violation" is any act which violates ADB’s
Anticorruption Policy, including (i) to (v) above and the
following: abuse, conflict of interest, violations of ADB
sanctions, retaliation against whistleblowers or witnesses,
and other violations of ADB's Anticorruption Policy,
including failure to adhere to the highest ethical standard.

will reject a proposal for award if it determines that the Bidder
recommended for award has, directly or through an agent, engaged
in corrupt, fraudulent, collusive, coercive, or obstructive practices or
other integrity violations in competing for the Contract;

will cancel the portion of the financing allocated to a contract if it
determines at any time that representatives of the Borrower or of a
beneficiary of ADB financing engaged in corrupt, fraudulent,
collusive, coercive, or obstructive practices or other integrity
violations during the procurement or the execution of that contract,
without the Borrower having taken timely and appropriate action
satisfactory to ADB to remedy the situation;

will impose remedial actions on a firm or an individual, at any time,
in accordance with ADB’s Anticorruption Policy and Integrity
Principles and Guidelines (both as amended from time to time),
including declaring ineligible, either indefinitely or for a stated
period of time, to participate in ADB-financed, administered, or
supported activities or to benefit from an ADB-financed,
administered, or supported contract, financially or otherwise, if it at
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any time determines that the firm or individual has, directly or
through an agent, engaged in corrupt, fraudulent, collusive, coercive,
or obstructive practices or other integrity violations; and

(e) will have the right to require that a provision be included in bidding
documents and in contracts financed by ADB, requiring Bidders,
suppliers, and contractors to permit ADB or its representative to
inspect their accounts and records and other documents relating to
the bid submission and contract performance and to have them
audited by auditors appointed by ADB.

5.1 Eligible Bidders are as described in ADB Procurement Guidelines as stated
in the Financing Agreement and as described on ADB’s web page
www.adb.org
An Eligible Bidder shall be deemed to have the nationality of a country if it
IS a citizen or constituted or incorporated, and operates in conformity with
the provisions of the laws of that country.

5.2 Eligible Bidders are as described in ADB Procurement Guidelines as stated
in the Financing Agreement and as described on ADB’s web page
www.adb.org.

5.4 Instruction is the same as the GoP Bid Data Sheet

8.1 Instruction is the same as the GoP Bid Data Sheet

8.2 Instruction is the same as the GoP Bid Data Sheet

9.1 Instruction is the same as the GoP Bid Data Sheet

10.1 Instruction is the same as the GoP Bid Data Sheet

10.4 Instruction is the same as the GoP Bid Data Sheet

12.1

The first envelope shall contain the following eligibility and technical
documents:

a. Eligibility Requirements
I. Registration Certification of the Company;

ii. List of relevant contracts that comply to the experience requirement
as specified in ITB Clause 5.4;

iii. Audited financial statement for the past two years;

iv. In case of Joint Venture, the JV Agreement, if existing, or a signed
statement from the partner companies that they will enter into a JV
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in case of award of contract;
b. Technical Documents
(To Be Revisited)
v. Project Requirements, which shall include the following:

(v.1) List of contractor’s personnel (e.g., Project Manager,
Project Engineers, Materials Engineers, and Foremen), to be
assigned to the contract to be bid, with their complete
qualification and experience data; and

(v.2) List of contractor’s major equipment units, which are
owned, leased, and/or under purchase agreements, supported by
proof of ownership, certification of availability of equipment
from the equipment lessor/vendor for the duration of the
project;

vi. Bid Security or a Bid Securing Declaration as required in the ITB
18;

vii. Sworn statement in accordance with Section 25.3 of the IRR of RA
9184 and using the form prescribed in Section VI1II. Bidding Forms;
and

viii. Credit line from a Universal or Commercial Bank extended in favor
of the bidder if awarded the contract for the project.

Foreign bidders may submit the equivalent documents, if any, issued by the
country of the foreign bidder.

12.1(a)(iii) Foreign bidders may submit their valid Philippine Contractors Accreditation
Board (PCAB) license or special PCAB License in case of joint ventures,
and registration for the type and cost of the contract for this Project as a pre-
condition for award as provided in the Financing Agreement.

13.1 Instruction is the same as the GoP Bid Data Sheet

13.1(b) This shall include the following document:

1) Priced Bill of Quantities

(To Be Revisited- the GOP’s requirements of detailed estimates and
cashflow/payment schedule)

13.2(a) and | ABC does not apply as ceiling for bid prices

(b)

14.2 Instruction is the same as the GoP Bid Data Sheet
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154 Instruction is the same as the GoP Bid Data Sheet

16.1 Instruction is the same as the GoP Bid Data Sheet

16.3 Instruction is the same as the GoP Bid Data Sheet

17.1 Instruction is the same as the GoP Bid Data Sheet

18.1 Instruction is the same as the GoP Bid Data Sheet

18.2 Instruction is the same as the GoP Bid Data Sheet

20.3 Instruction is the same as the GoP Bid Data Sheet

21 Instruction is the same as the GoP Bid Data Sheet

24.1 The BAC shall open the bids in public on [insert date and time of bid

opening], at [insert place of bid opening].
The time for the bid opening shall be the same as the deadline for receipt of
bids or promptly thereafter. Rescheduling the date of the opening of bids
shall not be considered except for force majeure, such as natural calamities.
In re-scheduling the opening of bids, the BAC shall issue a Notice of
Postponement to be posted at the PhilGEPS’ and the Procuring Entity’s
websites.

24.2 During bid opening, if the first envelope lacks any of the documents listed in
the ADB BDS 12.1, the bid shall be declared non-responsive but the
documents shall be kept by the Procuring Entity. Only the unopened second
envelope shall be returned to the Bidder.

24.3 The BAC shall immediately open the financial proposals in the second
envelope of the responsive bids. The bid price shall be read and recorded.

27.4 ABC does not apply as ceiling for bid prices.

28.2 Instruction is the same as the GoP Bid Data Sheet

31.4(f) Instruction is the same as the GoP Bid Data Sheet

(To Be Revisited together with the Technical Documents)
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Asian Development Bank Special Conditions of Contract
(Maybe subject to further changes)

GCC Clause

1.17 Instruction is the same as the GoP Special Condition of Contract

1.22 Instruction is the same as the GoP Special Condition of Contract

1.23 Instruction is the same as the GoP Special Condition of Contract

1.24 Instruction is the same as the GoP Special Condition of Contract

1.28 Instruction is the same as the GoP Special Condition of Contract

1.31 Instruction is the same as the GoP Special Condition of Contract

2.2 Instruction is the same as the GoP Special Condition of Contract

5.1 Instruction is the same as the GoP Special Condition of Contract

6.5 Instruction is the same as the GoP Special Condition of Contract

7.4(c) Instruction is the same as the GoP Special Condition of Contract

7.7 The Contractor shall be primarily and solely responsible for the acts,
defaults, and negligence of any subcontractor.

8.1 Instruction is the same as the GoP Special Condition of Contract

10 Instruction is the same as the GoP Special Condition of Contract

12.3 In case the Contractor fails to comply with the preceding paragraph, the
Procuring Entity shall forfeit its performance security. All payables of the
GoP in the Contractor's favor shall be offset to recover the costs.

125 Instruction is the same as the GoP Special Condition of Contract

13 Instruction is the same as the GoP Special Condition of Contract

18.3 (h) (i) In case it is determined prima facie by the Procuring Entity that the

Contractor has engaged, before or during the implementation of the
contract, in unlawful deeds and behaviors relative to contract acquisition
and implementation, such as, but not limited to, corrupt, fraudulent,
collusive, coercive and obstructive practices as defined in ITB Clause
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3.1(a)

21.2 Instruction is the same as the GoP Special Condition of Contract

29.1 Instruction is the same as the GoP Special Condition of Contract

31.1 Instruction is the same as the GoP Special Condition of Contract

31.3 Instruction is the same as the GoP Special Condition of Contract

34.3 The Funding Source is the Asian Development Bank through [indicate the
Loan/Grant/Financing No.] in the amount of [insert amount of funds].

39.1 Instruction is the same as the GoP Special Condition of Contract

40.1 Materials and equipment delivered on the site but not completely put in
place shall be included for payment.

40.3 If the Procuring Entity delays payment, the Contractor shall be paid interest
on such payment. Interest shall be calculated from the date by which the
payment should have been made up to the date when the late payment is
made at the annual rate of [insert percentage rate].

51.1 Instruction is the same as the GoP Special Condition of Contract

51.2 Instruction is the same as the GoP Special Condition of Contract

134




World Bank Bid Data Sheet

ITB Clause
1.1 The Procuring Entity is [insert name ].
The name of the Contract is [insert the name of the contract].
The identification number of the Contract is [insert identification number of
the contract].

2 The Funding Source is World Bank through [indicate the Financing

Agreement No.] in the amount of [insert amount of funds].
The name of the Project is [Insert the name of the project]

3.1 The World Bank Guidelines on Anti-Corruption, as stated in the Financing
Agreement and as annexed to the World Bank Standard Conditions of
Contract, shall be adopted.

51 The Financing Agreement provides that procurement shall follow the
Bank’s Procurement Guidelines and Section 1.8 thereof permits the
participation of firm from all countries except for those mentioned in
Section 1.10 thereof.

5.2 The Financing Agreement provides that procurement shall follow the
Bank’s Procurement Guidelines and Section 1.8 thereof permits the
participation of firm from all countries except for those mentioned in
Section 1.10 thereof.

54 Instruction is the same as the GoP Bid Data Sheet

8.1 Instruction is the same as the GoP Bid Data Sheet

8.2 Instruction is the same as the GoP Bid Data Sheet

9.1 Instruction is the same as the GoP Bid Data Sheet

10.1 Instruction is the same as the GoP Bid Data Sheet

10.4 Instruction is the same as the GoP Bid Data Sheet

12.1

During Bid opening, if the first bid envelope lacks any of the following
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documents, the bid shall be declared non-responsive.

The first envelope shall contain the following eligibility and technical
documents:

a. Eligibility Requirements
I. Registration Certification of the Company;

ii. List of relevant contracts that comply to experience requirement as
specified in ITB Clause 5.4,

iii. Audited financial statement for the past 2 years;

iv. In case of Joint Venture, the JV Agreement, if existing, or a signed
Statement from the partner companies that they will enter into a JV in case
of award of contract.

b. Technical Documents
v. Project Requirements, to include:

(v.1) List of contractor’s personnel (e.g. Project Manager, Project
Engineers, Materials Engineers, and Foremen). To be assigned to the
contract to be bid, with their complete qualification and experience data; and

(v.2) List of contractor’s major equipment units, which are owned, leased
and/or under purchase agreements, supported by proof of ownership,
certification of availability of equipment from equipment lessor/vendor for
the duration of the project;

vi. Bid Security or Bid Securing Declaration as required in ITB 18;

vii. Sworn statement in accordance with Section 25.3 of the IRR of RA 9184
and using the form prescribed in Section VIII. Bidding Forms.

viii. Credit line from a universal or commercial bank extended in favor of
the bidder is awarded the contract for the project.

Foreign bidders may submit the equivalent documents, if any, issued by the
country of the foreign bidder.

12.1(a)(iii)

Foreign bidders may submit their valid Philippine Contractors Accreditation
Board (PCAB) license or special PCAB License in case of joint ventures,
and registration for the type and cost of the contract for this Project as a pre-
condition for award as provided in the Financing Agreement, and ITB Nos.
12.1(b)(ii.2) and 12.1(b)(iii.3)
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131

Instruction is the same as the GoP Bid Data Sheet

132 (2) & (b)

ABC does not generally apply as a ceiling for bid prices.

However, subject to prior concurrence by the World Bank, a ceiling may
be applied to bid prices provided the following conditions are met:

a) Bidding Documents are obtainable free of charge on a freely
accessible website. If payment of Bidding Documents is required by the
procuring entity, payment could be made upon the submission of bids.

b) The procuring entity has procedures in place to ensure that the ABC
is based on recent estimates made by the engineer or the responsible unit of
the procuring entity and that the estimates are based on adequate detailed
engineering (in the case of works) and reflect the quality, supervision and
risk and inflationary factors, as well as prevailing market prices,
associated with the types of works or goods to be procured.

C) The procuring entity has trained cost estimators on estimating prices
and analyzing bid variances. In the case of infrastructure projects, the
procuring entity must also have trained quantity surveyors.

d) The procuring entity has established a system to monitor and report
bid prices relative to ABC and engineer’s/procuring entity’s estimate.

e) The procuring entity has established a monitoring and evaluation
system for contract implementation to provide a feedback on actual total
costs of goods and works.

14.2

Instruction is the same as the GoP Bid Data Sheet

15.4

Instruction is the same as the GoP Bid Data Sheet

16.1

Instruction is the same as the GoP Bid Data Sheet

16.3

Instruction is the same as the GoP Bid Data Sheet

17.1

Instruction is the same as the GoP Bid Data Sheet

18.1

Instruction is the same as the GoP Bid Data Sheet

18.2

Instruction is the same as the GoP Bid Data Sheet

20.3

Instruction is the same as the GoP Bid Data Sheet

21

Instruction is the same as the GoP Bid Data Sheet

24.1

The BAC shall open the bids in public on {insert date and time of bid
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opening}, at {insert place of bid opening}.

The time for the bid opening shall be the same as the deadline for receipt of
bids or promptly thereafter. Rescheduling the date of the opening of bids
shall not be considered except for force majeure, such as natural calamities.
In re-scheduling the opening of bids, the BAC shall issue a Notice of
Postponement to be posted at the PhilGEPS’ and the Procuring Entity’s
websites.

24.2 During Bid opening, if the first envelope lacks any of the documents listed
in World Bank BDS 12.1, the bid shall be declared non-responsive but the
documents shall be kept by the Procuring Entity.

24.3 The financial proposals in the second envelope of all the bidders shall be
read for record purposes. The first and second envelopes shall not be
returned to the bidders.

27.4 ABC does not generally apply as a ceiling for bid prices; unless the
conditions mentioned in ITB No. 13.2 are obtaining and that there is prior
World Bank concurrence.

28.2 Instruction is the same as the GoP Bid Data Sheet

31.4(f) Instruction is the same as the GoP Bid Data Sheet
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World Bank Special Conditions of Contract

The World Bank adopts the provisions of the Special Conditions of Contract of the GOP as
contained in the Harmonized Philippine Bidding Documents dated , except GCC
Clauses 18.3(h)(i) and 18.4, 34.3as follows:

GCC Clause

18.3 (h) (i) The World Bank’s Guidelines On Preventing and Combating Fraud and
Corruption in Projects Financed by IBRD Loans and IDA Credits and Grants
as annex herein shall be applied.

18.4 The World Bank is the Funding Source through Loan Agreement No. .

34.3 The Funding Source is the World Bank.
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Republic of the Philippines

Government Procurement Policy Board
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